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ABSTRACT 
An abstract of the thesis of Roberta Ulrich for the Master of Arts in History presented 
February 16, 1996. 
Title: Justice Delayed: A Sixty Year Battle for Indian Fishing Sites 
The Army Corps of Engineers promised in 1939 that it would provide six fishing 
sites totaling 400 acres for Indian fishermen to replace 40 sites that would be flooded 
by the pool behind Bonneville Dam on the Columbia River. The agreement with the 
Warm Springs, Yakima and Umatilla tribes and Columbia River Indians also included 
construction of living quarters, boat launches, drying sheds and sanitary facilities. Only 
five sites were ever acquired and drying sheds and sanitary facilities were built on only 
two. 
This paper traces the delays through war, congressional appropriations, 
negotiations over sites, law suits, construction of new dams, disagreements between 
federal agencies and the tribes and between tribes, and slow moving federal agency 
processes. The U.S. Army Corps of Engineers broke ground in late 1995 on the first of 
31 sites totaling 3 3 5 acres that will finally fulfill the commitment to the tribes in 2002. 
The tracing is done in the early years almost entirely through government 
correspondence and documents. In later years, the major sources are newspaper 
articles and government documents, including court files. 
2 
The paper does not find a single cause for the extraordinary delay in fulfilling 
promises. Rather, it concludes that a number of events, attitudes and people had a part 
in creating delays at different times during the six decades. World War II caused the 
first major delay. Later causes included disagreements about locations, lack of 
appropriations, disputes over what facilities were to be included and slow government 
procedures. 
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CHAPTER I: INTRODUCTION 
Indians of the Columbia River and inland Northwest plateaus tend to begin all 
discussions of fish and the river with the phrase "since time immemorial."1 Their oral 
histories describe a dependence on salmon that stretches as far back as the memory of 
man. 2 Modem archeological digs tend to confirm these tribal stories. 3 
1 
When explorers Lewis and Clark floated down the Columbia in 1805 they found 
the Indians dining on an abundance of fish. Salmon became a staple of the travelers' 
diet for much of their journey along the Columbia both westward and east bound-
although they never developed a taste for the fish, preferring dog meat. 4 
But to the Indians, salmon was spiritual as well as physical food. The fish and 
the certainty that it would return in abundance each year sustained the tribes, serving 
as the mainstay of their diet and a central symbol in their religion. 5 So important were 
the fish that the tribes gave up millions of acres of land with scarcely a battle but 
insisted that they retain the right to fish at their usual and accustomed places outside 
their reservations as well as in the rivers and streams of the lands they retained. 6 
So when the federal government decided in 1933 to build Bonneville Dam 150 
miles from the ocean, the Indians were understandably worried. Their concern was that 
the dam would both drown their fishing sites and destroy the fish. They feared -
prophetically it turns out - that the dam would cut off the runs and the salmon would 
be no more. 7 
Few besides the Indians worried about the fish. A search of the files of The 
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Oregonian and Oregon Journal, Portland's two daily newspapers, for the 1930s turns 
up virtually no mention of the issue except for the Oregon state fish commission's 
1933 request that the dam plans include fish passage facilities. 8 In response, the Corps 
of Engineers revised its fish passage plan to create a system of ladders, canals and lifts 
that added $7 million to the cost of the dam.9 The Indians themselves do not seem 
initially to have realized that the pool rising behind the dam would flood their 
traditional fishing sites and the homes they had built there. 
Not until 1937 when the closing of the gates on the dam was imminent did the 
issue of Indian fishing sites surface. 10 Hasty negotiations followed and in 1939 the 
Corps of Engineers agreed to acquire six sites totaling 400 acres to replace the fishing 
locations along with fishing platforms and drying sheds the Indians were losing. 11 
Fulfilling that promise was something else. The Corps had barely begun to make 
good on its word when World War II intervened. Later, buying and building facilities 
on the sites were complicated at various time by disputes between tribes, between the 
Corps and the tribes, and between the Corps and the Office of Indian Affairs, by 
congressional inaction, by objections from the states of Oregon and Washington, by 
objections from non-Indian residents of the Columbia River area, by changes in the 
operation of Bonneville Dam, by litigation and sometimes, it appears, by sheer inertia. 
The Corps actually acquired five sites totaling 40 acres by 1963 but fluctuations 
in the Bonneville pool and silting of the near stagnant water ruined two. 
Finally, however, in 1988 Congress gave the Corps both the authority and the 
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money to acquire sites and build the necessary facilities. By then, the government had 
built three more dams on the lower Columbia, drowning out the premier fishing site of 
them all - Celilo Falls - and any other fishing spots along the bank upriver to Wallula, 
Wash. Although the tribes took money for the loss of Celilo, the new legislation 
promised additional sites for Indian use in the pools of The Dalles and John Day 
dams. 12 
The wheels of bureaucracy still grind slowly. What with public hearings on site 
use, negotiations with the tribes and states, and further delays in Congress, the Corps 
finally, in November 1995, turned a symbolic shovelful of dirt marking the beginning 
of work on the sites. 
The more than half a century between the promise and the ground breaking 
raises an obvious question: Why so long? There is no single or simple answer. The 
records reveal no master villain lurking in the bureaucracy. Instead, the answer lies in a 
series of larger events and issues that filled the decades from the Depression to the end 
of the Cold War. In addition, the Indians lacked political power. They faced hostility 
or indifference from their non-Indian neighbors and the states. And, at times, 
bureaucratic inertia simply let the issue lapse. 
To the Indians, the course of action was clear from 193 7 on. Their 185 5 treaties 
promised they could continue to fish at their usual and accustomed places. If the 
government destroyed those sites, it owed them new ones. Government officials 
tended to agree, but they also became entangled in the details of land acquisition, 
appropriations and regulations. And rarely did the issue seem to have a high priority. 
It certainly did not attract much public attention. A search of more than two 
dozen books and dozens of articles about the Columbia River, dam construction and 
fishing either do not mention or make a single passing reference to what came to be 
known as in lieu sites. For example, the Oregon Historical Quarterly alone has 
published dozens of articles since 1934 about Indians, dams, the Columbia and 
fishing. There is no reference to the sites. Even William Willingham in his two 
histories of the Portland District of the Army Corps of Engineers and one history of 
Bonneville Dam does not discuss the sites. Not until the 1960s do files of The 
Oregonian and Oregon Journal contain coverage of the issue. Such books as Mary 
Avery's 1961 Washington: A History of the Evergreen State and Anthony Netboy's 
1958 Salmon of the Pacific Northwest make no mention of the sites. Only Robert 
Clark in his 1995 River of the West writes at length about the sites, but then only in 
relation to one small group of Indians led by David Sohappy. 13 Donald L. Parman 
described the issue briefly in a chapter in the 1992 book The American Indian Past 
and Present, also published in Pacific Historical Review. 14 
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Because so little has been published on the issue, the files of tribes and 
government agencies, mostly those of the Bureau of Indian Affairs and Portland 
District of the Army Corps of Engineers, serve as nearly exclusive sources about the 
subject until the 1960s. Some public attention began then and is reflected in newspaper 
coverage and congressional action. There is much more to be learned. Additional 
government files are about to become available and those may shed some light on 
reasons for delays during later decades. 
The slow process drew little public attention because only the Indians were hurt 
by not having their fishing places and through most of the period they drew little 
sympathy from the non-Indian public. In addition, the Indians' long struggle for 
replacement sites took place against a backdrop of larger issues. First, the mind set of 
the nation, and especially the Northwest, favored development as represented by 
Bonneville, Grand Coulee and later Columbia River dams. Then, American entry into 
----;/ World War II scuttled the original plan to acquire the sites. 
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When the in lieu site discussions began, the Bureau of Indian Affairs - then 
known as the Indian Service - still acted on behalf of Indians in nearly all dealings 
with non-Indians. Tribes were just beginning to emerge from the debilitating effects of 
federal policies designed, in succession, to isolate the Indians, to destroy tribal culture 
and assimilate Indians into the larger society and to ignore Indians. Through the 
decades of the in lieu issue, federal policies continued to change from creating tribal 
governments to relocating reservation residents to cities and ending federal recognition 
of many tribes, and later to encouraging tribes to manage their own affairs. The 
Indians' efforts to obtain the in lieu sites also was carried on during the height of the 
century-old region wide battle over Indian fishing rights. This battle, which continues, 
reached its greatest intensity of violence and landmark legal decisions, during the 
1960s and 1970s. 
In addition, the Indians often did not speak with one voice. Ancient tribal 
rivalries did not end when the government gathered old enemies on the same 
reservation. Indians who lived along the river generally did not consider themselves a 
part of any of the recognized tribes, remaining independent and isolated from the 
reservations. 
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The Corps, whose people were not familiar with Indian ways, appears to have 
faced the same frustration that plagued early Indian agents Isaac Stevens and Gen. Joel 
Palmer. In the 1850s, tribal governments were not formal structures; tribes generally 
were an alliance of related bands, each governed largely by consensus and independent 
of the others. Only with the Indian Reorganization Act of 1934 did most tribes, 
including those who fished the Columbia River, develop structured government and 
begin to wrest control of their reservations and activities from the BIA. 15 However, the 
tradition of consensus remains strong even now and in the 1940s, with formal 
government still new, must have been even stronger. Corps personnel had little 
patience with the Indian style of negotiation in which everyone gets a chance to speak 
and is allowed to complete his argument without interruption. This frustration of Army 
bureaucrats allowed them to put the in lieu site issue aside, blaming the Indians' 
failure to agree for the delays. 
But the disagreements among the Indians tended to be more about form, 
demanded by bureaucrats, than about the substance of replacing the sites, the goal on 
which nearly all the Indians agreed nearly all the time. When ground finally was 
broken at a site on the Columbia's north shore near Bonneville Dam in 1995, 
representatives of all the tribes and the river Indians gathered. They celebrated the 
belated beginning of the site work, but marked the delay in generations. Nelson 
Wallulatum, 69, the longtime chief of the Wasco Tribe, recalled accompanying his 
grandmother, Susan Palmer, to that fishing site in 1934. He also went along as she 
traveled the river with representatives of the Corps in 193 7 to point out Indian fishing 
sites that would be covered by the backwater from Bonneville Dam - sites that finally 
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CHAPTER II: THE THIRTIES - PROMISES 
1. Prelude to Promises 
The nearly 60-year-old issue of replacing Indian fishing sites flooded by the 
backwater from Bonneville Dam, has its roots in treaties between the United States 
and several Northwest tribes signed in 1855 and in a 1926 report by the Army Corps of 
Engineers and Federal Power Commission that was designated House Document 308. 
The treaties were negotiated by Washington Territorial Governor Isaac I. 
Stevens in his role as Washington Superintendent of Indian affairs and Oregon Indian 
Superintendent Joel Palmer with the Walla Walla, Cayuse and Umatilla; the Yakama, 1 
including 14 tribes and bands; the Nez Perce, and the tribes of middle Oregon to 
obtain more than 60,000 square miles of Indian lands in Oregon and Washington.2 One 
of the inducements the government negotiators used to obtain the chiefs' signatures 
was a promise that they could continue fishing in their "usual and accustomed 
places."3 Each of the four treaties contains language similar to this in the Walla Walla 
document: 
Provided also that the exclusive right of taking fish in the streams running 
through and bordering the reservation is hereby secured to said Indians, and at 
all other usual and accustomed stations in common with citizens of the United 
States, and of erecting suitable buildings for curing the same ... 4 
Despite the creation of the reservations far from the Columbia, some Indians 
continued to live along the river and hundreds of others made seasonal journeys to 
their traditional fishing sites. In 1889, George W. Gordon, a special Indian agent 
assigned to report and make recommendations on the tribes' fishing rights, counted 
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more than 1,000 Indians who regularly fished at a dozen sites between Cascade Locks 
and the present site of McNary Dam. An undetermined number of them maintained 
their permanent homes along the river. 5 Approximately fifty years later, in affidavits 
taken by Edward G. Swindell, Jr., a Department of the Interior attorney, several elderly 
Indians described the location and populations of Indian villages on both banks of the 
Columbia in the years preceding construction of Bonneville Dam. Tommy Thompson, 
the chief of the Wyam who was then 79 years old, said he had always lived and fished 
at Wyam, known to whites as Celilo. When most other Indians moved to the 
reservations, he remained. In addition to a few other families at Wyam, other Indians 
continued to live at riverbank settlements known as Tenino, Skein, Wah-pykt and 
Rock Creek.6 Fish was the main article of food for Indians "in the old days," he said, 
and remained so important to their survival that the value of their fishing rights 
"cannot be measured in the terms of dollars and sense of the white man ... "7 Similar 
affidavits were provided by Ellen Thompson, 74, who said she had lived her entire life 
along the Columbia River; William Y all up, age 7 5, who lived at Rock Creek; Willie 
John Culpus, 48, also a resident of Rock Creek; and Martin Speedis, 74, of Spearfish.8 
In House Document 308 the Corps of Engineers listed 10 river basins, including 
the Columbia, that were worthy of detailed investigation to determine "general plans 
for the most efficient development of such streams for the purposes of navigation ... in 
combination with the most efficient development of the potential water power, the 
control of floods and the needs of irrigation." In 1927 Congress ordered the Corps to 
make the studies and in 1931 the Corps presented a detailed plan for 10 dams on the 
Columbia, beginning with Bonneville 30 miles east of Portland and concluding with 
Grand Coulee 150 river miles from the Canadian border. With the country deep into 
the Depression, Franklin D. Roosevelt promised during his 1932 campaign for the 
presidency that he would build both Bonneville and Grand Coulee. 9 By the fall of 
1933, preliminary work was under way for Bonneville Dam. 10 
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The Indians who lived and fished along the river were quick to express their 
concern "over what is going to happen to the salmon run when the Bonneville Dam is 
built." The Oregon Journal reported January 6, 1934, "Chief Tommy Thompson of 
Celilo called upon United States Attorney Donough today and propounded that 
question to him." In its brief story, the Journal reported that the Indians claimed the 
dam "not only will submerge the long-established fishing grounds but will interfere 
with the run of salmon, especially the return of the young to the ocean." 11 In reality, it 
would take construction of another dam, The Dalles, 20 years later to submerge 
Thompson's fishing grounds at Celilo. While non-Indian fishing interests and the 
Corps pinned their hopes for the salmon on fish ladders and other devices, the concern 
over Indian fishing sites disappeared from the two Portland newspapers. 12 There is no 
other mention through the 1930s. 
Files of the Bureau of Indian Affairs and Corps of Engineers show, however, 
that the two agencies became aware of a potential Indian claim for loss of their fishing 
places in the spring of 193 7. Two documents dated in June of 193 7 discuss the issue 
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raised by the superintendent of the Umatilla Indian Reservation, O.L. Babcock. 
Babcock's letter that precipitated the correspondence has not appeared in any files 
available through the National Archives Pacific Northwest Region in Seattle or the 
Portland District of the Corps of Engineers. However, his suggestion that the Indians 
might have a claim against the government for loss of their fishing sites appears to 
have caused some consternation in Washington although it took nearly two months for 
an official reaction. 
The first of the two documents in the BIA files is a memorandum to the 
Commissioner of Indian Affairs from the agency's acting solicitor, Frederic L. Kirgis, 
dated June 15, 1937. In that memo, Kirgis states: 
In a letter to you dated April 19 the Superintendent of the Umatilla Indian 
Agency reports that the filling of the lake above Bonneville Dam now under 
construction by the Federal Government will drown out many of the "usual and 
accustomed fishing places" of the Indians who have made their living by fishing 
along the Columbia River. He requests that an investigator be detailed to 
examine the fishing activities of the Indians along that river in order to ascertain 
the number and value of the fishing places which will be destroyed and to gather 
data relative to the application of the "usual and accustomed fishing places" at 
higher elevation along the river. 
The memo states that Babcock urged immediate action because 193 7 would be 
the last fishing season before the water rose behind the dam and "it will be impossible 
to gather information after the lake is filled." The questions raised by Babcock were 
referred to "Mr. Cohen" in the solicitor's office (presumably Felix Cohen who became 
the nation's premier expert on Indian law) but Cohen was absent, leaving the matter to 
Kirgis. Specifically, the lawyers were asked to consider the "rights of the Indians and 
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their practical enforcement." 
Kirgis responded, "This letter presents two distinct problems: First, as to the 
right of the Indians to compensation for the destruction of their fishing places and, 
second, as to the possibility of transferring their special privileges in the existing 
fishing places to other possible fishing places." The "problems" probably extend to 
Indians of the Yakima and Fort Lapwai (Nez Perce) reservations, as well, Kirgis said, 
since their treaties contain similar language reserving fishing rights. There followed a 
lengthy legal analysis, including the citation of several Supreme Court rulings. In 
essence, Kirgis concluded that the Indians had a proprietary right in fishing at their 
usual places, that the loss of those usual places resulted directly from government 
action in building the dam and that the Indians, therefore, were entitled to 
compensation. However, the fact that the dam was being built "in aid of navigation" 
would make it unnecessary for the government to compensate the Indians for their 
loss, he said, unless their "fishing rights can be shown to be on a different plane from 
other private property rights." Supreme Court rulings and the treaties made the Indian 
claim stronger than usual property rights, he said. He advised the commissioner: 
From the foregoing, I conclude that the Indians have a possible claim for 
compensation for the destruction of fishing places by the Bonneville Dam. 
While the claim is not certain because of the fact that the action by the United 
States is taken in the aid of navigation, there is, however, in my opinion, 
sufficient reasonable ground for a claim as to make it imperative to protect the 
interests of the Indians in all possible ways. 
Kirgis suggested that a settlement might be negotiated with the Public Works 
Administration, which was the source of initial funding for construction of Bonneville 
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Dam, and the Corps. Any compensation would have to go to the tribes, not individual 
Indians, he said. "There is no possibility of transferring by any action of the Federal 
Government the special fishing privileges of the Indians from the existing places 
covered by the treaty to new areas," Kirgis wrote. Only the states now could grant new 
fishing rights, he said, and he considered it unlikely either Oregon or Washington 
would be interested in granting fishing privileges to Indians. However, he suggested 
that the Indians might find other fishing spots on the river and that should be 
considered in determining any damages from loss of the old sites. 13 
Ten years after the Northwest treaties were signed, the superintendent of the 
Warm Springs Reservation developed a pass system for Indians leaving the reservation 
and several Indians signed it. Two years later, the U.S. Senate ratified a document, 
which tribal members said they had never seen, concerning the Indians' off-reservation 
rights. An investigation that went on for nearly 30 years concluded that the document 
ratified in 1867 - the pass system - had not been negotiated with the tribes and was not 
a treaty. Congress has ignored the document and at least four Supreme Court rulings 
uphold rights contained in the 1855 treaty. 14 However, the court rulings all were after 
193 7 and Kirgis apparently believed the "treaty" was a binding document. Citing it, he 
said the government paid the Warm Springs Indians $3,500 to relinquish their fishing 
rights and they therefor had no claim for lost fishing sites. 15 
2. Laying The Groundwork 
Kirgis' s legal opinion brought action quickly, in bureaucratic terms, from the 
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commissioner's office. On June 26, 1937, William Zimmerman, Jr., assistant 
commissioner of Indian affairs, wrote to Kenneth R.L. Simmons, a bureau attorney in 
Billings, Mont., requesting him to begin work on the site survey "at your early 
convenience," a polite way of ordering him to do it now. He also suggested that he call 
on other agencies and Indian bureau personnel to help. Zimmerman wrote: 
We have been advised by the Superintendent of the Umatilla Indian 
Agency, Oregon, that the construction of Bonneville Dam will cause the 
flooding of a number of the usual and accustomed fishing places of the Indians 
on the Columbia River. The treaties with the Indians of the Coeur d'Alene [sic}, 
Yakima and Umatilla Reservations provide that the Indians shall have the right 
of taking fish in all usual and accustomed places in common with citizens of the 
territory, and of erecting temporary buildings for curing fish. In view of the 
provisions of the treaties, it is possible that the Indians of the above mentioned 
reservations may have a claim against the Government if the construction of the 
Bonneville Dam operates to deprive them of the fishing privileges they have 
previously enjoyed along the Columbia River. 
The situation requires careful investigation and the submission of a 
complete report in order that the Office may be in a position to initiate action in 
the protection of the interests of the Indians. 16 
Zimmerman asked Simmons to go to the Umatilla Reservation to confer with the 
superintendent and for the purpose of "assuming the principal responsibility in 
conducting the investigation ... " 17 Indicating that he intended for the investigation to be 
thorough, Zimmerman told Simmons also to confer with the superintendents of the 
Yakima and Warm Springs agencies, the Indian Office's regional forester in Spokane 
and the federal Bureau of Fisheries. The forester might provide Simmons with some 
Indian Service staff members to help "in assembling information essential to an 
appraisal of the damages which will be sustained by the Indians" and the regional 
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fisheries director "is fully acquainted with the fishing industry on the Columbia 
River." 18 
Babcock did not wait for his superiors in Washington to order or take action. In 
a memo, apparently for his own records, dated June 28, 193 7, he recounted the steps 
he had already taken. On June 24, he wrote, "I went to Underwood, Washington, to 
meet with the Cascade Indians on matters pertaining to the loss of fishing stations, 
occasioned by the filling of Bonneville Dam." He added, "It was agreed at that time 
that the Cascades would select a committee of three, and the Yakima, Warm Springs 
and Umatillas would also select a committee of three, and the twelve committeemen 
would proceed to list and describe the various fishing places which would be 
destroyed." (Note that Babcock includes the Warm Springs. The Cascades were people 
who lived along the river, nominally assigned to the reservations but generally 
considering themselves apart. Throughout the first two decades of the fishing sites 
issue the "river Indians" were treated as a separate entity.) 
Babcock also reported he went from Underwood to Portland, where he contacted 
Col. Thomas Robins, North Pacific Division Engineer of the U.S. Army Engineers 
"with relation to the Bonneville Dam construction's liability for damages to the Indians 
for the destruction of the fishing places." Robins, Babcock said, did not concede any 
liability but offered a power boat to take the Indian committee to visit the sites. 19 
By September 13, Pat Gray of the Indian bureau's Spokane Forestry Office was 
working along the river taking affidavits from Indian fishing people. The Indian Office 
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telegraphed authorization to pay both the notary fees and an interpreter for the project 
since many of the Indians spoke little or no English. The interpreter, William Switzler, 
was to receive $5 a day, according to F .R. Anderson, clerk in charge of the Umatilla 
Indian Agency. He cited no amount for notary fees but the Umatilla and Yakima 
Indian Agencies already were negotiating about sharing costs of the work. 20 
Simmons, too, responded quickly. Back in Billings after his survey of the 
Columbia, he wrote a preliminary report on November 23 just a week before the gates 
were to close on Bonneville Dam, to begin filling the pool. Much of Simmons's 13 
page letter to the Commissioner of Indian Affairs was excerpts from histories of 
Columbia River fishing. He also indicated, however, that he had done a considerable 
amount of work on the present issue. 
First, he concluded that it was impossible to determine "what the ultimate 
damage may or may not be" to the Indians' fishing rights. "The opinion of affected 
interests along the Columbia River is still equally divided as to whether or not the 
salmon will go over the dam by way of the fish ladders and fish elevators ... ," he 
wrote. "The experts are considerably worried about the salmon after they pass the dam 
due to the change in river current ... By the end of the first salmon run next spring the 
major speculation should end." 
Simmons also said he would limit any claims to the Yakima and Umatilla 
Tribes. He again raised the issue of the Warm Springs' 1865 treaty, although he noted 
that the tribes considered the document fraudulent and were suing for compensation 
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for the fishing rights it extinguished. 
On July 26, Simmons went with Indians knowledgeable about the fishing sites 
and a photographer on a boat trip from The Dalles to Bonneville. A picture was taken 
of each site and Simmons said a second picture of each location would be taken from 
the same spot in the spring or summer of 1938 after the dam was in operation. 
Simmons considered the photos "highly important" as evidence in any claim. He said 
information obtained from the Army Engineers indicated that Celilo, the premier site, 
would not be affected. He referred to estimates of the Indian fishermen's income and 
value of the fish they kept for family food, but the letter contained none of those 
figures. Most of the affidavits came from the Wasco and Middle Oregon Tribes, 
Simmons said, because the Yakima and Umatilla Indians did most of their fishing 
farther upstream. Simmons found it unfortunate that no records of the value of 
subsistence fishing or of the catch from each site had been kept. He asked the Yakima 
and Umatilla superintendents to interview each tribal fisherman to learn the value of 
both the fish he sold and the fish his family ate. "A similar record will be kept in 
193 8," he said. "Then a comparison can be made and some reasonable estimate of the 
resulting damages reached." Looking ahead, he also asked the superintendents to get 
similar information about Celilo. 
Simmons also met with the Yakima and Umatilla Tribes. "Members of the two 
tribes unanimously went on record as favoring the purchase of new fishing sites by the 
United States with the amount of moneys allowed these tribes by the United States for 
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damages rather than the payment of money to the tribes," he reported. The lawyer's 
explanation was that only 10 percent of the tribal members fished and these 
individuals retained all the money from sale of the fish while payment to the tribes 
would mean prorated payments to all tribal members. 
He concluded: 
As indicated it is impossible at this time to estimate either the ultimate 
damage or the temporary damage which will result after December 1, 193 7, 
when the dam is placed in actual operation. After a comparison is made of the 
value of the catch in 193 8 with the value of the catch in 193 7 it may be possible 
to submit a somewhat complete report, providing there is no interference with 
the run of the salmon by the Bonneville Dam.21 
The next step in resolving the issue came almost a year later. During several 
conferences along the river in October 1938 there was discussion of the possibility that 
the Army would buy replacement sites. John Herrick, assistant to the Commissioner of 
Indian Affairs, outlined the content of these discussions in a letter November 21, 1938, 
to Col. John C.H. Lee, the Division Engineer at Portland, telling him the Indian 
Office was prepared to recommend to the Indians that they enter into negotiations with 
the War Department over damages to their fishing places. "It is our feeling that it will 
be mutually advantageous if an agreement can be reached out of court," Herrick wrote. 
He added, "Naturally our recommendations must be confined to past and present 
damages. We could not approve any agreement which might jeopardize the Indians' 
right to seek compensation for possible damages done in the future." He also said the 
issue of damages should be confined to the fishing sites, leaving the question of 
whether the fish run itself had been diminished for future discussions. 
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Significantly, in light of developments during the 1960s and 1970s, Herrick said 
the discussions at meetings at Celilo and The Dalles October 28 and at later 
conferences involved a recommendation that the War Department "purchase certain 
lands, construct the improvements necessary for an Indian settlement, and construct 
improvements at Indian fishing stations." This, he said, should make the Indians 
willing to release the department from damage claims for sites that had been 
submerged or lost their usefulness as a result of the dam. Herrick said Simmons would 
be in Portland during December and would call on Lee to discuss the matter. He said 
Lee and Simmons should "decide at what point the representatives of the Indians 
should be brought into the picture."22 This last statement is typical of the attitude of 
condescension which pervades particularly the early correspondence on the sites. At 
times, the Indians seemed almost an afterthought. 
3. Staking Claims 
Simmons once more acted quickly. On December 9, he reported to Herrick that 
he had met in Portland with Lee and other officers of the Corps. The Corps, he said, 
was willing to concede that any sites destroyed or damaged by the rising waters behind 
the dam were usual and accustomed sites as defined in the treaties. However, Lee said 
the Corps could not take any action until the damage was called to the attention of the 
War Department in writing by the tribes through the superintendents of the Yakima 
and Umatilla agencies. "It was decided that superintendents Johnson and Babcock with 
the aid of Superintendent Elliott would have each affected tribe select representatives 
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who would determine the nature of the damages suffered to each site or fishing station 
either by inundation, partial or complete, or by change in the river current," he wrote. 
The photos he had ordered the previous year would provide the evidence. "No money 
value is to be estimated or claimed," Simmons said. The physical damage alone and a 
request to discuss the claims "with an idea of possible compromise" were to be 
presented to the War Department. 23 The superintendents were M.A. Johnson of the 
Yakima Agency, Babcock of Umatilla and J.W. Elliott of Warm Springs. 
The issue soon rose to high departmental levels in Washington. On January 26, 
1939, Oscar L. Chapman, Assistant Secretary of the Interior, told Simmons the matter 
had been discussed at a recent conference of representatives of the Justice, War and 
Interior departments. The conclusion of that meeting, Chapman said, was that the most 
satisfactory way of resolving at least part of "this complicated problem" was for the 
War Department to tum over a site or sites to the Indians in lieu of those destroyed. He 
told Simmons to try to accomplish a solution to that phase of the problem but said 
determining damages to the fish life would require years.24 
The Indians took only a few weeks to develop their claims. On January 28, 
Johnson, the Yakima Agency, superintendent, wrote to Don E. Meldrum, senior land 
appraiser for the Corps at Bonneville, describing the Indians as "anxious" to enter 
negotiations. He enclosed the claim, including two lists, one of seven sites and another 
of 16 sites lost to the Bonneville pool.25 
The Indians' claim was directed to "Col. Weaver in charge of Bonneville Dam 
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construction" (actually, Maj. Theron D. Weaver). It was signed by Thomas Yallup, 
Alex Saluskin, Philip Olney and Dave Miller for the Yakimas; George Redhawk and 
Allen Patawa, along with Superintendent O.L. Babcock, for the Umatilla; and Isaac 
McKinley, Frank Winishut, Jerry Brunoe and Robert Smith for the Warm Springs. The 
claim was for the loss of fishing sites and camps. "This loss was due to flooding of our 
ancient and accustomed fishing sites at the points mentioned due to the construction of 
Bonneville Dam," the claim states. "We have duly considered these losses in our tribal 
meetings and it is the opinion of our people that an effort should be made to have the 
United States Government, through your department, take steps to provide us with 
additional fishing sites and facilities." They said their attitude had been "very 
appropriately expressed" by Frank Weenashet (probably Winishut), a Warm Springs 
fisherman, at a recent meeting: 
(He) urged all of the Indians to stand together in this matter and stated that 
the Indians did not want money for their fishing sites because the Indian did not 
know how to handle money. These fishing sites represented food and a means of 
living for the Indian. They wanted only similar sites or facilities for getting this 
food in exchange for the ones that had been lost. He stated they had confidence 
in the good will of the War Department to deal fairly with the Indians. He 
pointed out that in many times of trouble the Indians had gladly assisted the War 
Department and the Army of this country. They had even shed blood and died 
when their country needed them. Now when the Indians' means of living and 
food supply was threatened he felt sure that this same War Department would 
work with them in a cooperative and understanding way in an attempt to restore 
these losses. 
The shorter list of fishing sites, on the Washington side of the river, included the 
mouth of Wind River, mouth of Little White Salmon River, mouth of White Salmon 
River, mouth of the Klickitat River, below the mouth of Celilo Canal near Big Eddy, 
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Beaver Creek west of Underwood and "several other ancient and accustomed fishing 
places used at various stages of the water and shown on the photographs when the 
Indian delegation made its first boat trip from Big Eddy to Bonneville." The longer 
list, on islands and on the Oregon shore, included the mouth of Eagle Creek, Bradford 
Island; the Cascades, mouth of Herman Creek, mouth of Rock Creek, Mitchell Point, 
Hood River, Chenoweth Creek, 1 Yi miles downstream from The Dalles, The Dalles, 
mouth of Three Mile Creek, an unnamed island, North Pine Island, Choke Cherry 
"above Seufert's cannery," Broken Finger below the mouth of Celilo Canal and 
"locations between Tenino and the mouth of Celilo Canal." 
Discussions continued through January although the issue was complicated by a 
condemnation suit the government filed against Northwestern Power Co. in U.S. 
District Court in Tacoma. Because the suit involved compensation to the company for 
property flooded in the Bonneville pool, 40 Indians, acting as individuals, filed to 
intervene in the case presumably to bolster their own case for compensation. The judge 
allowed the Indians to enter the case, but in doing so on January 9, 1939, he also 
ordered a 60-day delay requested by the government. According to a report by 
Weaver, Bonneville District Engineer for the Corps of Engineers, the request for a 
delay was made because the Attorney General needed time to figure out how to handle 
the Indians' intervention and hoped the Corps would reach agreement with the tribes 
before trial of the condemnation action. Writing on March 7, Weaver noted wryly, "To 
date this office is not informed of any action taken by the Attorney General since 
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January 9, 1939."26 
Meanwhile, in response to a request from the Army, Johnson, superintendent of 
the Yakima Indian Agency, convened a meeting of tribal delegates at The Dalles to 
determine how many fishing stations they wanted the Corps to build as replacements 
for the lost sites. G.W. Shoemaker, a civilian from the Corps of Engineers attended.27 
Minutes of the meeting record a litany of losses and proposals for construction of 
several full villages. The Army had asked for more details on the sites listed in the 
Indians' claim and on the number of Indians affected, and they responded in detail. 
Each location provided spots for 20 to 200 fishermen, they said. Although some of the 
places near Lone Pine close to The Dalles were still usable, the rising water had done 
considerable damage, John Polk reported. Henry Charley of Hood River and Alex 
Saluskin, a Yakima, painted the bleakest picture. For the past two years, Charley said, 
Indians on the north side of the river had been unable to catch enough fish for their 
own food. Saluskin said he remembered catching about 1,500 pounds of fish a day in 
1926. In 1938 he fished for three days and did not catch a fish. 
Asked to express an opinion about what he had heard, Shoemaker, said he was 
only an observer. He suggested the Indians put the information in the form of a 
resolution and attach it to their claim. He said the Army would ask for another meeting 
after it had an opportunity to consider their claim. Thomas Y all up of the Yakima 
countered that the War Department should make an offer. 28 
At the same meeting, the Warm Springs delegates presented a written list of 
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proposed site improvements to replace those they lost. The list included sites on four 
tributaries - Eagle, Herman and Lindsey creeks and Hood River. They also suggested 
that shore lands from Lone Pine to the mouth of Celilo Canal and all fisheries not 
affected by slack water between the mouth of the Celilo Canal and Tenino be acquired 
and set aside for Indian use. And they asked for construction of fishing villages in the 
vicinity of Lone Pine, Tenino and Celilo. Perhaps indicating their skepticism of 
government promises, the Warm Springs list described the suggested Lone Pine site as 
"the old Indian village of Ali Ali, formerly occupied by Old Smikes." Old Smikes, the 
document stated, had been told he must move from his home near Celilo when the 
Celilo Canal was being built in the early 1900s, and that a new village would be 
developed for him above Big Eddy. "Smikes moved," the Warm Springs report said, 
"but the promise of a new location was not kept. "29 
Major Weaver, in his March 7 report to the Division Engineer on negotiations 
with the Indians, passed along the results of the February 28 meeting. He wrote: "The 
consensus of opinion among the Indian delegates seemed to agree with the suggestions 
offered by Mr. J.W. Elliott (Superintendent of the Warm Springs Indian Agency), 
which requested the War Department to furnish camp sites at various locations 
adjacent to or in the immediate vicinity of the usual and accustomed fishing stations 
flooded by the backwater above the Bonneville Dam, with the understanding that the 
Indians would provide their own fishing facilities." Indicating impatience with the 
Indian style of meeting, Weaver made two recommendations: that the War Department 
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interpret the Indians' claim to apply to all Indians and their descendants who fished the 
Bonneville pool area from time immemorial. And that instead of the 16 sites listed in 
the claim "sites be acquired and suitable quarters and drying sheds be constructed" at 
seven sites. He included the Warm Springs despite an 1865 treaty, which he said the 
Indians claimed was fraudulent. "The Indian tribes have so intermarried that today 
there is no longer any pure stock of any tribe," he added. 
He listed the sites as: the right bank of the Columbia River between Rock Creek 
and Cascade Rapids, and at the mouth of Herman Creek, both in Hood River County, 
Ore.; Wind River and Little White Salmon River, both in Skamania County, Wash.; 
Big White Salmon River in Klickitat County, Wash., and in the vicinity of Five Mile 
Rapids on both sides of the river. He said if his recommendation was "approved in 
principle, negotiations with the Indians will be continued in order to determine the 
area needed and estimated cost of essential improvements required at each station,"30 
Two letters in BIA files, both written by Yakima Agency Superintendent 
Johnson and dated April 13, 1939, indicate that Meldrum, head of the Corps of 
Engineers land section at Bonneville, sent Weaver's seven-site recommendation to 
Johnson on April 10. Johnson's letters, one to Meldrum and the other to Warm 
Springs Superintendent Elliott, acknowledge plans for a meeting on April 18 to 
discuss the Army's proposal.31 
4. Let The Talks Begin 
With both the tribes and the Army having laid out their positions, negotiations 
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began. On May 23, delegations from the Warm Springs, Yakima and Umatilla Tribes 
and the Columbia River visited the sites proposed by Major Weaver. The following 
day, both the Warm Springs and Yakima Tribes responded to the Army plan with 
general approval but made suggestions for changes or alternatives for several of the 
sites. 
In the May 24 letter to Meldrum, the Warm Springs delegation approved all but 
two of the sites. The letter states no reason for rejecting the site between Rock Creek 
and Cascade Rapids, but says the North Pine Island site "is too far removed from 
desirable fishing grounds" and "is not a suitable location for the drying of fish." In 
place of the Pine Island site, the Warm Springs asked that the Army substitute "a new 
site in the vicinity of No. 3 fish wheel, directly opposite your Big Eddy Station, and 
also a location at Tenino." Both sites, they said, had been shown to Mr. Shoemaker of 
the Army. "If these two new locations can be acquired and developed for the use of 
Indian fishermen, this delegation will approve the offer you have made to cover 
damages to fishing locations along the river resulting from Bonneville dam," the letter 
stated. The delegates also made two things clear to the Army: the sites were only 
limited compensation and the Indians expected the Corps to improve the sites. "We 
wish it understood, however, very definitely, that a settlement for damages on the basis 
of your letter of April 10, 1939, to Mr. Johnson, and of this letter, shall cover only 
damages to Indian fishing sites flooded and otherwise destroyed by water impounded 
by the Bonneville Dam, and shall in no matter effect [sic} any future claim for 
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damages which may in time become apparent on account of interference with the 
migration of Salmon, or which may result from future developments along the 
Columbia River by the Federal Government," the letter stated. The letter also said that 
on their visit to the sites Shoemaker had "explained that efforts would be made to 
secure adequate camping grounds at these locations and that water and sanitary 
facilities would be constructed ... and the properties would be permanently available 
for the use and benefit of the Indians who customarily fish at and in the vicinity of 
these sites." No signatures appear on the file copy of the letter but it was written over 
the names of Frank Winishut, Jerry Brunoe and Isaac McKinley.32 
Like the Warm Springs, the Yakima delegation made no mention of the site 
between Rock Creek and Cascade Rapids and had some suggested changes regarding 
others. The Yakima asked for a site at Tenino rather than Pine Island. At the Big Eddy 
site, the Yakima letter said the Army should include in its purchase a tract within the 
site owned by Seufert Brothers, a major fish cannery, and should build an improved 
road from the site to the Spearfish Indian village. The letter expressed doubt that the 
Big White Salmon site had enough camping space and suggested that material 
removed in making a terrace there be used for a fill in a water-covered area next to the 
highway and bridge. If the Army would make those changes, the letter said, "we 
hereby give our tentative approval to your proposal; this approval subject, of course, to 
the final approved by our tribal council." The Yakima, too, were explicit about the 
extent of compensation: "It is also our understanding that these sites are to be 
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purchased for the sole purpose of compensating the Indians for the loss of former 
fishing and camping sites and that this settlement will in no way be construed as a 
settlement for any future loss to the Indians from the run of fish in the Columbia River 
due to the construction of Bonneville Dam." The BIA file copy of the letter contained 
no signatures but was written over the names of Philip Olney, David Miller, Thomas 
Y all up and Alex Saluskin. 33 
The files show no response from the Umatilla Tribes or Cascade Indians until a 
meeting of the Celilo Fish Committee on June 7. At that meeting, Umatilla Indian 
Agency Superintendent Babcock reported that the Umatilla delegation approved all the 
sites except Lone Pine and asked that a site at Tenino or "Alla Alla" - apparently the 
Old Smikes site mentioned earlier as Ali Ali - be substituted. Sally Ann Joyce, 
speaking for the Cascade Indians, had more ambitious goals. She said her people 
wanted the government to purchase a strip of land on each side of the river beginning a 
half mile below the dam and extending five miles downstream. There were many more 
fishing sites destroyed upstream from the dam, she said, but if the Army would buy the 
two strips and prevent interference from white men there "then we Cascade Indians 
will agree to preserve these grounds as long as we live under the sun, to remain as 
during the time of our forefathers who once owned them, with lasting peace and 
harmony." Others of the river Indians asked for equally extensive site acquisition. 
Chief Tommy Thompson of the Mid-Columbia River People asked, by legal 
description, for most of the land along the Celilo Canal except for highway and 
" 
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railroad rights of way. Willie Yallup and Martin Spedis [sic}, representing Indians on 
the north shore of the river, also asked for stretches of shore land. 34 
The proposals from Joyce, Thompson, Yallup and Spedis were sent to Yakima 
Agency Superintendent Johnson on June 9 in separate letters. Seven others added their 
names to letters of support for the requests from the river people.35 There is no 
evidence in the files that any of these extended requests were considered despite a 
rather remarkable plea on their behalf by an agent only recently appointed to serve in a 
new Indian Service substation at The Dalles. 
The new "field aid," as he signed himself, was C.G. Davis. In a letter to Yakima 
Superintendent Johnson on June 10, 1939, Davis laid out the case for the river Indians 
as expressed in the June 7 meeting. "Inasmuch as Celilo Fish Committee has no 
jurisdiction as to disposition of War Department proposition, the different chiefs in 
attendance arranged a meeting in the field office at The Dalles to give vent to their 
pent up feelings regarding the whole situation of compensation for lost sites," Davis 
wrote. "They feel, and I personally see their point of view, that if certain places 
number seven in all are transferred to the Interior Dept. for exclusive use of Indians, 
where they can fish without interference or molestation by white man [sic], where they 
may use set nets or gill nets or dip or bag nets at their discretion, without license or 
tax, where in fact a veritable paradise will exist, then it would be unfair for other 
locations to be not likewise dealt with." During this period, despite numerous court 
decisions in the Indians' favor, there were continuing efforts - often successful - to 
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force them to acquire state fishing licenses, to bar them from fishing sites and to 
restrict both their fishing seasons and the equipment they used. 
Davis, in his short time in the post, appears to have acquired a remarkable 
understanding of the Indians. He wrote: 
The Indians have certain understandings among themselves where each 
one has a habit of fishing - this is true more as to Indians who make their abode 
on the river the year around. Their pride, or something, doesn't permit them to 
be moved around by the white man and they feel that some tribes of River 
Indians will, therefore, have more privileges than others. They feel that residents 
of the River country haven't properly been represented in dealings with the War 
Department - that the Y akimas, the Warm Springs and the Umatillas have been 
allowed to send in reports to War Department as to what those people want, but 
that the Indians from Rock Creek, Celilo, Wishram, Spearfish, Hood River, 
Underwood, etc. have had no chance to voice their wishes in the matter. They 
feel that those districts that are not accorded legal ownership of grounds will be 
discriminated against, or possibly evicted, by the white people because the 
whites cannot do anything to them at the seven owned spots and will take it out 
on them where they can ... 
Davis recognized that the Indians' proposal was impractical. He recommended 
to Johnson that he write to each of those who submitted the June 9 claims "explaining 
frankly that the War Department couldn't buy the whole river for them" and that their 
claims will be considered. "I would also recommend that very careful and deliberate 
consideration be given their requests, from an administrative point of view, as I 
sincerely believe their contention has high merit," Davis added. He explained: 
After all, these River Indians only desire what we all contend to be their 
real rights. They are fisher folk, depending principally on catch of fish for their 
food and the money received from sale of fish for their living expenses other 
than food. They only want to be allowed to live in their own peaceful way and 
not be harassed by malicious whites and breeds. They are peaceful, genial and as 
a rule honest. They dislike to have outsiders come in and deprive them of their 
happiness and food supply. They believe that Reservation Indians should not 
crowd them out because the Reservation lands that they own bring them an 
income and the River dwellers have no such income. 
Davis was concerned that his boss might think he was "over solicitous" for the 
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River people. "The fact is," he said, "I am really getting to like them and want you, as 
their Superintendent, to get their view points and kind of see their side ofthings."36 
5. Agreement - Almost Too Easy 
There is no indication that Johnson did anything with either the requests from 
the River Indians or Davis' recommendation. When Major Weaver made his final 
proposal on July 12, he directed it to Johnson but said it also was his reply to reports of 
the Yakima, Warm Springs and Umatilla delegates dated May 24, May 24 and June 
5.37 In this final proposal, Weaver listed six sites instead of the original seven: 
• Tenino, "an irregularly shaped parcel of land lying between the Columbia 
River Highway and the Celilo Canal, situated partly on government land and 
land owned by Seufert Bros. in the vicinity of the Five Mile Lock of the 
Dalles-Celilo Canal." Water for domestic purposes was available from an 
existing system on the government land. 
• Big Eddy on Washington state lands. The government would acquire all the 
state owned lands within a section in Klickitat County, Wash. Domestic water 
was available from a spring on the site. 
• Big White Salmon at Underwood, Wash. The government would acquire a 
stretch of land on the west bank of the Big White Salmon River between the 
Underwood Hill highway and the river. The acquisition would include "all the 
houses which are at present located thereon." The site was to be included in the 
condemnation proceedings pending against Northwest Electric Co., which 
owned the land. The government would develop a domestic water supply, 
probably a well. 
• Little White Salmon. Weaver said the site undoubtedly would be acquired 
through condemnation and, because "there are other matters involved," the 
action probably would result in more land for the Indians than the tract they 
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had looked at the year before. The government would develop a domestic water 
supply. 
• Wind River. The government would acquire 20 or more acres along the 
Bonneville-Coulee power transmission line right of way. A spring on the site 
would furnish domestic water. 
• Herman Creek. The site was different from, but more accessible and more 
convenient to fishing sites, than the site first proposed at Herman Creek. It 
included a portion of state fish hatchery property and an adjacent five-acre tract 
beside the Oregon-Washington Railroad and Navigation Co. tracks. Domestic 
water supplies were available from a spring or a well. 
• The government would build an incinerator and sanitary facilities at each site 
except Herman Creek, where sanitary facilities already existed. 
Weaver said the proposal was to be submitted to the tribal councils for approval 
"in order that this office may proceed with a definite request to higher authority to 
negotiate and purchase or condemn the above sites for use by the Indians in 
replacement of ancient and accustomed fishing locations destroyed and flooded by the 
construction of the Bonneville Dam. "38 
Only the Yakima resolution accepting Weaver's July 12 proposal appears in the 
files, but on August 1 7, Johnson reported to the commissioner of Indian affairs that all 
three tribal councils had accepted it. "These negotiations have necessarily been rather 
long and tedious," he wrote, "because of the different tribes and bands of Indians 
involved and a natural inclination on the part of the Indians to be very careful in 
negotiations on any matter as important to them as their fishing rights along the 
Columbia River." Johnson told the commissioner he considered the settlement fair, but 
he cautioned, "This settlement should not, however, in any way be interpreted as a 
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settlement for the loss to the run of fish which may develop in later years due to the 
construction of Bonneville Dam." He asked the commissioner "to consider this matter 
carefully with the suggestion that definite instructions be issued as to further 
procedure. "39 The Yakima resolution of acceptance dated August 9 was "conditioned 
upon the understanding that this settlement is to cover only damages to Indian fishing 
sites" and would not affect future claims for loss of the fish resulting from 
construction of either Bonneville Dam or future projects.40 
By the end of the month, the Corps of Engineers was looking at the land to be 
acquired. On August 30, 1939, Meldrum, the Corps' land officer, wrote Johnson 
acknowledging receipt of the tribal resolutions and reported that his office was 
appraising several of the parcels of land. As soon as the appraisals were finished, the 
matter would be submitted to the Chief of Engineers for final approval, Meldrum 
said.41 
Meanwhile, a man named J.M. Jessup of Cook, Wash., was pushing Davis, the 
Indian Service agent at The Dalles, to get the Corps to buy all his land at the mouth of 
the Little White Salmon, instead of just a portion of it. In letters to Johnson, Davis 
indicated his frustration with Jessup. "He seemed to want to TALK more than 
anything else," Davis wrote on June 28 after a visit in which Jessup harangued him for 
two hours. "He is rather advanced in years and his mind seems to be wandering a 
bit."42 Finally, on September 21, 1939, Davis wrote Jessup a warning letter reminding 
him of the Indians' right to fish at the property and requesting him to "refrain from 
36 
further molestation of Indians who have a right to travel over a definitely marked road 
to these grounds."43 
Davis also attended a hearing in White Salmon, Wash., on the suit involving 
compensation to Northwestern Electric Co. for damage to its property at the mouth of 
Big White Salmon River as a result of the water impoundment behind Bonneville 
Dam. This is the suit mentioned earlier in which a number of Indians sought to 
participate. Davis reported to Johnson that the company's attorney tried to prove that 
the Indians had suffered losses to their fishing rights as a result of Bonneville Dam. 
Government attorneys tried to show that building Bonneville did not alter a situation in 
which the Indians' fishing rights already had been destroyed by Northwestern's dam 
on the Big White Salmon River and by a state fish hatchery near the mouth of the 
river.44 Thus, it would appear that the government was concluding an agreement with 
the Indians to compensate for loss of fishing sites resulting from Bonneville's 
construction on one hand while seeking to prove there was no damage on another 
hand. 
So far as available files are concerned, the issue of fishing sites was then quiet 
until nearly the end of the year. Then, another agency jumped in. On December 19, 
Fred J. Foster, the regional director of the Bureau of Fisheries, wrote Meldrum, the 
Army land official, inquiring about the negotiations to purchase Jessup's property. He 
tossed in another potential obstacle: "If these negotiations and proposed agreements 
with the Indians are in any way related to their taking of fish, it is my opinion that such 
agreements should be submitted to the Acting Commissioner of Fisheries at 
Washington, D.C., for his consideration in connection with possible rights and 
activities of the Bureau of Fisheries before being consummated by the War 
Department and the Indians. "45 
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The Corps acquiesced. Ill a reply December 22, Meldrum said his office planned 
to acquire the entire Jessup tract partly on behalf of the Bureau of Fisheries and partly 
for the Indians, "who have been accustomed to acquire their supply of salmon from the 
Little White Salmon Hatchery." At the same time, Meldrum said the Bonneville 
District of the Corps was sending a report to the Chief of Engineers asking authority 
"to acquire the several fishing camp sites for the Indians, which have been mutually 
agreed upon by this office and representatives of the different Indian Agencies." He 
said he would direct the Chief of Engineers' attention to Foster's request for 
consideration.46 There the matter rested at the end of the decade, slightly more than 
two years after the gates of Bonneville closed, drowning the ancient and accustomed 
fishing sites for a distance of 40 miles. 
38 
NOTES 
1. The tribal name on the 1855 treaty is spelled Yakama. Later, the spelling became 
Yakima and that spelling was used through most of the period of this report. The 
Yakama Indian Nation returned to the old spelling in 1993. This paper conforms to the 
spelling used in correspondence cited in each period. 
2. Joel Palmer, report to George W. Manypenny, Office of Superintendent of Indian 
Affairs, July 9, 1855. 
3. Palmer, "Proceedings at Indian Treaties in Wasco near the Dalles of the Columbia, 
June 22, 1855." Attachment to Palmer Report to Manypenny, July 9, 1855. 
4. Treaty with the Wallawalla, Cayuse Etc. 1855. 
5. George W. Gordon, Report to the Commissioner of Indian Affairs, Jan. 19, 1889, 
paragraphs 29, 31, 64, 66, 74, 91, 92, 96, 102 (pages of the report are unnumbered). 
6. Tommy Thompson, affidavit included in Edward G. Swindell Jr., Report on 
Source, Nature and Extent of the Fishing, Hunting and Miscellaneous Related Rights 
of Certain Indian Tribes in Washington and Oregon, 1942, 150, 151. 
7. Swindell report, Thompson affidavit, 144, 155. 
8. Swindell report affidavits, 158, 161, 169, 173. 
9. William Willingham, Army Engineers and the Development of Oregon, (Portland: 
Army Corps of Engineers, 1983,) 8, 9, 95. 
10. The Oregonian, Portland, Oct. 5, 1933, 1. 
11. Oregon Journal, Portland, Jan. 6, 1934, 1. 
12. William Willingham, Power in the Wilderness, (Portland: Army Corps of 
Engineers, 1987 ,) 4 7. 
13. Frederic L. Kirgis, memo to the Commissioner of Indian Affairs, June 15, 1937, 
Box 115, Yakima Indian Agency, 1925-1967, 036.1-052, Bureau of Indian Affairs, 
Record Group 75, National Archives - Pacific Northwest Region, Seattle. 
14. Nancy Graybeal, deputy regional forester, memo to forest supervisors in U.S. 
Forest Service Region 6, July 6, 1992, Forest Service files, Region 6, Portland, Ore. 
39 
15. Kirgis memo to Commissioner. 
16. William Zimmerman, Jr., letter to Kenneth R.L. Simmons, June 26, 1937, Box 
115,Yakima Agency, BIA, RG 75, NA-Seattle. There was no explanation for his 
inclusion of the Coeur d'Alene Tribe whose reservation is in northern Idaho about 50 
miles southeast of Spokane and far from the section of the Columbia River affected by 
Bonneville Dam. It is possible, however, that they did have rights on the segment that 
would be affected by Grand Coulee Dam, which also was then under construction. 
17. Ibid. 
18. Ibid. 
19. 0 .L. Babcock, unaddressed memo, June 28, 193 7, Ibid. 
20. F.R. Anderson, letter to M.A. Johnson, Sept. 13, 1937, Ibid. 
21. Kenneth R.L. Simmons, letter to Commissioner of Indian Affairs, Nov. 23, 1937, 
Ibid. 
22. John Herrick, letter to Col. John C.H. Lee, Nov. 21, 1938, Ibid. 
23. Simmons, letter to John Herrick, assistant to the Commissioner of Indian Affairs, 
Dec. 9, 1938, Ibid. 
24. Oscar L. Chapman, letter to Kenneth R.L. Simmons, Jan. 26, 1939, Ibid. 
25. M.A. Johnson, letter to Don E. Meldrum, Jan. 28, 1939, Ibid. 
26. Theron D. Weaver, report to the Division Engineer, Mar. 7, 1939, files, Army 
Corps of Engineers, Portland District. 
27. Ibid. 
28. Minutes, meeting of tribal delegates at The Dalles, Feb. 28, 1939, Box 115, 
Yakima Agency, BIA, RG 75, NA-Seatle. 
29. Report from Warm Springs Fishing Committee attached to minutes of Feb. 28 
meeting, Ibid. 
30. Weaver report of Mar. 7, 1939. 
40 
31. Johnson, letter to Don E. Meldrum, and letter to J.W. Elliott, both dated Apr. 13, 
1939, Box 11, Field Agent, The Dalles, Ore., 1939-53, 155 K-S, Bureau of Indian 
Affairs, Record Group 75, National Archives - Pacific Northwest Region, Seattle. 
32. Frank Winishut, Jerry Brunoe and Isaac McKinley, letter to Don E. Meldrum, 
May 24, 1939, Ibid. 
33. Philip Olney, David Miller, Thomas Yallup and Alex Saluskin, letter to "Army 
Engineering Corps," May 24, 1939, Ibid. 
34. Minutes, Celilo Fish Committee, June 7, 1939, Box 12, Field Agent, The Dalles, 
1939-53, 155 U, Bureau of Indian Affairs, Record Group 75, National Archives -
Pacific Northwest Region, Seattle. 
35. Sally Ann Joyce, Tommy Thompson, Willie Yallup, Martin Spedis, Joe T. 
Estabrook, letters to M.A. Johnson June 9, 1939, Box 11, Field Agent, 155 K-S, BIA, 
RG 75, NA-Seattle. 
36. C.G. Davis, letter to M.A. Johnson, June 10, 1939, Ibid. 
37. The Umatilla report of June 5 did not turn up in the National Archives files. 
38. Weaver, letter to M.A. Johnson July 12, 1939. Army Corps of Engineers, Portland 
District files, and Box 11, Field Agent, BIA, RG 75, NA-Seattle. 
39. Johnson, letter to Commissioner of Indian Affairs, Aug. 17, 1939, Box 11, Field 
Agent, BIA, RG 75, NA-Seattle. 
40. Resolution, Yakima Tribe, Aug. 9, 1939, Ibid. 
41. Meldrum, letter to M.A. Johnson, Aug. 30, 1939, Ibid. 
42. Davis, letters to M.A. Johnson, June 28 and Aug. 4, 1939, Ibid. 
43. Davis, letter to J.M. Jessup, Sept. 21, 1939, lbib. 
44. Davis, memo to M.A. Johnson, Aug. 11, 1939, Ibid. 
45. Fred J. Foster, letter to Don C. Meldrum, Dec. 19, 1939, Ibid. 
46. Meldrum, letter to Fred J. Foster, Dec. 22, 1939, Ibid. 
41 
CHAPTER III: THE FORTIES - WAR AND RENEGOTIATION 
1. Delays 
Once the Army Corps of Engineers had agreed to acquire and improve fishing 
sites for the tribes along the Columbia River, the issue virtually disappeared from the 
files of both the Indian Service and the Corps. M.A. Johnson, the Yakima Agency 
superintendent, referred to fishing sites in a letter January 8, 1940, to "field aid" C.G. 
Davis in The Dalles, but his comment appeared to be about existing sites, not the 
promised new ones. At a meeting of fishermen on January 3, Johnson said, "I 
discussed with them quite frankly the land and law and order situation as it now exists 
at the fishing sites on the Columbia River and advised them that a serious effort was 
being made by the Department to improve these conditions in every way possible."1 
Chief Tommy Thompson of the Wyam river people brought the issue to 
Washington's attention with a telegram to the Office of Indian Affairs on January 15. 
A baffled J.R. Venning, chief of the agency's "miscellaneous section," wrote Yakima 
Superintendent Johnson, asking for an explanation. "Am not favorable to resolution 
adopted by Yakima Council forwarded to you by Supt. Johnson regarding final 
settlement of disputes during fishing season here," the telegram stated. "Please delay 
action for time being. May be able to appear your office in Washington, D.C." Said 
Venning, "We are unable to locate any such resolution here awaiting action of the 
Office." In case there was such a resolution, Venning asked Johnson to find out the 
chiefs objections. 2 
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Johnson responded with a letter to the Commissioner of Indian Affairs in which 
he said he assumed Chief Thompson was referring to the Yakima, Warm Springs and 
Umatilla tribal resolutions accepting the six in lieu sites. "These resolutions were 
transmitted to your office on August 17, 1939," he said. As for the chief's objections, 
Johnson was as baffled as Venning. "Mr. Thompson was present at practically all of 
the joint meetings of the Indian fishermen from the various reservations when these 
negotiations were in progress and I do not recall that he voiced any protest at that 
time," Johnson wrote. He said he would ask Davis at The Dalles to look into it and, in 
a postscript on Davis's copy of the letter, to contact Tommy Thompson "and see 
whether or not he has any definite objections to the settlement ... "3 The files reveal no 
further correspondence on the issue. 
In fact, not until April, does the issue of Indian fishing sites come up again. On 
April 29, Don E. Meldrum, head of the land section for the Corps of Engineers at 
Bonneville, responded to an inquiry from Davis, the Indian agent at The Dalles, about 
the rights of Indians to fish below Bonneville Dam. Meldrum assured Davis that no 
statements had been made by the Corps concerning fishing rights below the dam 
except for an exchange between O.L. Babcock (who was superintendent of the 
Umatilla Indian Agency) and Sally Joyce of the Cascade Tribe of Columbia River 
Indians on May 23, 1939, during a Corps-conducted tour of proposed replacement 
sites on the river. Babcock assured Joyce that fishing rights below the dam were not 
affected by the Bonneville construction and that the Cascade Indians would be able to 
use the Herman Creek and Wind River sites above the dam, Meldrum wrote. A 
handwritten note on the bottom of the BIA file copy of the letter states, "Read it to 
Sally Joyce. Also typed a copy and mail to Sally Joyce 5-7-40."4 
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By the end of 1940, both Indians and Indian agents were asking about progress 
on the sites. On December 2, Davis relayed to Superintendent Johnson some requests 
from William Y all up of Rock Creek. On the same date, Johnson wrote to the Corps 
inquiring about the status of site acquisition. Y all up asked that the Indian Office 
temporarily arrange camping places during the fishing season at the Big and Little 
White Salmon River sites. These were two of the sites the Corps was to acquire for the 
Indians and Y all up complained that there was then room for only one or two families 
at each, where space was needed for 20 families at each. He also asked that officials at 
the fish hatchery (a state hatchery at Little White Salmon) give "fair and impartial" 
treatment to Indians in distributing the salmon after they were stripped of their eggs. 
" ... it is claimed that as long as there are any white people around, the Indians are not 
allowed to have any of these fish," Davis said. As usual, Davis asked his superior to 
try to fulfill the Indians' requests.5 
On December 5, Meldrum, the Army Engineers' land manager, responded to 
Johnson's inquiry about the sites with the first report of a money-caused delay. "The 
preliminary work incident to acquiring title to said lands has been completed, but it is 
not anticipated that funds will be available until an appropriation is made by the next 
Congress," Meldrum wrote. An exception was the site at the mouth of Big White 
44 
Salmon River. Meldrum said that land would be acquired as a result of the 
government's condemnation suit against Northwestern Electric Co., which was finally 
set for a hearing on January 7, 1941. 6 
A few days later, James Jim, also expressed concern about money in regard to 
the sites. Jim, an Indian living in Hood River, wrote Superintendent Johnson inquiring 
about a report that Henry Charley of Hood River had petitioned for money instead of 
land for the damage to the fishing site at Underwood. "Some of us objected to above 
petition," he said.7 In his reply, Johnson reminded Jim of the "recently completed 
negotiations" (almost a year and a half before!) in which the tribes agreed to accept 
five tracts of lands in compensation for lost fishing sites. At this point, it can't be 
determined whether Johnson wrote "five" rather than six - the number actually agreed 
on - through a simple mistake of memory or because somewhere in the bureaucracy a 
change had been made. In any case, he reminded Jim that the tribal leaders had 
specifically stated they wanted sites, not money, for their losses. The letter did not 
mention Henry Charley.8 
By 1941, the Indians were asking when they would get their sites. Purchase of 
the sites "is now awaiting appropriations of funds by Congress for acquiring the land 
agreed upon," Yakima Indian Agency Superintendent Johnson wrote on March 14, 
1941, to Isabelle May Underwood Bullard of Castle Rock, a Yakima Indian who had 
inquired about damage claims. "The War Department has recently advised me that 
they hoped to get this matter started in the near future."9 On May 24, Johnson wrote 
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Meldrum of the Corps of Engineers on behalf of "a number of the Indian fishermen" to 
inquire about progress toward buying sites. 10 Meldrum replied that the Corps expected 
little difficulty in acquiring the site at the mouth of Big White Salmon River but the 
other sites probably could not be obtained before the fall of 1941. The Secretary of 
War had recently approved a settlement with Northwestern Power Co. of the 
condemnation suit, leaving only the claims of 40 Indians, which Meldrum said were 
"only minor interests." Funds were not available to buy the other six sites (again, there 
seems to be confusion of numbers - the final agreement was for six sites including Big 
White Salmon). However, Meldrum said recent news items from Washington, D.C., 
had mentioned a sum of $50,000 and "it is expected that ample funds will be available 
soon after June 30th [then the end of the federal fiscal year] for the completion of our 
land program." He cautioned that all the sites could be acquired only by condemnation, 
a process that would take too long to be completed that fall. 11 
2. Legalities 
The new fiscal year did not bring immediate action. On July 21, Davis 
forwarded to Johnson a letter from Mary Jessup of Cook, Wash., who had taken over 
her husband's activity of bothering Davis about the Little White Salmon site, land 
which the family wanted to sell to the government. The couple "cannot act as a public 
servant in caring for the Indians who have been flooded off their accustomed fishing 
places," she wrote, adding, "the Department of Indian Affairs will have to arrange to 
pay for premises occupied by the unfortunate Indians." Davis added his own 
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interpretation of Mrs. Jessup's remarks: "I believe this lady means that they are getting 
tired of waiting on the War Department." 12 The next month, Davis was writing to 
Johnson about Ellen Andrews Thompson, wife of chief Tommy Thompson, who had 
inquired about the Northwestern suit because she and her husband once had a house on 
Wind River that was flooded by the Bonneville backwater. "She says that she would 
prefer to have a place to stay so that she could obtain fish in that territory, rather than 
the cash benefits," Davis wrote. "But she believes that the camps the War Department 
have [sic} promised for the Indians are to recompense them all for the loss of actual 
fishing places and that this law suit is to recover damages so that they can rebuild their 
places."13 
A few days after Davis' inquiry on behalf of Mrs. Thompson, both the lawsuit 
and work toward acquiring and improving the area involved in the suit - the Big White 
Salmon site - came to an impasse. After more than a week of hearing evidence, U.S. 
District Court Judge Lloyd L. Black in Tacoma dismissed the jury and said he 
probably would declare a mistrial on grounds the Indians had failed to show evidence 
of actual damage they had incurred. In addition, he said he thought the Indians should 
not make any settlement then because it would be for only a small part of potential 
damages to the entire run of salmon. Judge Black's comments were reported to the 
Commissioner of Indian Affairs by Johnson, the Yakima Agency Superintendent, who 
said he also had inquired from Corps of Engin:~er3 officials attending the trial about 
the fishing sites. The War Department officials "seem to feel that all progress on this 
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project would now be at a standstill and they expressed an unwillingness to go ahead 
and make the improvements on the 4.19 acres they are securing" at Big White salmon, 
Johnson wrote. The superintendent said he believed the Indians would be willing to 
drop the suit if the Army would go ahead with the improvements. "The fact that the 
War Department has been unable to fulfill any of the agreement that they made with 
the Indians, in my opinion, is one of the prime reasons why it was not possible to settle 
this action out of court," he wrote. 14 It was months before he got a reply. 
In a startling example of business as usual, on Dec. 8, 1941 - the day after the 
Japanese attack on Pearl Harbor brought the United States into World War II - the 
Portland District Engineer for the Army Engineers wrote to his superior, the North 
Pacific Division engineer, recommending several actions to end the Northwestern 
Electric condemnation suit in view of "the apparent futility of again attempting to 
dispose of the case in court." The District Engineer, Lt. Col. C.R. Moore, proposed 
going ahead with the payments of$10,000 to Northwestern for a flowage easement 
over 44.15 acres ofland, a perpetual easement over 4.15 acres and acquisition of title 
to 4.19 acres for "a salmon fishing camp site needed for the exclusive use of the 
Indians." He also recommended payment of $521.58 to Pacific Power & Light Co. for 
the cost of relocating a power line in the vicinity. Both companies had agreed to the 
amounts and the suit remained unsettled only because of the individual Indian fishing 
claims. 
Col. Moore for the first time in the available correspondence files outlines just 
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what the Indians wanted- damages in sums ranging from $10,000 to $1 million. "This 
testimony involved the question of whether or not the operation of the Bonneville Dam 
will eventually destroy the salmon run in the Columbia and White Salmon Rivers," 
Moore wrote. He called the admission of that evidence "a radical departure from the 
usual measure of damages in a condemnation action instituted for the purpose of 
acquiring land." Moore also said the site the Corps of Engineers was acquiring was 
adjacent to the flooded site it would replace. He quoted Indian Agent Johnson as 
saying the new site "placed the Indians in practically as good a position as they were 
prior to construction of the Bonneville Dam." However, "under prevailing conditions 
induced by the dam," the Indians would now have to go 3,600 feet upstream by boat to 
obtain their fish. "This exception ... was the one item emphasized by Judge Black in 
discussing the case informally in chambers," Moore said. Moore had a plan for 
disposing of the claims by the more than 100 Indians too. (The number of Indians 
involved in the case is reported differently in every document.) Because they are wards 
of the government their claims should be determined by "representatives of the 
Wildlife and Game Department, the Bureau of Indian Affairs and the War Department, 
without resort to court action." He recommended taking care of the Indian claims by 
guaranteeing them delivery of discarded salmon carcasses from the government 
hatcheries "so long as the government shall continue to take salmon from said streams 
for propagation purposes." That recommendation, "if faithfully performed, will 
eliminate the possibility of the Indians again appearing in court in connection with 
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flowage questions arising as a result of the construction of Bonneville Dam," he 
wrote. 15 A copy of Moore's recommendations also went to the United States Attorney 
asking if he approved them. 16 
Meanwhile, Edward G. Swindell, Jr., an associate attorney in the United States 
Attorney's office in Seattle, was assigned to investigate Indian treaty fishing rights and 
practices along the Columbia and he apparently visited the river and the Yakima 
Reservation in late September. 17 His comprehensive report was not issued until July 
1942. 
3. To The Top 
Despite the war, Superintendent Johnson's September inquiry about the status of 
the site acquisitions appears to have worked its way, slowly, to the top of the 
bureaucracy with the Secretary of the Interior eventually passing on the question to the 
Secretary of War. On January 1, 1942, Robert P. Patterson, Under Secretary of War, 
assured the Interior Secretary, who was then Harold L. Ickes, that if Congress failed to 
pass the Rivers and Harbors Bill containing the authorization for site acquisition, his 
department would "initiate and support legislation pertaining to the Indians' claims." 18 
But word did not reach Johnson until February. A reply had been written, 
explained W. Barton Greenwood, the Acting Commissioner of Indian Affairs, but 
"was inadvertently misplaced and not sent." The news then wasn't good. The Office of 
Indian Affairs had been informed that the War Department did not have the authority 
to use its appropriations to buy the "fishing sites in lieu of those sites which were 
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flooded in the Bonneville pool." This may be the first time the term "in lieu" was used 
to refer to the sites. Patterson had not mentioned a lack of authority. However, 
Greenwood said the Rivers and Harbors Bill then still before Congress included an 
authorization for the Corps of Engineers to use funds already appropriated for the 
purchase. "Action on this bill is expected in the near future," he wrote, and if enacted 
would allow the Army to carry out its agreement. Greenwood added, "It is apparent 
that the War Department is making a sincere effort to carry out its agreements ... " He 
hoped the Indians would be patient and not file another law suit. "It is our opinion that 
within a reasonable time new sites will be available to the Indians," Greenwood 
concluded. 19 He did not define "reasonable." A handwritten note on the bottom of the 
BIA file copy says, "Explained to Tommy Thompson March 7, 1942. Copy given to J. 
Whiz for the chief 3/11142." 
Apparently the Indians used at least the Big White Salmon site despite its 
uncertain status. The next reference to sites, a July 6 memo to the Commissioner of 
Indian Affairs from the Acting Director of the Fish and Wildlife Service, refers to "an 
Indian fishing problem at Big White Salmon River, Washington and a possible 
solution of the same." The memo outlined a meeting that had occurred July 3 attended 
by Samuel J. Flickinger of the Office of Indian Affairs, Howard Polinger of the Real 
Estate Branch of the Corps of Engineers and Milton C. James and Clifford Presnall of 
the Fish and Wildlife Service. They agreed that during the season when eggs were 
being taken from the salmon at fish traps on the Big White Salmon River the Fish and 
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Wildlife Service would transport the stripped salmon carcasses to the Indians camped 
at the mouth of the river daily." ... every reasonable effort will be made to see that the 
carcasses will reach the Indians in good condition," wrote Charles E. Jackson, the 
Acting Fish and Wildlife Service Director. Similar efforts would be made at the Spring 
Creek traps and the Indians could have the dead salmon from the Little White Salmon 
traps "whenever they come in via the road." In exchange "it is expected that the 
Indians will refrain from spearing below the traps at all times during the salmon run." 
If there were more salmon than the hatchery could use or if the run dwindled to a point 
where the hatchery was no longer trapping, Jackson said the Indians "may be granted 
special spearing privileges." He said the state would enforce conservation measures 
but not require the Indians to obtain state licenses. He asked that the superintendent of 
the Yakima reservation keep the fish service informed about the number of Indians at 
the camp site. 
Jackson also provided the first reference to war-caused delays in acquiring and 
improving the sites. At one point he said, "It is understood that the U.S. Engineers 
intend to give the Indians definite assurance of camp ground use at the mouth of Big 
White Salmon River and that they will seek funds for improvement of this and other 
camp grounds after the paramount needs of war have been fully met." Concluding, 
Jackson's memo stated: 
It is hoped that the Indians can be persuaded to do their part in conserving 
this important resource without resorting to costly litigation, at least for the 
duration of the war. The slight inconvenience that may be caused by the 
temporary inability of the U.S. Engineers to improve the Indian camp grounds is 
just another of the things that all citizens must cheerfully face during wartime. 
Your cooperation and that of the Indians concerned will be appreciated. 20 
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The Indians were not satisfied, however. The site issue came up at a meeting of 
the Celilo Fish Committee on September 2521 and in the Yakima Tribal Council in 
mid-October. At the latter meeting David Miller, who had presided over the Celilo 
meeting the previous month, "expressed little faith in an agreement with the War 
Department that they would eventually acquire an adequate camping site and build it 
up for the Indians. He pointed out that an agreement was made by the War Department 
in 1939 and nothing further had been accomplished." There followed several 
complaints about the inadequacy of the proposed Big White Salmon site. The ground 
was steep, there was no place to camp and no place for a drying shed. The area they 
formerly used was completely flooded. The council finally appointed a committee 
representing the council and the fishermen to decide exactly what the tribe should ask 
for at the site.22 
4. Health, Rights and Food 
The committee produced a resolution that noted, "conditions that have 
developed since the Bonneville Dam flood waters were raised have proven this to be 
an unsatisfactory camp site from a health standpoint and a fish drying standpoint due 
to stagnant water and lack of suitable drying area." The site could be improved by 
filling part of the flooded area or by acquiring "an alternate or additional site of two 
acres on the east side of Big White Salmon River" a mile above the current site.23 
Yakima Superintendent Johnson reported the Indians' intended resolution to the Corps 
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of Engineers on October 26. The October 23 meeting was the third in two months in 
an effort to settle the issue and avoid more litigation, Johnson said. He then described 
in detail the reasons for the Indians' dissatisfaction: 
There are two Wlsatisfactory conditions affecting the 4 .19-acre site 
selection made by the Indians and your department at Underwood as a camp site 
which was considered by the Indian fishermen before the flooding of this area 
actually occurred. First, the flooding left less area available that was level 
enough for drying shacks and so forth than the Indians had anticipated. As a 
result, their drying activities are very crowded and they all claim that it is 
difficult to dry their fish successfully. Second the flood waters that back up to 
the shore line of their camp groWlds have practically no current and have a 
tendency to become very stagnant, being covered by a thick growth of green 
moss over most of the area. 
Since there is no other place for the Indians to dispose of the offal from the 
fish than in this water, it soon becomes a serious health menace. When we were 
there last Friday it was almost impossible to stay at this camp site because of the 
objectionable odor of the rotting and decaying fish offal in the water ... 24 
Meanwhile, 194 2 saw reports of two studies, one ordered at the highest 
government levels and the other informal and locally generated. Neither had 
immediate effects, but both would be cited in later wrangling over fishing sites. 
Attorney Swindell's investigations culminated in the Report on Source, Nature and 
Extent of the Fishing, Hunting and Miscellaneous Related Rights of Certain Indian 
Tribes in Washington and Oregon issued in July 1942. Swindell concluded that the 
Indians' off-reservation fishing rights were extremely limited in light of the recent 
Supreme Court decision in the case of a Klickitat Indian named Sampson Tulee, 
which, he said, "Wlequivocally disposed of any further question as to the right of the 
states to control and regulate non-reservation hunting and fishing activities of Indians 
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so long as ( 1) the restrictions imposed are of a purely regulatory nature looking to the 
conservation of fish and wildlife resources and (2) such restrictions are applicable to 
Indians equally with others." That judicial interpretation inhibited the federal 
government from seeking to enlarge the Indians' rights, he added, but suggested that 
the states could do so, at least for subsistence hunting and fishing. That was what he 
had in mind in including in his report the descriptions of "the Indians' prediscovery 
manner of life they then enjoyed and continued to enjoy until conservation measures 
became necessary." He suggested that portions of his report could be used to justify 
"further statutory recognition of the rights" the treaties were intended to reserve. 25 
While Swindell was pursuing his study, Indian agent Davis at The Dalles was 
making one of his own, documenting the importance of salmon to the Indians. In a 
sample of five families, he calculated an average annual salmon consumption of more 
than 5,000 pounds. The consumption included fresh, dried and salted fish and "liquid 
sauce." His report was based on live weight estimating 20 pounds per fish and 
included no fish sold or traded. He noted, however, "during the summer time the 
normal family at Celilo feeds quite a number of additional Indians who stay with them 
and fish at the falls." Accompanying this report was a list of Indian homes in the 
Columbia River area from Stevenson to Alderdale on the Washington side and Hood 
River and Arlington on the Oregon side complete with names and a list of Indians who 
lived at Celilo most of the year. 26 Some of those same names are still found in families 
along the river. Johnson responded with some calculations based on Davis' figures: a 
total of 63 families, meaning that 315 ,000 pounds of fresh salmon was used for their 
food. He cited a similar survey on the Yakima Reservation of 25 families indicating 
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the average consumption was 1,800 pounds per family per year, so that the 500 
reservation families consumed 900,000 pounds of salmon a year for a total of 
1,220,000 pounds for the two groups of Indians. That compared to a commercial catch 
on the river that varied from 1,879,880 in 1939 to 4,830,625 in 1941.27 
5. Hope and Disappointment 
The matter drifted through 194 3 and 1944. In March 194 3, the Indians feared the 
Army would tear down their shacks at the Big White Salmon site. On March 12, Davis 
wrote to Yakima Superintendent Johnson asking him to see that the Indian property 
was protected. Davis said he had seen Henry Charley, a Hood River Indian, who said 
the War Department had purchased or condemned the Big White Salmon property and 
ordered the people living there (non-Indians) to move. According to Charley, the 
residents were told to move their houses or the Army would destroy them. "Henry said 
some man told him the Indians could have the houses for $400," Davis said. "Henry is 
afraid that in burning the houses the Department may bum the Indian shacks, one of 
which he says belongs to him, one to Mary Ann Slim Jim Butler and one to Robert 
Kuneki."28 Johnson passed the letter on to Meldrum of the Corps' land section.29 
Meldrum replied that the Northwestern Electric Co. land, subject of the long 
uncompleted condemnation suit, "is being acquired by the Government by direct 
purchase" and the only remaining step to close the legal case was to secure waivers 
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from people living on the land. Some of those leasing the property own buildings on it 
and have been notified to remove them, Meldrum said. There was no mention of 
burning or protecting Indian property. 30 But the role of the individual Indians who had 
involved themselves in the lawsuit once more delayed a final resolution. Assistant 
Attorney General Norman M. Littell told Oliver Malm, a special attorney for the 
Department of Justice in Tacoma, Wash., on July 24 that he should take no further 
action toward dismissing the condemnation case. The Department of Justice was 
waiting for notification from the War Department that the negotiations for direct 
purchase of the land had been completed. Also, no action should be taken until the 
Department of Justice was notified that substitute Indian fishing sites had been 
selected and approved. After that, Littell said, the Yakima Nation should be brought 
into the case "in order to defeat the claims of individual Indians, except for the loss of 
their fishing shacks." Compensation for those shacks was the only issue remaining, he 
said.31 
Finally, on August 23, 1943, Robert A. Lovett, the Acting Secretary of War, 
wrote to the Secretary of the Interior (still Harold Ickes) to inform him that a draft of a 
bill was being prepared to submit to Congress to authorize the Army to "acquire lands 
and provide facilities" to replace the submerged Indian fishing site.32 The Office of 
Indian Affairs sent a copy of Lovett's letter to Thomas Yallup, a leader among the 
Indian fishermen, through the Yakima Agency. In his accompanying letter, Walter V. 
W oehlke, assistant to the Commissioner of Indian Affairs, cautioned, "As you know it 
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takes some time to enact legislation but we hope that this matter may be facilitated so 
that the Indians may resume fishing."33 
But apparently nothing was done that year. May 4, 1944, J.W. Elliott, 
superintendent of the Warm Springs Indian Agency, wrote to T. Leland Brown, an 
attorney at The Dalles, enclosing Brown's copy of Senate Bill 1581, "which I 
understand has been pigeon-holed for the time being." Elliott then recounted a brief 
history of the fishing sites issues, listing the agreed-on sites as Eagle Creek and Tenino 
in Oregon and Underwood and Spearfish in Washington. "The matter has been 
pending since completion of these negotiations," Elliott wrote, "due we presume to a 
lack of funds with which to complete the program, although we understand that some 
of the sites have been acquired by the Department through condemnation actions." He 
added, "In my opinion it would be very desirable to carry this program to completion, 
inasmuch as the Indians have the understanding that this was to be done, and are 
getting somewhat impatient on account of the delay." The enclosed bill appeared "to 
be entirely in line with our understanding" except that it should cover acquisition of 
sites in both Washington and Oregon rather than only in Oregon, Elliott wrote. He 
asked Brown to do anything possible to have the measure brought up in Congress. 34 
Almost another year passed before there was action. On March 2, 1945, United 
Press reported: 
President Roosevelt today signed a bill authorizing post-war construction 
of291 river and harbor improvements at a cost of $381,968,332. Included in the 
projects are: Restoration of Indian fishing grounds destroyed at Bonneville, Ore., 
by dam, $50,000 ... 35 
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The clipping was based on Public Law 14, Chapter 19, of the 79th Congress 
approved March 2, 1945. A section of that law authorized the Secretary of War to 
"acquire lands and provide facilities in the states of Oregon and Washington to replace 
Indian fishing grounds submerged or destroyed as a result of the construction of 
Bonneville Dam." The law said the Army could spend no more than $50,000 from 
funds already appropriated or appropriated later for maintenance and improvement of 
existing river and harbor works. In other words, the Corps of Engineers would get no 
additional money but would have to take the money from its normal funding. The law 
provided that the sites be transferred to the Secretary of Interior for use by the Indians 
"subject to the same conditions, safeguards and protections as the treaty fishing 
grounds submerged or destroyed. "36 
Passage of the bill sparked bitter recriminations within the Indian community. At 
an April 4, 1945, meeting of the Celilo Fish Committee. Andrew Barnhart told his 
fellow committee members damage to the fishing sites far exceeded $50,000 and said 
"it was the fault of the younger group in accepting such a small amount ... that all 
Indians are not capable of setting a correct amount because many of them take in side 
money to sell out other Indians." He warned that the "proposed dam at Tenino (which 
became The Dalles Dam) would cause even greater damage." The minutes of the 
meeting record a people besieged: the state of Washington is trying to deny tribal 
fishing rights, arresting Indians for fishing on the Klickitat River; a new dam may 
destroy even more fishing sites than Bonneville Dam; younger members of the 
59 
Yakima Tribe lack interest in preserving their rights. The committee laid plans to form 
a united front against the Corps of Engineers. Despite divisions, said committee 
member Jim Billy, "preservation of the fishing rights under the Treaty of 1855 is 
important to the welfare of the people of Indian descent."37 
The next year, 1946, brought more trouble than progress although prospects at 
the beginning of the year appeared good. On January 11, William Zimmerman Jr., 
Assistant Commissioner of Indian Affairs, wrote to a "Mr. Simmons" (presumably 
Kenneth R.L. Simmons, the Indian Office attorney in Billings, Mont.) stating that "no 
special appropriation is necessary" for the Corps to begin buying sites. "The War 
Department has received a number of large appropriations any of which will be 
available for this expenditure."38 The Army, however, said it wasn't that easy. Little 
more than a month later, the Secretary of War, Robert P. Patterson, informed the 
Secretary of the Interior (still Mr. Ickes) that the money left from appropriations before 
the 1945 law "is either obligated or programmed for other essential requirements and 
cannot be made available for the acquisition of the new sites." However, he said, "in 
view of the long outstanding agreement" the War Department would "make every 
effort" to squeeze the money out of its pending 194 7 appropriation. 39 
Meanwhile, Indian agent Davis at The Dalles and his new supervisor at the 
Yakima Agency, L. W. Shotwell, were busy fending off a businessman who wanted to 
"get rid of the Indians" at their Celilo fishing grounds, where he wanted to build a 
motel. Davis wrote Shotwell on January 25, 1946, reporting that Nels Helmick, owner 
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of a service station and general store at Celilo, had leased from Seufert Brothers Co. 
all the land between the general store and the railroad bridge west of the store except 
for a single block. "Mr. Helmick wanted to know if he was going to encounter 
opposition when it came time to get rid of the Indian camp there," Davis wrote. "I 
informed him of the Treaty of 185 5 of right of the Indians to erect temporary drying or 
curing houses on lands bordering on the ancient fishing ground." Helmick asked for a 
definition of "lands bordering on fishing grounds" and, if the Celilo land is within that 
definition, could all the Indians use one large house instead of "having the place 
cluttered up with a lot of such shanties." His outrage barely concealed, Davis said, "He 
seemed to be of the opinion, as gained from talking with William Seufert, that he 
could just go ahead and use a bulldozer on the Indian shacks and clear them all out of 
that space and we couldn't do anything about it. I informed him that the minute that I 
discovered any such action I would get in telephone communication with you and 
possibly with the United States attorney." Davis said Helmick assured him he did not 
want trouble. Davis suggested that if Helmick got answers to his two questions "it 
would help to obviate trouble."40 
Shotwell responded on January 29 admitting he didn't have the definitive 
answers but expressing an opinion. "I doubt if the phrase 'lands bordering on the 
fishing ground' has been defined or its applications limited by the findings of any 
court," Shotwell wrote. But he said he believed the Celilo Indian structures came 
within the definition "and any disturbance of such occupancy could be made the basis 
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of a serious damage suit." He added, "I believe the length of time which these 
buildings have occupied this tract would also weigh heavily in favor of the Indians." 
The new superintendent said he agreed that one large shed might be better than the 
current shacks but Helmick would need to have the Indians' agreement and make the 
single building available without cost to the fishermen. If he attempted to destroy the 
shacks without their agreement "I believe the Indians concerned could make him pay 
heavily for such action." A hand written note on the bottom of the letter says, "Taken 
up with N.O. Helmick on 2-1-46 at Celilo."41 There is no more correspondence 
regarding Mr. Helmick and his motel. 
Near the end of the year, the aging Mr. Jessup with the Little White Salmon 
property, once more entered the scene. In a letter to Henry Charlie [sic}, Jessup once 
more offered six acres of his land as one of the fishing sites, boasting that the area 
provided "adequate space for housing and other buildings ... as well as a large amount 
of clean cold water and firewood." He was willing to work out details later. Jessup 
concluded: "You can depend upon our co-operation at all times to the extent that we 
will join you in going on the warpath if necessary against the politicians who will 
deprive the Indians of all and everything they have if they have the opportunity. "42 
6. Diversion and Division 
In 194 7 the Corps of Engineers had both the authorization and the money to 
acquire the long-promised sites, but for unexplained reasons the Office of Indian 
Affairs proposed diverting some of the Bonneville pool money to Celilo, which had 
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not been affected by that dam. The suggestion served to divide the Indians. The Indian 
Office created further delay by insisting that the tribes reaffirm their 1939 resolutions 
approving the six-site agreement and that the resolutions be in a form specified by the 
agency. Further frustrating the fishing families, a white logger usurped the one site 
acquired for them by building a log dump on it. 
Distrust among the tribes was apparent in a March 10 letter from Henry Charley, 
then the chairman of the Celilo Fish Committee, to Yakima Agency Superintendent 
Shotwell. First came a plea for action. Referring to the 1939 agreement, Charley wrote, 
"Nothing has ever been done about this thing and all the Indians of Yakima Tribes and 
the Clickatats [sic] and the Mid Columbia Indians have talked in meetings and agreed 
that a camp site on the Big White Salmon is what they want. In your letter of last 
December you said you would inquire into this $50,000.00 the Army Engineers have 
promised to spend for the Indian camp sites but there is still nothing done and we 
Indians are needing a place to camp for the fishing this spring." 
The Cascade and "Clickatats" had heard that the Warm Springs Tribes had asked 
for the $50,000 for buildings at Warm Springs. "The Indians of the Columbia Basin 
think this is not right because this money was to be spent for new fishing camp sites 
and we don't think the Warm Springs Indians have any right to say about this money," 
Charley wrote. He asked Shotwell to send him the Warm Springs minutes for a report 
to a meeting of Indians on March 16. And he wanted the matter straight before a 
March 27 session between War Department Engineers and the Indians.43 
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The District Director of the Indian Service, E. Morgan Pryse, interested himself 
in the March 27 meeting, writing to Shotwell and C.G. Davis, the agent at The Dalles, 
urging them to get the Indians there. Davis then called a meeting of Indians for March 
21 to select representatives. Some Indians who didn't attend sent letters containing 
their recommendations for the sites. Those who did attend furnished Davis with a list 
of owners of"dry houses" at Wind River, Little White Salmon, Big White Salmon, 
Spearfish, Klickitat River and Tenino before Bonneville Dam. "Most of the Indians 
present seemed to think that the Federal Government should build them new dry 
houses; that each dry house destroyed must be replaced," according to an abstract in 
BIA files. The group selected as representatives to the March 27 meeting Robert 
Quaempts, Cecil Wesley, Roy Spino, Henry Charley, Carl Yahyowan, George Cloud 
and Albert Stahi. 44 
A few days later, on March 18, Davis wrote to Shotwell adding a few names to 
the list of dry house owners and suggesting that he contact Sally Ann Joyce, who he 
said "is a key figure in this case" and could supply additional names.45 On the same 
day, Davis issued a notice of the March 21 and March 27 meetings. It said, "A 
decision is sought whether to use the money promised by the War Department in 
providing camps at Herman Creek, Wind River, Big and Little White Salmon Rivers 
and Big Eddy on the Washington side, for fixing up the camp at Celilo, Oregon with 
new houses for the fishermen, including leveling the grounds, providing water and so 
forth." He asked those who could not attend to write him with their views.46 
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The Yakima Tribes then complicated matters further through a letter from 
Kenneth R.L. Simmons, who apparently had left the Indian Office and become the 
tribal attorney, to William Zimmerman Jr., the Acting Commissioner of Indian Affairs. 
Simmons said the Yakima wanted to be heard before any decisions were made on how 
to spend the $50,000 available to the Corps of Engineers. "The only tribes of Indians 
who have any right to declare how this money should be expended are the Yakima and 
Umatilla Tribes of Indians who have recognized fishing rights in the Columbia River," 
he said. "I do trust that before any determination is made the Yakima and Umatilla 
Tribes will be consulted as to their desires in this matter."47 
The meeting between the Indians and the Engineers, with half a dozen 
representatives of the Office of Indian Affairs and the Warm Springs attorney, was 
held on March 27 in The Dalles City Hall. Davis later provided what he labeled a 
"brief outline" of the session, a five-page single-spaced typed document. The Big 
White Salmon site was first on the agenda and Henry Charley, speaking for the 
fishermen there, said they wanted five things, headed by rebuilding the drying houses 
and living quarters for those who were there before Bonneville Dam. The other 
requests were for level ground, running water, an incinerator and drying racks. Henry 
Roe Cloud, who had become superintendent of the Umatilla Agency, and Jones 
Spencer of Yakima also emphasized the building of living quarters, which Davis said 
in his outline "was agreed to by Mr. Meldrum (of the Corps of Engineers) providing 
there is money available to do so." The statement takes on significance in light of 
disputes 20 years later. Several other of the Indians also said replacement of living 
quarters was a priority. 
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Mary Underwood Lane (Olson) commented that no Indian had ever fished at 
Herman Creek, one of the designated replacement sites, but half a dozen others named 
Umatilla and Warm Springs families who had fished there. There was some discussion 
of Spearfish vs. Three Mile Rapid as one of the sites and several people pointed out 
that Spearfish village would be under water and any improvements wasted if the 
proposed The Dalles Dam was built. "It appeared to be the policy of the War 
Department to refrain from placing improvements where they would be lost by 
inundation due to dam construction," Davis wrote. A similar problem would affect the 
proposed Tenino site and Joe Estabrook suggested building at Lone Pine Island on the 
Oregon side instead. Davis said Tenino, a site named in the 1939 agreement, "is 
apparently being eliminated, but establishing a camp at Lone Pine Island would 
apparently depend on river levels there. Floyd H. Phillips, the Indian Office's district 
forester in Portland, opened the afternoon session of the meeting by suggesting that 
$15,000 of the $50,000 Bonneville Pool money be diverted to Celilo. He said the 
government had an option to buy 34 acres there from Seufert Brothers for $2, 100 but 
did not have the money to complete the purchase. A number of houses were at Celilo 
ready to be put up but there was no money for the work. Meldrum of the Corps of 
Engineers asked Robert Quaempts, who was speaking for the Big White Salmon 
residents, if he were willing to divert the money if there was not enough to make the 
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requested improvements at White Salmon. Quaempts said, No. Superintendent J. W. 
Elliott of the Warm Springs Agency said he thought the diversion of funds to Celilo 
would be a good thing but he did not favor the move unless the Indians who suffered 
losses in the Bonneville Pool approved. Phillips called for a standing vote and Alex 
Saluskin, a Yakima who fished at Celilo, reminded the gathering that no amount of 
money was specified when the government agreed to acquire replacement sites and 
improve them. It was agreed that the War Department would procure whatever funds 
were required to do the job, Saluskin said. Meldrum confirmed Saluskin' s statement. 
He said the Corps of Engineers had estimated that $50,000 would be enough but rising 
prices made it inadequate and the War Department had an obligation to make the 
improvements even if more money was needed. Mary Underwood Lane said most of 
the displaced Bonneville Pool fishermen now went to Celilo and improvements there 
would benefit them. The two standing votes gave a somewhat muddled verdict with 
some delegates voting both to divert the funds and against diverting them. Davis said, 
however, it was evident those against the diversion were in the majority. Phillips then 
said the tribal councils would have to reconfirm their approval of the original plan. If 
any money was left over after the expenditures in the Bonneville Pool, another 
meeting would be held to decide what to do with the rest. 48 
Pryse followed the March 2 7 meeting with a letter to the superintendents of the 
three Indian agencies telling them the tribal councils should act as quickly as possible 
on resolutions "confirming the decisions reached at The Dalles meeting." Interestingly, 
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Pryse stated that Meldrum, the Corps of Engineers representative, had "informed the 
Indians that before positive action could be taken toward acquisition of the camp site" 
they would have to pass new tribal resolutions.49 Davis' report attributed the demand 
for new resolutions to Phillips of the Indian Office. Davis was there; Pryse was not. 50 
Davis wrote two letters to Shotwell reporting on the March 2 7 meeting, one he 
mailed and one he retained in files with a handwritten note stating "I didn't send it." 
The March 31 letter, which he did not send, comments on the Simmons letter to Henry 
Charley stating that the Warm Springs should have no voice in the fishing sites. Davis 
said he had not spoken to any other Indian Office officials about Simmons' comments 
but "it does pain me considerably." He noted that the fishing restrictions imposed in 
the 1865 Warm Springs treaty "have not been observed for many years, and the 
Commissioner of Indian Affairs has not insisted on such observance." He said he 
could not understand why Simmons brought up the issue. "If the Warm Springs 
Indians do not have a legal right to use the Columbia River for fishing purposes, they 
certainly do have a moral right which could probably be legalized," he wrote, adding, 
"I think we should all strive to unite the Indians from the three agencies in order that 
they may be better able to combat their common problems."51 
The next day, Davis wrote another letter in which he mentioned without 
comment the Simmons letter, merely enclosing a copy of it. He said he had reported on 
the March 27 meeting in a brief outline and was attaching to this letter a list of those 
attending and those who had lost houses to the Bonneville Pool. 52 He attached a list of 
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66 Indians who attended the meeting included their tribe and fishery. The other list 
named 22 Indians who had houses at Big White Salmon before Bonneville Dam, 15 
who had houses at Little White Salmon, five with houses at Wind River and 13 at 
Cooks, the mouth of the Little White Salmon River. 
Indians from Wind River and Little White Salmon met on April 2 and agreed on 
a statement to send to the (Yakima) tribal council. Johnny White set the priorities for 
replacement as: 
I. Securing a land 
II. Rebuilding of drying houses and living quarters 
III. To maintain roads. 
IV. To level ground 
V. Provide running water 
VI. Provide incinerator 
VII. Provide drying rocks. 
Dora Tulee suggested that the site be "a place further up above the Hatchery on 
either side of the river." Both statements appear to be part of the petition, which was 
signed by Dora Tulee, Mary Hunt, Sampson Tulee, Mary S. Cloud, Martha Sthia, Sue 
Tahkeel, George Cloud, James G. Tanewasha and Nawiat Tahkeel.53 
The Indian Office certainly understood the Indians' wishes regarding use of the 
$50,000. Edward G. Swindell, Jr., who had become the agency's district counsel in 
Portland, wrote to Simmons, whose law offices were in Billings, Mont., about other 
legal matters involving the Yakima. Near the end of the letter he commented on the 
money and the March 27 meeting, which Swindell attended. He said he assumed 
Simmons' information concerning the money was the same as that given at the 
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meeting, "namely that the powers that be in the War Department in Washington were 
of the opinion that money or a portion could be diverted to Celilo." He added, 
"However, the Indians at the meeting turned thumbs down on the proposition and its 
[sic] probably just as well for the reason that the $50,000 is far from adequate to do all 
that was agreed on several years ago. If the amount of $15,000, as was considered at 
the meeting, was diverted, the War Department could use the diversion as a basis for 
claiming the Indians had agreed to accept a great deal less than was originally agreed 
upon. As it was, Mr. Meldrum again assured the Indians that his Department 
recognizes its obligation to carry out the original agreement. "54 
The Warm Springs Tribal Council acted quickly to reaffirm the 1939 agreement. 
On April 11, Elliott, the Warm Springs Agency Superintendent, sent the District 
Director, Pryse, a copy of the resolution adopted on April 8.55 No copy of the 
resolution appeared in the files. On April 24, the Yakima Tribal Council followed suit, 
confirming the original agreement "with the additional recommendation that a study 
be made of the possible development of a campsite at Lone Pine Island on the Oregon 
side of the river and that some consideration be given to improvement of a camp site 
for the Indians living at Spearfish, particularly the development of water for this camp 
and the improvement of the road leading thereto known as the 'Colawash Trail.'" The 
resolution also stated that if money was left over after the Bonneville Pool acquisitions 
and improvements, the Yakima council would be willing to discuss uses of the money. 
The resolution also restated the original assertion that the replacement sites were 
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compensation only for lost sites, not the fish. 56 The resolution was passed along to 
Pryse May 2 by Superintendent Shotwell, who noted that the action was taken after 
several meetings with the fishermen. 57 
Despite the Indians' definite rejection of diverting funds, the issue did not go 
away. On April 11, Sen. Guy Cordon, a Republican of Oregon, sent a telegram to T. 
Leland Brown of The Dalles law firm of Brown and Van Vactor informing him that 
the authorization to spend $50,000 for Indian fishing sites "does not limit expenditure 
to the Bonneville Pool area but that legally it could be spent any where in the state of 
Oregon or Washington." Brown was listed as Warm Springs attorney in the list of 
those attending the March 27 meeting.58 A letter to Pryse the following day apparently 
came from Brown although the signature is missing. Brown enclosed a copy of the 
Cordon telegram and said: 
I believe it is our duty to transmit this information to the Indians, for it is 
my opinion that part of the $50,000 should be expended at Celilo, at least 
$15,000 which is generally understood between all of us should be expended in 
the Celilo Fisheries. 
The reason I am stressing this point is that it will be at least two years 
before we can receive an appropriation from Congress, and even then we may 
have a hard time getting this money. I believe the Indians upon being advised of 
the true situation and that you have obtained houses that can be erected for them 
at Celilo, that they will agree upon the expenditure of a part of the Bonneville 
funds for this use at Celilo. I know our Warm Springs Indians think along this 
line.59 
Brown's assessment of the Warm Springs attitudes was not borne out in Davis's 
outline of the March meeting. The only person he recorded as speaking in favor of the 
funds diversion was Mary Underwood Lane, a Mid Columbia resident. 60 
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7. New Resolutions 
By early May the Corps of Engineers was demanding new resolutions from the 
tribes confirming the 1939 agreement. In a letter May 9 to Caples Dave of the Mid 
Columbia, Dick Damielle, assistant real estate officer for the Corps at Portland, wrote: 
" ... the War Department will not take further steps toward the acquisition of the 
various fishing sites discussed in the meeting above mentioned until such time as the 
various tribal councils have reaffirmed their previous understanding as regards the 
acquisition of such sites. Mr. Swindell of the Office of Indian Affairs recently advised 
that he expected the approval of the fishing sites by the various tribal counsels [sic} 
would be forthcoming." He said "it was understood" that after the sites had been 
acquired there would be another meeting to agree on a plan for spending any money 
remaining from the $50,000.61 By this time, of course, both the Warm Springs and 
Yakima councils already had reaffirmed the 1939 agreement. 
The Warm Springs apparently began to waver on the Tenino site, not being 
willing to eliminate it but not objecting to development of the alternate Lone Pine site. 
District Director Pryse of the Indian Affairs Office wrote the Warm Springs 
Superintendent, Elliott, on May 23 asking him to get the tribal council to clarify its 
position. "It was our understanding that the Tenino site had been definitely eliminated 
from consideration after our meeting at The Dalles," he wrote. Pryse also pointed out 
that the Corps's "Mr. Meldrum insisted that he be assured of the unanimous agreement 
of the tribes involved before they attempted to acquire any of the proposed sites." In 
the absence of that unanimity, Pryse said he doubted that the Corps would take any 
action and he recommended that the "the tribes should strive to reach an agreement" 
before the Indian Affairs Office went to the Engineers for action. Pryse too said he 
understood another meeting would be held after the sites were acquired to determine 
use of any remaining money. 62 
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The Indian Office apparently was in no hurry to push the matter. It was July 26 
before Swindell advised Yakima Superintendent Shotwell that the Yakima council's 
April 24 resolution "will be acceptable to the war Department authorities if the sixth 
paragraph is revised ... " He then provided a wording for the substitution of the Lone 
Pine site for the Tenino site and the desired improvements at Spearfish. He also 
suggested adding to the next paragraph that the Bonneville Pool money could be used 
elsewhere if some remained after acquisition of sites and the completion of the 
improvements thereon, adding the italicized words.63 More than two months later, an 
"embarrassed" Indian Office was urging the tribes to act. District Director Pryse, in an 
October 6 letter to Superintendents Shotwell at Yakima and Henry Roe Cloud at 
Umatilla, said the War Department "again called this office last week" about the 
resolutions. "Up to the present time, we are not advised as to whether any of the 
councils has formally considered the proposed resolutions except Mr. Elliott's group 
(Warm Springs), and it was indicated they were still desirous ofretaining the Tenino 
site, but that they would be willing to reconsider the matter of its elimination in the 
light of action which might be taken by the Yakima and Umatilla Councils." He added, 
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"We are in a more or less embarrassing position with the War Department" and urged 
the superintendents to "urge early and favorable action."64 
Meanwhile, Mary Underwood Lane brought to Davis's attention an excavation 
for a log dump at Big White Salmon River, the only site the Corps had acquired for the 
Indians. In a handwritten note dated June 12, Mrs. Lane said "there has been much 
concern among some over there. "65 Davis, who had been on vacation, returned July 1 
and promised to investigate, adding, "if it would interfere with fishing activities of the 
Indians - getting their fish from the hatchery - or with their camping activities, I will 
do what I can to stop it."66 On July 7, Davis wrote Superintendent Shotwell at Yakima 
after visiting the site." ... it appeared to me that the road and slide constructed by the 
logging outfit is actually a trespass on this property acquired for the Indians," he wrote. 
Although the land had not yet been turned over to the Indian Office, he asked Shotwell 
to call the problem to the attention of Meldrum of the Corps ofEngineers.67 Shotwell 
apparently sent the matter to his superiors and on July 30, Pryse, the District Indian 
Office Director wrote to the Corps' District Engineer concerning the application of 
Rogers Logging Company to build a "row of piles and dolphins in the Big White 
Salmon River." There was an August 1 deadline for protesting the application. 
Although "we are not aware as to what effect the proposed construction will have upon 
the rights of the Indians," Pryse asked the Corps to consider those rights in considering 
the company's application.68 On August 6, Davis wrote Mrs. Lane that Mr. Rockwell 
of the Corps of Engineers had promised to have the logging operation removed if it 
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interfered with the Indians. "I am still hopeful this will be done," he said. 69 On 
September 30, Davis wrote Warm Springs Superintendent Elliott asking him to obtain 
signatures on a Celilo Fish Committee paper protesting the logging operation. The 
paper was written after absence of Warm Springs delegates made a quorum impossible 
for a scheduled meeting that day. He explained that "the entire operation of dumping 
logs in the river on the west shore was and is a hindrance to camping of the Indians, 
the said logging operation being situated on the four acres planned for a camp site for 
Indians, and which we believe has been acquired by the War Department for that 
purpose. ,,70 
Nothing was resolved during 1948. The tribes could not agree on substituting 
Lone Pine for Tenino as one of the sites and the Corps of Engineers declined to act on 
any sites until the tribes were unanimous on them all. Meanwhile, the Corps filed suit 
against Rogers Logging Co. for moving onto the only site acquired for the Indians -
Underwood at the mouth of the Big White Salmon River. 
It appeared in January as if the Umatilla Tribes would join the Yakima and 
Warm Springs Tribes in approving new resolutions reconfirming the 1939 agreement 
with the substitution of Lone Pine for Tenino. On January 21, Roe Cloud, 
Superintendent of the Indian Agency at Umatilla, wrote to L.W. Shotwell, the Yakima 
Superintendent, that the Umatilla Tribal Council members would be at the Yakima 
Reservation January 28 to discuss the Lone Pine issue with the Yakima Tribal 
Council. About 10 to 12 men would make up the Umatilla delegation and Roe Cloud 
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said he was allowing them to use two government cars for the trip. "My personal 
opinion about this Lone Pine matter is that this trip is wholly unnecessary as in five 
minutes the Business Committee here could pass on it ... ," Roe Cloud wrote. He said 
he consented to the trip only "because the Army Engineers must have unanimity of 
decision by the three tribes ... "71 
By April 1 nothing had happened. At a meeting of the Celilo Fish Committee 
that day, Swindell, the Indian Office Attorney, said only a resolution from the Umatilla 
Tribe was needed before the Army Engineers began acquiring the sites. He said he 
understood a recent change in the organization of the Umatilla Tribes would allow the 
Tribal Council to take actions that formerly required approval of the General Council, 
that is, the entire membership of the tribe. Setting up the new governmental machinery 
had delayed action, but Swindell said he hoped it would be forthcoming soon. 
Swindell also informed the committee that Meldrum, the Corps land officer "who was 
a sincere friend of the Indians," had died and his place was being taken by Rockwell, 
who was "cooperating and carrying out Mr. Meldrum's wishes."72 Meldrum's death 
meant that three of the government officials who appeared from their correspondence 
to be most sympathetic to the Indians were now gone, replaced by men whose letters 
indicate less patience with Indians' concerns and methods of operation and more 
concern for the tight rules of bureaucracy. Yakima Superintendent M.A. Johnson had 
been replaced by L.W. Shotwell, Umatilla Superintendent O.L. Babcock, who first 
called attention to the Indians' claim for damages to their fishing sites, had been 
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replaced by Henry Roe Cloud and Don Meldrum, the Corps land officer, had been 
replaced by Rockwell, whose later actions failed to fulfill his initial promise as a friend 
of the Indians. 
The Umatilla council apparently had requested of someone that Swindell, the 
Indian Office Attorney, appear at the General Council's meeting to explain the 
substitution of the Lone Pine site for Tenino. Swindell said he did not attend because 
he saw little justification to appear "solely for the purpose of explaining this matter 
which has been the subject of so much correspondence." Expressing exasperation, 
Swindell said both he and District Director Pryse believed "that if the Umatilla people 
could not understand the situation after the thorough written explanation over the 
months, as well as the oral explanation which I gave the Umatilla members of the 
Celilo Fish Committee at our meeting with them in May, there was little likelihood 
that a personal appearance by me would accomplish anything." He suggested that a 
recently approved tribal attorney might be willing to review the correspondence and 
advise the tribe at its July meeting. Swindell pointed out that the Umatilla people 
originally had indicated that the Tenino site was not one of their usual and accustomed 
fishing places and therefore they felt they should not pass a resolution regarding it. 
But, the federal attorney said, the War Department wanted resolutions approving the 
change from the same three bodies that approved the original site selection. 73 
C.G. Davis, the Indian agent at The Dalles, wrote Roe Cloud July 20 inquiring 
on behalf of the Mid Columbia Indians about the status of the Umatilla resolution. The 
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next day, the Umatilla superintendent responded, exasperation showing in every line 
of the letter: 
They have had this matter up for consideration for almost two years [in 
reality, it was slightly more than one year] and for one reason or another they 
refuse to take part in the settling of this question. One speaker would get up and 
say, "if we give up Tenino for Lone Pine, we will lose our treaty rights." Another 
person says, "if we have anything to do with this question involving the 
expenditure of $50,000, the Government will make us pay back the pro rata 
share of the $50,000 to the United States Government." Another says, ''this is an 
appropriation strictly for the Rock Creek Indians along the Columbia whose sites 
have been flooded by the Bonneville Dam and the money is strictly for their 
benefit. We should have no part in it because the money was not intended for the 
Umatilla Indians." ... Another says, "Ifwe participate in this matter concerning 
the $50,000, they will take just that much our of our Umatilla Reservation 
appropriations." 
... no reasoning or extensive argument seems to change their feeling on 
this matter. From a legal standpoint, all tribes who fish at Celilo along the 
Columbia River will benefit by the expenditure of this money ... but 
unfortunately Indian reasoning does not coincide with the necessities required by 
legal technicalities 74 
Davis passed Roe Cloud's letter along to his supervisor, Yakima Superintendent 
Shotwell, commenting that "it is apparent that there is little likelihood of any action by 
the Umatillas in this matter." He suggested therefore that the original plan be carried 
out. "My reason for making this suggestion is that the Indians who suffered losses as a 
result of construction of the Bonneville Dam stand to lose everything permanently 
until this is done," he wrote. He said he believed no further action by the Yakima and 
Warm Springs councils would be required, "but that merely a letter from you to the 
Army Engineers would be sufficient to cause action to be taken toward pursuing the 
original plans. "75 No reply to this idea appears in the files and the issue of Lone Pine 
continued to dominate the discussion. 
On August 6, District Director Pryse of the Office of Indian Affairs wrote to 
Henry Charley of the Columbia River Indians assuring him the $50,000 was still 
available "and will be used for the purchase and improvement of the sites ... "76 
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Through September the Corps, the Indians and Davis, the Indian agent at The 
Dalles, struggled to fix a legal definition of the Lone Pine site. Spring floods washed 
sand away from the favored site, leaving "only bleak rocks there." A site on Lone Pine 
Island nearby was proposed, but it would require a bridge77 Finally, on October 22, the 
Celilo Fish Committee approved a precisely defined area on the shore near Lone Pine 
Island. The committee noted that the site contained many large rocks but said a small 
amount of dynamite would take care of that problem.78 The Warm Springs Tribal 
Council approved the site by resolution on November 579 
Meanwhile, back at Big White Salmon, the U.S. Attorney for Western 
Washington, acting at the request of the Department of the Army, filed suit in U.S. 
District Court in Tacoma against Rogers Logging Company of White Salmon accusing 
the firm of illegally building and using a log dump on government property - the site 
acquired for the Indians. The complaint said the company refused to move despite 
government requests and that it was obstructing a navigable stream - the White 
Salmon River - and interfering with the occupancy and fishing rights of the Indians. 
The government asked for an injunction forbidding the company to trespass on the 
land or to block the river channel and that it pay damages of 25 cents per board foot 
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for all logs handled at the facility. 80 The company did not back down. It sent its 
attorney, John J. Coughlin, and a Mr. Nelson to talk to Davis of the Indian Service at 
The Dalles. They convinced Davis that the company might have some legal right to be 
at the site and that "undoubtedly if the law suit progresses there would be some 
lengthy process of litigation that may keep the Indians from enjoying the use and 
occupancy of the proposed camp for some time." The two logging company men told 
Davis they would be willing to cooperate and Davis suggested it might be a good deal 
for the Indians and the government if the logging company stayed and helped level the 
ground and build the fishing camp. "If the Indians had all the houses or tents they need 
in that place and the Loggers would not interfere in any way with the Indians, I think it 
would be a good thing to have them there as friends of the Indians," he said. He noted 
that the Indians would not catch fish there but only receive the stripped salmon 
carcasses; so the loggers' presence would not interfere with fishing. 81 Davis did not 
indicate what effect the logging operation would have on the salmon trying to reach 
the White Salmon River. 
In 1949, the Umatilla Reservation had a new superintendent, Earl Wooldridge, 
and the same impasse over a new resolution approving the Lone Pine site. On January 
19, Swindell, the attorney for the Indian Office, wrote Wooldridge urging action. The 
Corps had been calling asking about the status, putting Swindell "in an embarrassing 
position." In a stern admonition to Wooldridge, Swindell wrote, "I might point out that 
the entire program of the acquisition of the other sites is being delayed by reason of the 
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failure of the Umatilla authorities to take action. It is hoped that at the next meeting of 
the Tribal Business Committee a resolution along the lines of the one enclosed 
herewith passed by the Warm Springs Tribal Council may be obtained."82 
On February 8, the Yakima Tribal Council adopted a new resolution 
incorporating the legal description of the agreed on Lone Pine site. 83 The lack of action 
to acquire any sites in addition to White Salmon continued to frustrate the river people. 
On February 15, District Director Pryse of the Indian Office, wrote to John Baker, a 
Hood River attorney who apparently had inquired about the sites on behalf of Henry 
Charley. "Because of the intervention of the war years the project was never carried to 
completion," Pryse wrote. "It was reopened about two years ago by the War 
Department and ever since that time we have been endeavoring to obtain the consent 
of the Indians to the substitution at the request of one of their own number of a new 
lieu site for the one originally agreed upon." He said the $50,000 was still available 
and within the past two weeks the Corps had said it was still prepared to go ahead. 
Pryse also explained why correspondence went to the Yakima, Warm Springs and 
Umatilla reservations and not to the Columbia River Indians. " ... the so-called 
Mid-Columbia River Indians ... are, however, enrolled and under the jurisdiction of the 
superintendent of one of those three reservations." The Klickitat Tribe, to which 
Charley belonged, was one of 14 listed as signing the Yakima Treaty and was 
considered a part of the Yakima Nation, he said.84 
To the Indians everything along the river seemed uncertain. Nora Evans of Hood 
81 
River wrote Shotwell, the Yakima superintendent, July 25 asking if Indians could still 
fish on the island at Cascade Locks where they had fished "every season since I can 
remember. "85 The question was turned over to Davis to answer and he responded that 
the only restriction was within five miles of Bonneville Dam, which included Cascade 
Locks, but he recommended that she check with the state of Oregon for other 
regulations before engaging in commercial fishing at any site. 86 
The files contain no record of Umatilla tribal action, but on September 30, Lt. 
Col. D.A. Elliget, Acting District Engineer for the Corps, wrote John Whiz of the 
Celilo Fish Committee that "the acquisition of all replacement fishing sites will be 
undertaken in the immediate future." He said he expected the acquisitions to be 
completed in time for a meeting with the Indians early in 1950 to discuss the "nature 
and extent of improvements" on the sites. 87 
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CHAPTER IV: THE FIFTIES - HALF A LOAF, OR LESS 
1. Moving On 
Congress, as it began full scale development of the Columbia River Basin in the 
1950s, took note of the lieu sites. An appendix to the 1950 Rivers and Harbors Act, 
devoted a chapter to "The Indian Fishery Problem." The discussion once more asserted 
that the Warm Springs Tribes have no fishing rights on the Columbia as a result of the 
1865 treaty. The argument was that Congress had ratified the treaty and the courts 
could not nullify it even if it were obtained by fraud. Despite the Congressional note, 
the federal agencies continued dealing with the Warm Springs over the sites. The 
document did recognize the rights of the Mid Columbia Indians despite their lack of a 
treaty on grounds the rights were inherent in their tribal sovereignty and had never 
been relinquished. 
"Development of the river has or may affect 14 usual and accustomed fishing 
sites," the document stated, with 10 of those on the Columbia. "The first six sites are 
within the Bonneville pool and are to be developed in lieu of sites inundated when that 
project was constructed." The sites listed were Tenino and Herman Creek on the 
Oregon side and Big Eddy, Big White Salmon, Little White Salmon and Wind River 
on the Washington side. 
Under the heading "Alternates to fishing," the report stated: 
Alternate fishing sites to replace those inundated must be established - if 
need be by artificial means, or the Indians paid just compensation for the sites 
taken. Attempt to pay the Indians money for complete abandonment of their 
fishing rights need be resorted to only in extremes. Some spokesmen for the 
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Indians state that the Indians do not want money, or any alternate economic 
opportunities, but prefer, in fact will insist, on the right to continue to live to the 
millennium [which then seemed far away] by the means and in the manner by 
which they have existed throughout the centuries. It would appear that the 
long-range solution to the problem lies in the integration and assimilation of 
these people into society at large. 
The report concluded: "In the meantime, the Indians must be paid just 
compensation for any taking of their property rights, or provided the equivalent thereof 
by other means."1 But nothing happened for a year. 
On April 15, 1951, Edward G. Swindell, Jr., area counsel for the Office of 
Indian Affairs, assured James Jim, an Indian who lived on the river shore, that the 
issue of the lieu site at Underwood "is being actively prosecuted." He added, "It is 
unfortunate, of course, that because of World War II steps looking to acquisition of the 
lieu lands had to be deferred (at this point, the war had been over nearly six years). 
However, as previously stated this matter is under active consideration and no doubt 
will be completed in the not too distant future."2 
Three days later, half a dozen of the Indians who had lost homes to Bonneville's 
backwater met with two representatives from the Corps of Engineers at the Yakima 
Indian Agency in Toppenish. There is no indication of who made the record of the 
meeting, which was headed, "Meeting for the discussion of the proposed purchase of 
homesites by the War Department, for Indians who were flooded out by the Bonneville 
Dam." According to the record, the discussion centered on what buildings should be 
erected with mention given to "kitchen or living quarters and separate buildings for 
drying fish." A tentative number of drying sheds for each site was given: 6 at 
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Underwood, 12 at Cooks (Little White Salmon), 10 at Big White Salmon and 5 at 
Wind River. A.D. Stanley of the War Department (although the War Department was 
merged into the new Defense Department in 194 7, documents in agency files continue 
to refer to the War Department for a number of years) told the Indians the 23-acre 
Wind River site "was already acquired and can be used by the Indians at any time." 
The group agreed the Army should buy the site on Mrs. Jessup's property - Little 
White Salmon - "providing such improvements required would be installed by the War 
Department. "3 
On May 1, B.L. Price, chief of the real estate division for the Corps of Engineers 
Portland District, gave the Area Director of the Office of Indian Affairs (still E. 
Morgan Pryse) a detailed report of the status of the lieu sites: 
1. Wind River, four acres acquired from Anna Frances Monaghan; 
condemnation proceedings for 19.06 acres owned by Amelia May St. Martin 
filed in November 1950; because "a judge is not regularly available" the case 
may not be tried before 1952 [this would seem to contradict Stanley's statement 
at Toppenish on April 16 that the site already had been obtained]; after the 
condemnation was filed, the land was logged of all merchantable timber. 
2. Big White Salmon, 4.19 acres acquired July 8, 1942; condemnation 
filed March 1950 against Skamania County for a road on the tract. 
3. Little White Salmon, 16.62 acres subject of negotiations with Mrs. 
Mary Jessup. After years of urging the Army to buy the land, now, "She is 
reluctant to sell this land for use as an Indian camp site," Price noted. 
4. Big Eddy, 224.61 acres being acquired by condemnation from the state 
of Washington with trial set for May 15, 1951; the title would be accepted 
subject to access to The Dalles Bridge and, when The Dalles Dam is built, will 
be taken for that project. 
5. Lone Pine, nine acres under negotiation with Seufert Brothers Co. "Mr. 
Seufert is opposed to the acquisition of this land by the Government for an 
Indian camp site." 
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6. Herman Creek, three tracts of land with negotiations delayed "for 
possible Federal legislation, a Court decision, or a legal opinion of some 
recognized authority in respect to Indian fishing rights in Herman Creek below 
the state fish hatchery." The private owner of one tract "was opposed to the 
purchase of her land by the Government in 1949" and the Oregon Fish 
Commission "is vigorously opposed" to an Indian fishing site there, near a state 
hatchery.4 
2. Complications 
The Yakima Tribes touched off a flurry of correspondence, including what 
seems to be little used teletype and airmail, with a May 28 request to meet with Corps 
of Engineers officials in Washington. "Wire reports sites purchased and briefly outline 
unfilled commitments," the Washington headquarters of the Office of Indians Affairs 
ordered Pryse, the agency's Portland Area Director. The teletype message was signed 
only "Critchfield" without a first name or title. 5 Pryse responded with a teletype and an 
airmail letter, both on May 29. The situation had changed little since B.L. Price's 
report of May 1, but Pryse added the appraised value of each site and his own 
estimation of complications. "No complications expected," he said of Big White 
Salmon. Little White Salmon was appraised at $2,675 and "complicated by Fish and 
Wildlife water grade road to new hatchery." Four acres at Wind River were acquired 
for $500 and the remaining tract, subject to condemnation proceedings, was valued at 
$1,220. Big Eddy was condemned for $3,700 on May 15, 1951, "but complicated by 
the fact Dalles Dam spillway and new highway bridge will interfere with or destroy 
campsite value." Lone Pine, valued at $3,750, was "complicated by proposed 20 foot 
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road to water level." Herman Creek, where the three tracts were appraised for a total of 
$5,892, was on hold because of the opposition of the state of Oregon which "now 
refuses to donate salmon carcasses to the Indians." The Corps of Engineers' total 
administrative expense had been $6,233. Total appraised value of all sites was 
$19,248. "Latter figure probably inadequate," Pryse said, "in view of intervening rights 
since appraisal, namely road and log dumping areas leased to logging operations at 
Wind River and Little White Salmon sites." He put the minimum for meeting the 
original commitment to the Indians at $25 ,670 to replace the 3 7 fishing and camping 
sites inundated in the Bonneville pool. In addition, the leased rights at Wind River and 
Little White Salmon probably would cost $30,000. The Corps was not then able to 
estimate its costs to install the promised site improvements. "Importance and value of 
six 'lieu' sites enormously enhanced if Dalles Dam constructed," Pryse said.6 
In a letter the same day, Pryse added a little information, some history and some 
political cover for the actions of his own office. "During the period this Area Office 
has been in existence we have been in constant touch with local representatives of the 
Real Estate Division of the Corps of Engineers and a number of meetings were held 
with the Indians," Pryse wrote. "It is indeed unfortunate that since the original 
understandings were arrived at some time in the late 1930's [sic} actual acquisition of 
the 'lieu' sites in question was not accomplished." Outlining the delays for 
appropriations, the war and reaffirmation of the Indians' desires, Pryse said that "steps 
looking to the acquisition of the sites have been progressing steadily but admittedly 
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slowly."7 
Pryse, the complete bureaucrat, also wrote to Col. D.S. Burns, the Corps' 
District Engineer, summarizing "solely for the record" what he had told the 
commissioner. He also told Bums there was an assumption that after site acquisition 
was completed "a further meeting will be had to determine the nature, extent and 
probable cost of the improvements ... "8 Pryse then bundled up all the correspondence 
and sent copies to the superintendents of the three Indian agencies, promising to keep 
them advised of any developments and asking Yakima Superintendent Perry E. Skarra 
for a report from the Yakima delegation in Washington after its members retumed.9 
On June 8, the Commissioner of Indian Affairs, D.S. Myer, wrote the chairman 
of the Yakima Tribal Council, without naming him and routing the letter through 
Pryse and Skarra. The letter served only to record Myer's view of the meeting between 
the Yakima delegation and the Corps, which took place in Washington sometime 
between May 29 and June 8. The purpose of the meeting, "as stated by the delegates, 
was to obtain the assistance of the Washington office of the Corps of Engineers in 
securing completion of the program," Myer wrote. "There was no disagreement on the 
part of anyone in the meeting concerning the Corps' responsibility to acquire the six 
sites agreed upon, to make the improvements, and to acquire the rights of way and 
provide roads for ingress and egress to the sites." He said the Corps "expressed some 
doubt" that the $50,000 appropriated would cover all the costs to buy and improve the 
sites. "The Corps of Engineers also stated that it may be necessary to request the 
94 
Congress to appropriate additional funds," he said. The Corps suggested the Indians 
might want to give priority to putting improvements on "some of the tracts already 
acquired" and possibly another meeting could be held to "determine priority in use of 
the money." 10 
Pryse, who always seemed to be making sure everyone knew that he was not 
responsible for the in lieu site delays, wrote his agency superintendents again on June 
19 calling yet another meeting on the issue. "We are pressing this matter," he said, and 
had made arrangements with a Corps official for yet another inspection of the sites by 
the Indians to be followed by a meeting "so that the Indians may express their current 
views to the authorities of the Corps of Engineers." He added, "Please accept my 
assurance that this is not just another meeting. We propose to obtain some definite and 
affirmative action in the immediate future in regard to these sites." 11 
So seven members of the Celilo Fish Committee, representing the Warm 
Springs, Yakima and Umatilla Tribes, once more visited the sites on July 19 
accompanied by 12 representatives of the Indian Service and The Corps of Engineers. 
The next day the group, with the addition of two Indians and a representative of the 
U.S. Fish and Wildlife Service, met at The Dalles. Two officials from the Corps - Lt. 
Col. J.W. Sloat, the District Executive Officer, and A.D. Stanley, a civilian, outlined 
the status of each site. Little had changed since the first of May, but Stanley brought up 
some additional problems. 
At Lone Pine, he said, obtaining a satisfactory water supply would be a problem 
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although "not too great." The state will not permit fishing in Herman Creek, raising a 
question of whether the site would be worthwhile. The question at Wind River was 
whether the logging interest should be eliminated. That might be expensive, Stanley 
said. The question at Little White Salmon was whether to go ahead with the original 
site, which had been affected by logging and construction of a road, or to acquire an 
alternate site. Big White Salmon also had roads - one legal, one illegal - and the issue 
was whether to accept the land with roads or demand their elimination. Only Big Eddy 
seemed entirely without problems, and that would soon end. In the course of 
discussing the often-repeated explanations for the delay in acquiring the sites, Stanley 
said that the Umatilla Tribes still had not consented to the substitution of the Lone 
Pine site for Tenino. Stanley also told the Indians that the Indian Service did not want 
to assume responsibility for any of the sites until the Corps had acquired all of them. 
3. Backing Away 
This meeting appears to mark the point at which the Corps of Engineers began to 
back away from the 193 9 agreement. Minutes of the meeting give this account: 
Col. Sloat again took the floor to summarize the position of the Corps of 
Engineers. He pointed out that it would be unwise and contrary to the best 
interests of all parties to acquire and develop all the proposed sites regardless of 
cost until the appropriate Indian tribes were advised of current conditions -
conditions in many instances being greatly changed since 1939 when the sites 
were first recommended. He pointed out that at that time acquisition of the sites 
for the exclusive use of the Indians was recommended. In some instances it 
might now be advisable, he said, to acquire certain tracts subject to other 
interests, such as, for instance logging and booming rights. Also, it might 
possibly be that the Indians might prefer that the Corps of Engineers complete 
the acquisition of one or more sites and improve these sites with available funds 
and tum them over to the Indian Service without waiting until all of the sites 
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were acquired and improved. 
Louis McFarland of the Umatilla Tribe then explained why the Indians were 
suspicious of any agreement with Government officials (the minutes do not include his 
explanation) and suggested the discussions might require several days. However, 
Frank Suppah of the Warm Springs Tribe said the fish committee should make 
decisions that day because postponing a decision would only further delay the time the 
Indians could use the sites. Any agreements should be in writing, he said. McFarland, 
Ralph McBean of the Umatilla Tribe and Hazel Quiempts of the Celilo Tribe all made 
statements that the $50,000 available for the sites should be used to benefit Indians 
who lost fishing sites as a result of the Bonneville Dam construction. As the afternoon 
session opened, Henry Charley recommended that the sites be improved as the land 
was acquired because, he said, "the Indians would never get anywhere if they had to 
wait until all six locations were acquired and improved prior to occupancy." Charley, 
the Fish Committee secretary, said the $50,000 was only an estimate of cost and the 
War Department's responsibility would not end until the sites were purchased and 
improvements made. He listed those improvements as rebuilding the drying houses 
and providing living quarters, leveling the ground, providing running water, 
incinerators and sanitary facilities. Sloat, reading a portion of the law, told the 
committee that the $50,000 was appropriated to purchase sites. But if Sloat was 
reading from the 1945 act that authorized the $50,000, he skipped a point. The act 
states "to acquire lands and provide facilities" and that "lands and facilities" are to be 
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transferred to the Secretary of the Interior "for the use and benefit of the Indians." 12 
Despite his statement that the money was only for land purchase, Sloat told the 
committee the Big White Salmon site was available for improvements. The Wind 
River, Little White Salmon and Lone Pine sites could be acquired "within a period of 
three months after receipt of specific approval from the various Indian tribes. 11 He said 
it would be impossible to indicate how long construction of the improvements would 
take. 
The discussion ranged over various possible actions concerning the sites and 
touched on fishing rights and potential site loss from construction of the proposed The 
Dalles Dam - "which is contrary to the wishes of the Indians." Thomas K. Y all up of 
the Yakima Reservation said the War Department in Washington had assured him it 
would ask for more money if the $50,000 was not enough to complete the agreement 
with the Indians. He urged early compliance by the Corps with the agreement "to 
restore the drying shacks, houses, homes and other buildings that the Indians lost when 
Bonneville Dam was built. 11 The record does not indicate who kept the minutes of this 
meeting, but the bureaucratic style of writing indicates it was one of the government 
representatives, probably from the Indian Service. At any rate, it is likely that Yallup 
was definite about "the agreement." The minute taker wrote it as "the (alleged) 
agreement," again indicating the government was backing away from what had long 
been the Indians' understanding of the deal. Wilson Charley reported that Thomas 
Yallup had learned during his visit to Washington that the Corps of Engineers in 
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Washington had no copy of the 194 7 agreement between the tribes and the Corps and 
Charley said he would send copies there. In fact, no copies of any agreement in either 
1939 or 1947 were in any of the files examined and officials of both the Corps of 
Engineers and the Bureau of Indian Affairs have told this writer they have been unable 
to find any copy of an agreement at any time. I suspect there never was an agreement 
as such but that the tribal resolutions accepting terms of government proposals were 
considered agreements. 
Finally, the committee approved, by a vote of 8-0, a resolution outlining the 
Indians' position on the sites. The resolution noted that "certain physical changes have 
taken place since the sites were originally accepted" and "it would seem necessary to 
alter previous action in the matter." The resolution made a series of recommendations: 
That the Lone Pine, Wind River and Big White Salmon sites "remain as 
previously agreed on." 
That the acquisition of Herman Creek be held in abeyance while the Corps 
sought a more suitable site. 
That the Little White Salmon site be changed to eight acres adjacent to the 
river and south of the state highway and railroad near Cook, Wash. 
That the Big Eddy site be held in abeyance pending further investigation. 
The resolution also set priorities for development of the sites with Big 
White Salmon at the top followed by Little White Salmon, Lone Pine and Wind 
River. It added a further resolution - "that the Fish Committee feels that the War 
Department should replace the living quarters and drying sheds destroyed by the 
Bonneville Pool in addition to other facilities agreed on." 13 The Yakima Tribal 
Council met four days later and approved the fish committee resolution with the 
addition of a post script, asking that the Big Eddy site be acquired as number 5 
on the priority list. 14 
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On August 3, Skarra, the Superintendent of the Yakima Indian Agency, wrote 
Area Director Pryse of the Indian Service in an effort to head off what he saw as an 
effort by the Corps of Engineers to shift responsibility for construction on the fishing 
sites to the Indian Service. Skarra said the amount of money left from the $50,000 
after the purchasing the sites "would be inadequate to construct the improvements 
needed by the Indians." He suggested the Corps would be in a better position than the 
Indian Service to obtain the additional appropriation needed. Skarra also saw 
controversy coming: 
There is a difference of opinion between the local representatives of the 
Corps of Engineers and the Indians regarding the nature and type of 
improvements to be constructed. The Indians believe that the Washington Office 
of the Engineers has committed itself to providing living quarters and drying 
sheds, while the District Office of the Engineers believe that the improvements 
consist only of sanitary facilities, leveling of ground and providing water. 15 
An undated, unsigned handwritten chronology of the in lieu site issue from July 
12, 1939, to October 12, 1951, lists a letter dated April 6, 1950, from the District 
Engineer to the Division Engineer "that indicates it is intended to transfer any balance 
of $50,000 after sites have been acquired to Indian Service for improvements. 16 
Three people from the Corps, including Stanley, the civilian who attended the 
July 19 meeting, met with five members of the Yakima Tribal Council and tribal fish 
committee on December 7 to decide placement of water, incinerator and sanitary 
facilities at Big White Salmon and Wind River. Stanley told the Yakima delegation 
that those were the only improvements that would be considered "at this time ... as 
originally contemplated and provided for in the resolutions adopted by Tribal Councils 
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or Business Committees of the Yakima, Warm Springs and Umatilla Reservations in 
1939." Filling the Big White Salmon site to provide more building space would be too 
costly, $40,000, Stanley said, and he suggested acquiring a nearby site if additional 
money was appropriated. 17 
4. Stop Everything 
Despite the Corps of Engineers' assurances that work would soon be under way, 
the first communication of 1952 announced that all work on the sites had been 
stopped. The reason cited by Lt. Col. James W. Sloat, the Corps' District Executive 
Officer, was that there were differences in the resolutions adopted by the tribes after 
the July 20 meeting. Sloat's memo of February 7, 1952, to the Division Engineer (who 
was not named in the communication) also cited the tribes' "failure to jointly concur 
with the recommendations of the Celilo Fish Committee in respect to the construction 
of facilities." 18 It is not clear exactly how the resolutions differed since only the 
Yakima document appeared in any of the files searched. However, a later letter states 
that the Umatilla resolution, which seemed to cause the problem for Sloat, had stated 
that all sites should be purchased before improvements were made on any and that 
equal amounts be spent improving each site. 19 Why the Umatilla resolution became an 
issue in January of 1952 is not clear; Sloat must have been aware of it when he told the 
Yakima delegation on December 7, 1951, that work could begin soon on several of the 
sites. 
Sloat' s memo said planning for immediate construction had ceased "pursuant to 
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instructions" contained in a January 10, 1952, memo from an unidentified higher 
authority than the District Engineer. It is not, however, clear who ordered the halt or 
why - except that the tribes' resolutions did not completely match. There is no 
evidence that there was any disagreement over at least four of the sites nor that the 
Umatilla Tribes' reference to delaying construction until all sites had been acquired 
included the two doubtful sites. Reasons for the Corps' action more likely will be 
found in the politics of the times. The Corps was getting ready to break ground for The 
Dalles Dam in 1952 and was preparing to negotiate with the Indians over the loss of 
the Celilo fishery that would result. As Donald L. Parman reported in 1992, the 
demand for electricity in the Northwest transcended partisan politics, giving 
construction of dams a far higher priority than fish-related problems. At the same 
time, "mounting congressional hostility toward the BIA signaled the beginning of the 
termination policy and greater indifference for Indian welfare. "20 At the same time the 
states were hostile to Indian fishing, especially in Washington. "The Indian fisheries 
seem never to have been looked upon by the state as genuinely legitimate fisheries," 
the American Friends Service Committee reported in 1970. "The view of both the state 
and the Bureau of Indian Affairs seems to have been that Indian fishing, although 
legal, is a nuisance and an anachronism, something which should be expected to 
disappear in the course of events. "21 A presidential election was under way in 1952 
that would bring Dwight Eisenhower to the presidency, along with a policy designed 
to make Indians disappear. Between 1954 and 1962, Congress, responding to 
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Eisenhower Administration policy, passed a dozen acts to terminate federal 
recognition of Indian tribes, among them the Klamaths and all the dozens of Western 
Oregon tribes.22 
Regardless of the reason, Sloat said planning for the in lieu site work had been 
halted and "further action will be held in abeyance pending receipt of approval" from 
the Division Engineer. However, he appeared to be seeking a way to continue. Sloat 
made a detailed report of expenditures so far and estimated future expenditures. Based 
on those figures he recommended that his office be given the go-ahead to construct 
water and sanitary facilities at one site on each side of the river - Big White Salmon 
and Lone Pine. "Construction of such facilities prior to the 1952 fall fishing season 
should indicate to the Indians, more than any other action which can be taken, that 
progress is being made in the acquisition and improvement of the Bonneville Indian 
Fishing Sites," he said. There was good reason, it appears, to impress the Indians with 
the government's sincerity. "Such action should also materially benefit pending 
negotiations with the Indians in respect to their fishing rights in connection with The 
Dalles Dam," Sloat added. 
He said representatives of the District Engineer's office had met on January 17 
with representatives of the Indian Service and the Yakima Tribes, telling them that 
construction of facilities was suspended. At that meeting, he said, it was determined 
that the Indian Service would contact the Umatilla Tribes' Board of Trustees for the 
purpose of determining the basis for the board's resolution of August 23, 1951, "and 
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correcting any misunderstanding which they may have in respect to the 
aforementioned Resolution of the Celilo Fish Committee." Once more, pleading no 
known alternatives, Sloat asked for recommendations from the tribes whether to 
abandon acquisition of the Big Eddy and Herman Creek sites altogether or acquire an 
alternate site. It was clear where the Corps stood so far as the Herman Creek site was 
concerned. Sloat asked if the site should be acquired "regardless of the high cost and 
the State's objections ... " Attached to the memo was an accounting of money spent and 
the amounts needed for remaining acquisitions along with facilities construction at Big 
White Salmon and Lone Pine. The acquisition costs totaling $22,671 included $5,700 
for Big Eddy, $1,751 for Big White Salmon, $2,000 for Alternate Little White Salmon, 
$2,220 for Wind River, $10,000 for Herman Creek and $1,000 for Lone Pine. The cost 
of a shallow well, pit chemical toilets and an incinerator at Big White Salmon was 
listed as $1,800; the cost for a 250-foot-deep well and pit chemical toilets at Lone Pine 
was estimated at $5,973.23 
Sloat also wrote to Pryse, Area Director of what had been renamed the Bureau of 
Indian Affairs, about the decision not to proceed with construction. "Considering the 
conflicting recommendations of the various tribal councils involved, it is the present 
view of the Office, Chief of Engineers, that the funds now available from the original 
$50,000 should be used to complete the acquisition of the land for all six of the sites 
prior to the expenditure of any money for construction purposes," he wrote. 
Reversing a long-stated policy, Sloat added, "The Office, Chief of Engineers, 
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has further indicated that it will not seek additional authority or funds for construction 
purposes at this time." Because Big Eddy would be required for The Dalles Dam, he 
said the Indians must decide on an alternate site or decide to eliminate that site. "The 
Indians will be permitted to use portions of the Big Eddy site for fishing purposes until 
such time as their activities interfere with the construction of the dam," he said. He 
also asked for a decision on immediate acquisition of Herman Creek, an alternate site 
or abandoning that site too. Obviously, elimination of both those sites would reduce 
the Indians' replacements for 37 lost sites to four. There were no known alternates to 
Big Eddy and Herman Creek, he said, but the Corps would be pleased to check.24 
Pryse responded by forwarding copies of Sloat' s letter to the tribes and adding 
the engineer's concerns to the agenda for a meeting of the Celilo Fish Committee 
being called for other reasons. He said he would ask members of the tribal councils 
from Yakima and Warm Springs and the board of trustees from Umatilla to attend "in 
order to form a unified approach to the problem and thus present a unified answer to 
the Corps."25 There is no evidence in the files that anything changed. The meeting 
eventually was set for April 3. However, the Indians had no known alternatives to the 
Big Eddy site, which would soon be taken for The Dalles Dam, or Herman Creek, 
which the Corps seemed determined to avoid buying. The Corps then avoided doing 
any work on the other sites on grounds it needed new decisions on Big Eddy and 
Herman Creek. 
Meanwhile, on March 12, Wilson Charley, who was then chairman of the 
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Yakima Tribes' game and fish committee, reminded the Corps that the previous July, 
at the Corps' request, the Celilo Fish Committee had taken a unanimous stand on the 
site locations. Then, he said, the Corps ceased work on all the sites. So, on a trip to 
Washington, D.C., the tribes' fish committee inquired about the cease work order and 
was told by the Corps in Washington that the order to stop work applied only to the 
Big Eddy site and that work on the other sites was supposed to proceed. Charley also 
told Stanley in his letter that the people affected by the Bonneville pool had rejected a 
proposed land exchange for the Big White Salmon site. In Charley's view, that cleared 
up any questions about what should be done. "The Yakima Fish Committee has 
worked hard towards completion of Bonneville pool campsite," he wrote, "therefore I 
pray and wish that the Corps of Engineers do the same. If there are any further minor 
details to be settled that Mr. A.D. Stanley should visit our Yakima Fish Committee at 
Yakima Indian Agency soon. "26 
On March 21, the District Engineer, Col. T.H. Lipscomb, submitted his report on 
expenditure of funds for the site replacement showing a total of $41,251.34 remaining 
of the $50,000 appropriated. Only $500 of the $18,771 estimated for land costs had 
been spent. Under "remarks" he stated: 
Reserve for contingencies, Item 7e [$11,725], is to be utilized for 
unforeseen land payments and deficiency judgment awards in condemnation 
proceedings. In the event the contingency amount is not required for acquisition 
purposes, this amount will be available for improvement of the fishing sites with 
sanitary facilities, etc., as required. No development can be scheduled until 
acquisition is complete. 
He added that the $50,000 was expected to be adequate to acquire the land. He 
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did not comment on the adequacy for making the promised improvements.27 
In advance of the April 3 meeting, the Corps's Portland District asked the 
Division Engineer28 to clear up the apparently conflicting versions of what the Corps 
should be doing. "Completion of the acquisition of the Wind River, alternate Little 
White Salmon, Big White Salmon and Lone Pine sites is progressing and it is expected 
that the necessary Declarations of Taking [a part of the condemnation process] will be 
submitted in the near future," Sloat wrote. Acquisition of Big Eddy and Herman Creek 
was being "held in abeyance" still pending further re-affirmation from the tribes. In 
view of the soon-to-be-held meeting "and the alleged divergent instructions from the 
Office, Chief of Engineers representatives to the Indian delegation to Washington, 
D.C.," Sloat asked the division office to ask the Chief of Engineers for "further 
consideration of performing construction of minimum facilities at the Big White 
Salmon and Lone Pine sites" as the district office had recommended earlier. The 
matter was considered urgent enough to warrant the rare "air mail" label - although 
both district and division offices were in Portland.29 
5. A New Start 
On April 4, the Umatilla Tribes' Board of Trustees modified its resolution on the 
sites calling for enough money to be reserved to complete site purchases before 
construction of facilities began and for improvement of an equal number of sites on 
each side of the river. The action appeared to clear up the obstacles to further work 
cited by the Corps of Engineers. 30 On March 24 the Office of the Chief of Engineers 
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authorized the District Engineer to spend money for site improvement so long as 
enough was reserved to acquire the remaining sites. Despite the authorization, Sloat 
said in a September 11 letter to the Division Engineer that work on Big White Salmon 
had been delayed pending acquisition of Lone Pine on the Oregon side of the river. 
That acquisition was being delayed "to avoid certain severance damages." Both the 
Lone Pine site and adjacent land the Corps was acquiring for construction of The 
Dalles Dam were owned by Seufert Brothers and the land appraisal was then being 
reconsidered. However, Sloat said, work at Big White Salmon was being reactivated 
"in compliance with certain oral commitments" the Corps had made to the Yakima 
Tribes the previous year, assuring the Indians the work would be done before the 1952 
fall fishing season. 31 
As the fall fishing approached, Skarra, the Superintendent of the Yakima 
Reservation, had asked the Corps about construction of the promised improvements. 
"The Indians are very disappointed" that nothing had been done, he said. 32 The Corps 
did not respond until September 11, the same date as Sloat's letter to the Division 
Engineer. Then Sloat reported that construction of water and sanitary facilities at Big 
White Salmon had been reactivated and "drilling of the well should be started during 
the present month." Since the fishing season was already under way and buildings and 
their occupants would be in the way of construction other work would not begin until 
the season was over and the Indians were gone, he said. Part of the Little White 
Salmon site at Cooks, 3 .14 acres, had been acquired on July 23, he said, and the 
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Indians could take possession. The Wind River site should be available "in a few 
days" and Lone Pine condemnation should be completed by October 15. Construction 
at Wind River and Little White Salmon will not be started until all the sites have been 
acquired so that the Corps knows how much money it will have, he added. 33 
The Umatilla Tribes, in reporting their April resolution, also asked the Corps 
whatever happened to the Herman Creek site, saying that the Corps had agreed to 
inform the tribes if there were barriers preventing the acquisition. 34 The Corps's Sloat 
replied on April 23 that he thought all the tribes had been informed about the problems 
of Herman Creek. None of these letters explain why all this wasn't resolved at the 
April 3 meeting. He listed the previous objections: no alternate site, high cost of the 
proposed site, no availability of fish carcasses from the state. The only alternate site 
located, he explained, was on state and Forest Service land near Eagle Creek used for 
overnight camping and other public recreation. That site "obviously is not available for 
purchase for an Indian fishing site," he wrote. Now, he said, there was another 
problem. The railroad (presumably the Union Pacific although he did not say) said it 
would require automatic signals for a crossing to reach the site and those would cost 
$10,000. The Corps was awaiting instructions from the tribes, Sloat said. He suggested 
the problem might be resolved by eliminating the state-owned 1.22 acres at the foot of 
the bluff. That would leave five acres atop the bluff for camping and for drying fish. 
He sent copies of the letter to the Bureau of Indian Affairs and the other two tribes. 35 
The Warm Springs Tribal Council responded during a meeting in September 
with a resolution telling the Corps to acquire the Herman Creek site, including the 
disputed state land. 36 There was no recorded response from the other tribes. 
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Two new complications arose in the fall of 1952. The Warm Springs and 
Yakima Tribes filed claims for damages to the fish runs and their resulting loss of 
income as a consequence of construction of Bonneville Dam. The Warm Springs' 
claim included a claim for fishing sites submerged in the Bonneville pool. In 
discussing the status of the entire lieu site issue, Sloat suggested to the Division 
Engineer that the Indians could use or occupy any of the sites as soon as the 
government acquired title to the land without waiting for all the sites to be acquired, 
improved and turned over to the Department of Interior. He also noted that "there 
obviously is not sufficient money" remaining from the $50,000 to finish the 
construction "to which the government is presently committed." He raised the 
possibility that, if the Justice Department found the Indians had a legitimate claim for 
loss of fishing sites, the Warm Springs might be entitled to damages for the period 
between the raising of the Bonneville Pool and the date the lieu sites were turned over 
to the Indians. He said the Warm Springs leaders had indicated they might withdraw 
the claim if they got a satisfactory settlement for the loss of fish at Celilo as a result of 
construction of The Dalles Dam. He said he concurred with the view of the 
Department of Justice that title to the Bonneville lieu sites should not be transferred to 
the Interior Department until the Indians dismissed their claims for Bonneville site 
losses. And, he suggested, perhaps no action should be taken toward acquiring the 
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Lone Pine or Herman Creek sites for the Warm Springs Tribes or those tribes should 
not be permitted to use the two sites until the tribes' claim was withdrawn. 
He reported the site status as of that date, September 16, as: 
• Big Eddy, acquired but needed for construction of The Dalles Dam; therefore, 
no construction of facilities for the Indians; no alternate site approved. 
• Big White Salmon, acquired; construction expected to begin that month. 
• Alternate Little White Salmon, acquired except for license for railroad crossing 
and a portion of the railroad right of way, which were to be delayed until 
money was available for construction. 
• Wind River, 4 acres acquired, 19.06 acres being acquired by condemnation, 
expected to be completed within a few days. 
• Lone Pine, acquisition expected by October 15. 
• Herman Creek, acquisition was to begin after new appraisals. 37 
6. One More Blow, And Another 
Just when it seemed that the Indians might get one site improved, another blow 
fell. The Corps decided to raise the level of the Bonneville pool on October 11. The 
Corps issued a public notice on October 7, and on October 9, Jasper W. Elliott, a 
Corps administrative officer, stopped off at Underwood while en route to the Yakima 
Agency, "for the purpose of advising the Indians" they were about to be flooded. He 
found five women and the Robert Strong family there. Only two of the individuals 
were camped below the flood mark of 78 feet "and they expressed their intention to 
move immediately." Strong was loading fish and preparing to move to his home in 
Klickitat. When Elliott returned from Yakima, he found Bessie Quempts, Mrs. Henry 
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Charley and Eliza Slim Jim loading their possessions on a truck to move to White 
Salmon. "Mrs. Josephone Washins apparently had taken no steps to move her small 
tepee from the danger zone although she assured me that relatives from Husum would 
arrive in time to remove her ahead of the higher water," Elliott reported. The people 
asked Elliott when work would begin on the site improvements and what would 
happen to their drying shacks and living quarters. "I advised them that I felt sure that 
they would be advised in advance of any plan to remove or destroy any of these 
facilities," he responded.38 
In the last months of 1952 the Corps of Engineers made some small progress 
toward fulfilling the 1939 agreement but there were setbacks as well. A report, 
unaddressed and unsigned but written in the unmistakable military style of the Corps 
appears in the Portland District files under a January 26, 1953, date. It summarizes the 
status of the six sites: 
• An incinerator had been installed and a well dug at Big White Salmon. "A 
pump will be installed, toilets will be constructed, and an inundated portion of 
the site will be filled at an early date." 
• The government had obtained an "Order of Possession" for the Lone Pine site 
with the order to become effective "as soon as the required deposit into court is 
made." 
• Both portions of the Wind River site had been acquired. 
• Acquisition of the final piece of the Alternate Little White Salmon site still 
awaited determination of the construction needs, which in tum depended on the 
amount of money remaining for construction. 
• The Big Eddy site already was being used for construction of The Dalles Dam 
and the Corps now had a new reason for delaying acquisition of an alternate 
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site. No action was being taken, the report said, "due to the thinking that any 
rights of the Indians in respect thereto are included in the proposed settlement 
with the various Indian tribes involved, for loss of fishing rights in connection 
with The Dalles Dam." 
• As for Herman Creek, action there was still pending "due to objections of the 
Oregon State Fish Commission." The Corps had not acted on the Warm 
Springs resolution requesting immediate acquisition of the site. Attached to the 
summary was a list of the appraised value of all the sites totaling $16,618. The 
total included $3, 700 for the Big Eddy site, which already had been lost to The 
Dalles Dam construction. 
The report also, apparently in response to some question missing from the files, 
included an extensive description of the Corps' negotiations with the Indians, 
explaining that the Yakima Tribes considered the Washington shore sites to be for 
their use and benefit while considering the Oregon shore sites the domain of the Warm 
Springs and Umatilla Tribes. "All of the Indians, especially those from the Warm 
Springs and Umatilla Tribes do not necessarily concur in this thinking," the unknown 
writer commented. The Corps has consulted only with the Yakima Indians on 
improvements for the Washington side sites and with the Umatilla and Warm Springs 
on Oregon side improvements, the report said. However, negotiations on selection and 
acquisition of sites have been conducted with the Celilo Fish Committee representing 
all the tribes, not with the Yakima Tribes alone. 39 
Sometime in the early months of 1953 the Corps found an alternate to the 
Herman Creek site it so assiduously avoided buying in the face of opposition from the 
state of Oregon. However, its new choice - at Cascade Locks - raised a real storm of 
criticism, mostly from a group of the town's residents, who brought Oregon 
Congressman Samuel H. Coon, a freshman Republican whose district included 
Cascade Locks, into the fray. At one point the Corps' District Engineer, Col. T .H. 
Lipscomb, asked the Cascade Locks group to name a new representative "who can 
refrain from engaging in personal abuse ... "40 
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The date of the Corps's decision to substitute government-owned land at 
Cascade Locks for the Herman Creek site, which was in private and state ownership, is 
not recorded. But on April 13 a delegation representing the City of Cascade Locks, the 
Port of Cascade Locks, and residents and businessmen from the community called on 
Lipscomb to get information and ask for time to prepare a protest. Lipscomb agreed to 
wait for the protest but made no commitment to withdraw the site.41 
The group then fired the first shot in the controversy on April 22 in a letter to 
Lipscomb from Russel H. Nichols, chairman of the Cascade Locks Citizens 
Committee, Mayor V.F. Wigren and "secretary" John E. Springer (whether secretary 
of the committee or the town, the letter did not say). The letter raised five questions 
and asked that the proposal "be thoroughly aired so that the residents of the area, 
sports fishermen, and the Indians themselves will have full knowledge of exactly what 
is proposed." Denying any issue of racial discrimination or question whether the 
Indians should be compensated for the loss of their fishing sites, the letter concluded: 
"If there are those of the opinion that our objections to the establishment of an Indian 
fishing camp in the heart of our community are not valid or of sufficient import, we 
invite them to imagine what their sentiments would be if a similar project were 
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proposed within a stone's throw of their own homes." 
The points on which the writers sought "clarification" were: 
• Numbers. "How many Indians will be involved? Will there be fifty, or will 
there be five thousand? The answer will affect the entire economic and social 
status of the Cascade Locks community," the letter stated. Industrial expansion 
would bring new taxable wealth and jobs but the Indians would bring neither, 
leaving the "entire burden" of additional schools, churches and recreational 
resources to present residents. 
• In essence, why us? The letter writers said Indians had not fished in that area 
since Cascade Rapids was flooded by the Bonneville pool and the only fishing 
had been by anglers from the banks of the canal. Even before the dam, Indians 
"were never too enthusiastic" about the site and it was then no longer suitable 
to traditional Indian methods. 
• Exclusive fishing rights for the Indians. The letter writers worried about 
excluding sports fishermen from the Celilo Canal and "inevitable conflicts" 
between Indians and sports fishers. "Have the Army Engineers given equal 
consideration to their [sportsmen's] rights as citizens?" 
• Sanitation facilities. Would they be "Chic Sales" or modem lavatories? "What 
provisions have been made to keep the grounds clean and orderly? Or will this 
be the typical dog-ridden village such as existed for so many years at Celilo 
and other Indian fishing sites? Indian villages are usually picturesque affairs 
which are a delight to tourists, but living with one in the heart of a little 
community such as ours would present obvious problems." 
• Fish drying. "Has consideration been given to the effect the operation of such 
facilities right in the heart of town would have on property values in and 
around Cascade Locks?"42 
Lipscomb outlined the situation for his superior, the Division Engineer for the 
North Pacific Division, with a letter dated April 24. He then asked for authority to 
abandon Herman Creek and reassign the government land at Cascade Locks as an in 
lieu site for the Indians. He sketched the objections from the Cascade Locks group, 
citing the April 13 meeting, not the April 22 letter, although the arguments were the 
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same in both. The colonel said that before the delegation visited him, "a business man 
in Cascade Locks favoring the establishment of a replacement Indian fishing site" 
there called the Corps and indicated that the delegation "did not represent the majority 
opinion in Cascade Locks." He did not name the businessman. Lipscomb said, in his 
letter to the Division Engineer, that the extent of Indian use of the site would depend 
largely on the availability of fish from the Oregon Fish Commission, Fish and Wildlife 
Service and other sources. He added, in a line that takes on significance in a later 
controversy, "While the houses will no doubt be occupied permanently by the Indians, 
it is questionable whether the premises will be otherwise used by the Indians except 
for camping purposes during the Fall fishing season. It is doubtful if the Indians will 
ever have sufficient fish to dry to cause offensive odors for any distance." 
7. The Corps Says No 
Congress had ordered the eight acres proposed for the Indians turned over to the 
Port of Cascade Locks in 1940, Lipscomb said, on condition the port pay not less than 
50 percent of its appraised value. The land and improvements were appraised in 1941 
at $19,194. "The money was never paid," Lipscomb said. "District's files indicated 
that the Port of Cascade Locks objected to provisions of the Act which limited the use 
of the land and improvements to municipal parks and docking purposes." He cited 
correspondence from May 1949 indicating the city and port of Cascade Locks "were 
no longer interested in purchasing the property from the government." 
Lipscomb enclosed copies of letters from the Cascade Locks Citizens 
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Committee and "various individuals," noting that each would be answered. A meeting 
with the Citizens Committee and representatives of the Bureau of Indian Affairs had 
been held on April 23 in the Corps' District Office, Lipscomb said, and certain 
agreements were reached. The citizens group would first try to reconcile its own 
internal disagreements and then submit to the BIA a proposal for regulations 
governing the use of the site. The proposal would be submitted to the Indians and a 
committee with representatives of all sides would work out differences. Lipscomb also 
suggested complying with a recommendation from the Warm Springs Tribes and the 
Umatilla Board of Trustees that an island across the canal and northwest of the locks 
be included in the site. If the Indians' fish drying were carried out on the 7.62 acre 
island it would further remove them from the residential area of Cascade Locks, he 
said. The site would provide the Indians more seclusion and, with the prevailing 
winds, "eliminate any possible objections ro offensive odors," 
Lipscomb also provided a report on the current status of the other sites listing 
again small progress. Improvements at Big White Salmon were to be completed before 
May 1. Construction of water and sanitary facilities and improvements of the access 
road were under way at Lone Pine. The Yakima Tribes were refusing to consider an 
alternate to Big Eddy until they saw appropriations bills related to The Dalles Dam. 
Skamania County and the Forest Service were building a road to the Wind River site, 
eliminating the need for an added piece of land originally included. Acquisition of part 
of Alternate Little White Salmon was still stalled pending assurance funds would be 
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available for improvements.43 
While Lipscomb was proceeding with the plan to use the Cascade Locks site, 
Nichols was going to Congress. On April 24 he wrote to Congressman Coon. Nichols 
enclosed the letters gathered by the local committee, which he said, "was chosen to 
represent the citizens of this community at a well attended public meeting." He said 
the committee had met with the Corps and a Mr. Toole and Mr. Barrett of the Bureau 
of Indian Affairs and "they decided to have a meeting within ten days with the Indians 
to see if we can work out the problems." He added, "It will be a difficult problem 
considering the advice the Indians are getting from some whites." The committee had 
suggested two alternate sites, both "removed from communities," Nichols said. To 
clinch his arguments, Nichols wrote: 
We don't want a Celilo village here. A group of Indians would be welcome 
to live here and would be an asset to our community of they would abide by the 
same laws as do the rest of us and live as we do and not want a lot of extra 
rights. 
We would like to call your attention to the fact that the Indians want 
exclusive fishing privileges to an area, the Cascade Canal, that never was an 
Indian fishing spot. It is man made and the Indians have never fished in it. 44 
What Nichols didn't know - or didn't care to know - was that the Cascade Locks 
site was described as an Indian fishery in the first full-scale report of the Indians' 
"usual and accustomed places." " ... there also is a dip-net fishery on the Oregon side of 
the river, at which Indians are also accustomed to take fish," wrote George W. Gordon, 
a special Indian agent for the government, in 1889. "This fishery is on land condemned 
and appropriated by the government for the purpose of constructing the 'Cascade 
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Locks' - now under construction. "45 
Coon wasted no time rushing to the aid of his constituents. Of course, both the 
Warm Springs and Umatilla reservations were within his district also, but he seems to 
have made up his mind before asking the Chief of Engineers, the top official of the 
Army Corps of Engineers, to investigate and advise him. "I can well understand the 
citizens of this town being unwilling to agree to this situation," Coon wrote on April 
28. "It is a small community and would be unable to cope with the situation as 
outlined in the letter, and it appears that some other site, not located in the immediate 
vicinity of a community, would be more desirable to all concerned .... I wish to protest 
the proposed transfer of this property to the Department of the Interior for use by the 
Indians."46 The Corps headquarters told the Division Engineer to draft an appropriate 
reply "together with your remarks and recommendations" as quickly as possible47, a 
standard reaction by the bureaucracy to a congressional inquiry. The same day, Brig. 
Gen. C.H. Chorpening, the Assistant Chief Engineer for Civil Works, responded to 
Coon, telling him that the matter had been referred to Col. Emerson C. Itschner, the 
Division Engineer, "for investigation and report."48 
Nichols of the Cascade Locks Citizens Committee got his reply before Itschner' s 
office produced the draft of a response to Coon. Lipscomb, the District Engineer, 
answered Nichols' five questions one by one: 
• The number of Indians who might exercise their fishing rights at Cascade 
Locks is "speculative." However, "it is safe to conclude that the number of 
Indians who fish there will be proportionately less than the number who fished 
there before construction of Bonneville Dam" because the fishing is poorer. 
119 
• Reasons for selecting the site included its ownership by the government, safe 
access across the railroad right-of-way, availability of sanitary facilities, the 
site was one of the best remaining in the Bonneville pool and it was in an area 
where the Indians had treaty rights. 
• The decision about exclusive use by the Indians would be made by the 
Department of the Interior. However, Lipscomb pointed out that the Corps had 
allowed sports fishermen to use the government property "as long as it did not 
interfere with the governmental purposes for which the land was acquired." 
The fishermen acquired no permanent right to fish there through using the 
property, he said, adding that the complainers could have insured permanent 
use of the land for their own purposes had they bought it in 1949 when it was 
available. 
• Lipscomb appeared especially annoyed by the question about sanitary facilities. 
"The sanitary facilities for the site are located in the existing houses that have 
been used by Government employees for many years and which are believed to 
be similar to those in use elsewhere in the City of Cascade Locks," he wrote. 
Future construction would have to meet state and city codes, he said. 
• He doubted that the Indians would have enough fish to dry to create offensive 
odors and noted that prevailing winds are not in the direction of business or 
residential sections of the town. 
Lipscomb also "clarified" the objectors' repeated references to the site as being 
"in the heart of the town." "Actually the tract is effectively separated from the business 
district of the town by the Union Pacific Railroad tracks, a fence, and a screen of trees 
and brush," he wrote. "The only access across the tracks is an underpass under the 
railroad which also gives access to the Government land now used as a city park." The 
7.6 acres on an island was 580 feet from the business district at the nearest point, 
Lipscomb noted.49 
8. Explaining To Congress 
The draft of the response to Coon, which was undated although probably written 
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before the May 15 deadline set for Itschner' s response, outlined the history of the lieu 
sites. It said a copy of Lipscomb's response to Nichols and the committee was 
enclosed to answer the questions raised to the Corps and to Coon. The draft noted the 
strong opposition by the Oregon Fish Commission to the Herman Creek site, the 
advantage of using property the government already owned and that little was left of 
the $50,000 appropriation. "Telephone calls, newspaper articles and conversation with 
various persons, business men and residents indicate that Mr. Nichols and his 
associates do not voice the sentiments of all the citizens of Cascade Locks," the draft 
stated. "Some have expressed dissatisfaction with the protests filed against the use of a 
portion of the Cascade Locks property for the Indians." The draft also explained that 
neither site suggested by the Cascade Locks committee as alternatives was available, 
Bradford Island at Bonneville Dam because it was closed to the public except daylight 
hours for security reasons and the mouth of the Sandy River because it was outside the 
Bonneville pool. Other potential sites had been investigated and found either 
unavailable or unusable. 
The draft also outlined the agreement over regulations for use of the site and said 
that no proposed rules had been submitted by the Cascade Locks groups. The draft 
stated that the site had been one of the Indians' ancient fishing places, which they 
abandoned only because of construction of the locks. Having refuted most of the 
committee's arguments, the draft continued, "I certainly agree with you that it would 
be highly undesirable to permit establishment of a large concentration of Indians living 
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in temporary shanties on the outskirts of the town of Cascade Locks at the site under 
discussion. However, I would like to assure you that such a prospect exists only in Mr. 
Nichols' imagination and that of a very few of his associates." The draft said the site 
appeared to be the only alternative unless Congress modified the 1942 law to make 
some other settlement with the Indians and it noted the "very heavy expense" of the 
settlement for drowning Celilo Falls by The Dalles Dam. 50 There was no further 
correspondence from Congressman Coon. 
The final word in the dispute appeared then to belong to Lipscomb, the District 
Engineer. In a letter to W.W. Cameron of the Cascade Locks Citizens Committee, 
Lipscomb said he enclosed a copy of a letter addressed to him, dated May 14 
"purporting to be a product of your committee, but it is noted the letter received in this 
office was signed only by Mr. R.H. Nichols." No copy of that letter appeared in the file 
but a copy of Lipscomb's response, also listed as an enclosure, did appear. In the letter 
to Cameron, Lipscomb said the Corps intended to consider the desires of the 
community before taking final action but "in view of the insulting tone of Mr. Nichols' 
letter," he asked that the committee appoint someone else to work with the Corps. 
Public interest would be best served if matters were considered "in a reasonable and 
unimpassioned manner," he said.51 
In an attached copy of "Comments on letter dated May 14, 1953, from R.H. 
Nichols, Cascade Locks Citizens Committee, Lipscomb icily itemized his response: 
"With respect to transients, it appears from verbal statements previously 
made by members of your committee that you now have more of a transient 
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problem in the fishermen now using the land along the canal walls than you ever 
should have from the Indians." 
There is no basis to a charge that "the Government desires segregation to 
settle difficulties" arising from conflicts in usage of the site. 
Congress determines the use of government property, including the site in 
question. 
The Corps is unaware of any residential property within 150 feet of the 
site. 
The sanitary facilities issue appeared to particularly annoy Lipscomb. 
Once more defending the adequacy of those facilities, he added, "It should be 
noted also that the area leased to the city for park and recreational purposes 
contained a 'Chic Sale' latrine which was burned on May 22, 1953." 
Regarding the eighth and ninth paragraphs of Nichols' letter, Lipscomb 
wrote, "Here the comments go beyond the factual dispute and reflect discredit on 
the intentions of the District Engineer personally in this matter. Notwithstanding 
the defamatory remarks therein contained, the files of this office clearly indicate 
that both the port and City of Cascade Locks were given and have refused an 
opportunity to purchase the subject premises for municiple [sic] purposes." He 
added that if some statements contained in a night letter [then a form of 
telegram] were misleading "the source thereof must be considered." 
The entire site totals about 16 acres with 7.6 available to the Indians on the 
island formed by the canal. 52 
Despite Lipscomb's stout defense of Cascade Locks as a good site for the 
Indians, the Corps' District Office later asked permission to resume negotiations 
toward allowing the Port of Cascade Locks to acquire the site. 53 The site eventually 
became one of the in lieu sites, however. A set of rules proposed for the site was 
drawn up but there is no indication who wrote them or when and whether they ever 
were adopted. The proposed rules do make reference to "all Indians permanently 
residing on the site." The BIA would require formal resolutions approving the rules 
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from the tribes and Celilo Fish Committee before turning the site over to the Indians.s4 
Also during May, apparently spurred by a claim or rumor of a claim for damage 
to the fishery as a result of Bonneville Dam, the Corps turned its attention to fish 
carcasses that state and federal agencies had been supplying to the Indians from 
hatcheries on the Columbia River tributaries. In a May 1 letter to Leo L. Laythe of the 
U.S. Fish and Wildlife Service in Portland, Lipscomb, the District Engineer, outlined 
the status of each in lieu site and included a comment, "While fish carcasses are now 
being furnished to the Indians by the United States Fish and Wildlife Service at Little 
White Salmon and Big White Salmon, there is no obligation on the part of the Corps 
of Engineers under the Act or the agreement with the Indians to provide them with fish 
at any of these sites, or otherwise." His reason for including the comment was unclear; 
it bore no relation to the remainder of the letter.ss 
Later, on May 29, Lipscomb wrote to the Division Engineer asking for copies of 
correspondence dealing with the fish carcasses furnished to the Indians. "As part of the 
settlement with the Indians for flooding of the fishery at the Bonneville Dam, the U.S. 
Fish and Wildlife Service are [sic] allowing the Indians, mostly from the Yakima 
Tribe, to take fish carcasses from the three Federal owned hatcheries in Washington 
adjacent to the Bonneville Reservoir," he wrote. "The concession amounts to a 
considerable item since they actually delivered to the Indians 300,000 pounds of 
salmon carcasses last year and a somewhat lesser amount the previous year." 
Lipscomb said donation of the carcasses (which were spawned fish that would simply 
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have been thrown away) was part of arrangements made during negotiations for the in 
lieu fishing sites, "but our file is not clear on the details." He said three letters had a 
bearing on the subject but there was nothing more. Neither the Indian Service nor the 
Fish and Wildlife Service could find additional correspondence in their files, he said.56 
In the first of those letters, dated December 8, 1941, Lt. Col. C.R. Moore, then 
the District Engineer, recommended that the Secretary of the Interior guarantee 
delivery of salmon carcasses to the Indians at the White Salmon, Little White Salmon 
and Spring Creek (Underwood) sites "so long as the government shall continue to take 
salmon for propagation purposes." This recommendation was in connection with a 
condemnation action for Northwestern Electric Co. property flooded by the Bonneville 
pool. A number of Indians had joined the suit seeking damages for loss of fishing 
access. Moore said his recommendation "will eliminate the possibility of the Indians 
again appearing in court" in connection with damages from Bonneville Dam. 57 
Moore's recommendation was sent to John W. Fisbume, special attorney in the U.S. 
Attorney's Office in Tacoma, Wash., on December 16 by Don B. Meldrum of the 
Corps of Engineers as part of a proposed settlement of the Northwestern Electric suit. 58 
On January 1, 1942, Robert P. Patterson, Under Secretary of War, told the Secretary of 
the Interior, then Harold L. Ickes, about the Corps proposal.59 It was a response to 
Patterson's letter that the Corps was seeking in vain in 1953. 
On September 10, 1953, Percy M. Othus, special assistant to the District 
Engineer, responded to a request for comments on testimony in connection with a 
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Yakima Tribe claim related to the "effect of Bonneville Dam on Salmon Population in 
the Columbia River." He called attention to "the matter of salmon carcasses being 
supplied to the Indians by the U.S. Fish and Wildlife Service, which we consider an 
important matter in connection with this law suit." The agency had supplied the 
Indians with about 250,000 pounds of salmon carcasses in 1951 and 300,000 pounds 
in 1952, Othus said. He cited the same three letters of December 8 and December 16, 
1941, and January 1, 1942, to support his contention that the salmon were being 
furnished as consideration for damage to the fishery from the dam. Since that was the 
case, "the values should rightly be deducted from any compensation they might 
otherwise be entitled to," he said. Othus also called attention to recent testimony by 
Sen. Warren G. Magnuson, D-Wash., regarding the "15 percent reduction in the fish 
run due to Bonneville Dam. "60 
9. Now The States 
June saw the states of Washington and Oregon raising objections to the sites and 
to Indian fishing in general. On June 16, Lipscomb told Robert J. Schoettler, Director 
of the Washington Department of Fisheries, he could not estimate the date the Corps 
would transfer the in lieu sites to the Department of the Interior. He said, however, 
consideration was being given to transferring the one or more sites on the Oregon side 
of the Columbia and the Big White Salmon site at Underwood, Wash., "within the 
next few months." Those sites "are now or will be completed at an early date," he said. 
Acquisition of the Little White Salmon site had been abandoned, he added. Lipscomb 
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enclosed copies of various tribal and Celilo Fish Committee resolutions related to the 
sites, then said, "Inasmuch as the understanding or agreement with the Indians is 
principally oral, copies thereof are not available. "61 
Schoettler responded with a warning that Washington was considering closing 
all commercial fishing "at some or all of the sites acquired for the benefit of the 
Indians." The Indians have no special fishing rights at those sites or anywhere else in 
Washington, he said, and the state has a right to regulate and control fishing in the 
interest of conservation and will take enforcement actions against any violations by the 
Indians. He also said any fishing at the Big Eddy site, so close to The Dalles Dam, 
would violate state regulations and he was "most disturbed at the mere implication that 
the fish should not be afforded complete protection" there. As a hand written note on 
the file copy of the letter noted, the site was not turned over to the Indians. It had in 
fact been long since turned over to The Dalles Dam project. 62 
A few days later, the state of Oregon joined in the attack on Indian fishing. John 
C. Veatch, chairman of the Oregon Fish Commission, told Lipscomb in a June 30 
letter that, while the treaties protected Indian fishing at their usual and accustomed 
places, "conditions are no longer such that such rights can be lawfully or practically 
projected to other locations." Increasing population and regional development meant 
that "no uncontrolled fisheries can be permitted to exist if the salmon runs are to be 
maintained at a valuable level," Veatch said. He devoted several paragraphs to 
denouncing the large amount of fish taken by the Indians "under the thin veil of 
127 
subsistence fishing." He then said that all of the in lieu sites "have grave possibility of 
severe damage" to the fish runs. He protested the Herman Creek site, which had been 
abandoned. Cascade Locks, he said, "holds inherent fishing possibilities." Lone Pine 
"is by far the greatest threat to the survival of the runs" because of its nearness to The 
Dalles Dam fishway. Fishing there, he said, would be "contrary to Oregon law and 
policy" and "alien to conservation practices." He concluded: 
We formally protest the granting of these sites to the tribes, for it is our 
belief that the major use to which they can be put is that of fishing, and the 
fishing is a threat to the continuance of the salmon runs. 
Further, I would like to mention that the intention of the Washington 
Department of Fisheries and the Oregon Fish Commission is to close the area 
above Bonneville Dam to commercial fishing. 63 
It is no wonder then, considering that such policies had long been discussed, that 
Nora Woodward Evans of Hood River, one of the fishing Indians, wrote Lipscomb on 
June 30, "My family seems to think, as things stand, we would rather have a cash 
settlement for our rights. We are all settled in our own homes. With the public feelings 
as they are, we have all agreed on this. Perhaps this will be the time for us that 
promises won't be broken."64 Col. John A. Graf, the District Executive Officer, 
responded that "there is no provision for a cash settlement." That would require 
approval by the tribes and an amendment to the law.65 
So the process limped on. Graf reported that on August 10 during a meeting in 
the Division Engineer's office it was agreed that the Corps would request transfer of 
the Big White Salmon and Lone Pine sites to the Department of the Interior, prepare 
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an estimate of the work that could be done with the money remaining from the 
$50,000 appropriated, prepare an estimate of the cost to complete the project, reopen 
negotiations with the Yakima Tribes over a substitute Big Eddy site and take no 
further action in regard to Cascade Locks. 66 
On September 29, Stanley, who had become chief of the Corps' district 
acquisition branch, reported little luck in finding alternate sites. The Washington 
Department of Fisheries objected to every known fishing site as an alternate to Big 
Eddy, he said, but there were several potential camping or fish drying sites if the 
Indians would accept those. Previously they had refused to accept anything but a 
fishing site. However, he added, because Big Eddy is within The Dalles Dam area and 
a cash settlement was being made for loss of The Dalles fishery, "I think that a little 
pressure on the Indians to abandon the Big Eddy site would be in order after the cash 
settlement is made with the Yakima Tribe." Stanley also suggested that "in view of the 
pressure that was put upon the various Indian tribes involved to approve the Cascade 
Locks site as an alternate for the Herman Creek site," the Corps should be sure any 
other site could be obtained and approved before asking the tribes to consider it. 67 
Graf issued a status report to the Division Engineer in a memo November 18, 
reporting that work had been completed on the Big White Salmon and Lone Pine sites. 
That work, did not, however, include living quarters and drying sheds "due to limited 
amount of funds available, which are required for acquisition of lands and construction 
of facilities originally provided for." Trial of condemnation action for the second 
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parcel of Little White Salmon was still delayed pending assignment of a judge. The 
owner was willing to settle for $2,000, "whereas our deposit was only $600," Graf 
said. The S.P. & S. Railway Company was contesting the taking of a portion of its 
right-of-way. The second portion of the Wind River site, which the Corps at one point 
said it had acquired, was still in litigation awaiting assignment of a judge. After 
another reconnaissance the Corps had picked two possible alternatives for Big Eddy 
and two for Herman Creek. 68 
Finally, on November 25, the Portland District of the Corps made a formal 
recommendation to the Division Engineer that the Big White Salmon site be 
transferred to the Department of the Interior. The 4.19-acre site had an estimated value 
of $1,500 and the government had spent $5,878 to make improvements, including one 
incinerator, two toilets, a domestic water supply well with hand pump and 2,600 yards 
of fill material. 69 So 14 years after the government promised to replace the lost fishing 
sites, the Indians appeared to be on the verge of receiving the first one. 
10. In Reverse 
The Corps obtained appraisals of four potential sites to substitute for Big Eddy, 
lost to The Dalles Dam construction, and for Cascade Locks, the Herman Creek 
substitute that was being sold instead to the Port of Cascade Locks. On January 4, 
1954, Col. T. H. Lipscomb, the District Engineer, asked the Division Engineer for 
authority to acquire two of the four new possible sites. "Since securing approval of the 
Indians for these sites is generally most difficult and time consuming," he wrote, "it is 
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believed to be most practical to secure acquisition authority prior to any contact with 
the Indians. "70 In response to a query from E. Morgan Pryse, the Area Director of the 
Bureau of Indian Affairs, Lipscomb explained that the land was going to the port in 
response to a 1940 act with which "representatives of this office were not familiar at 
the time of negotiations with the Celilo Fish Committee."71 Yet, only a few months 
earlier, Lipscomb told the Cascade Locks Citizens Committee that both city and port 
had rejected the land under provisions of the 1940 act and he was therefore free to tum 
it into an Indian fishing site. There is nothing in Corps or BIA files to explain this 
reversal. However, it will be recalled that Congressman Coon came to the defense of 
his Cascade Locks constituents and he may have persuaded the highest levels of the 
Corps that a one-time rejection of an offer did not mean a permanent rejection. 
Apparently no one told the Indians. On February 8, Nora Woodward Evans, the 
Hood River woman who a few months earlier had been ready to sell her fishing rights 
for cash, said she had been under the impression the Indians could dip net at Cascade 
Locks that spring. "Now we understand you have sold that site," she wrote in a letter 
to the District Engineer. "It seems to me we Indians are losing our beloved Columbia 
River ... Would you please let us know just what you have decided about this site. ?"72 
Lipscomb responded on February 18, telling Evans essentially what he had told Pryse, 
that the 1940 law tied his hands so far as the Cascade Locks property was concerned. 
He closed," ... please be assured we fully appreciate your problems."73 
By that time, Lipscomb was obviously tired of the lieu site issue. On February 
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12 he recommended that the Big White Salmon site be transferred to the Department 
of the Interior, stating that the action could be taken without prejudicing the 
government's position in a claim by the Yakima Indians for the loss of fish caused by 
The Dalles Dam. He suggested that a similar transfer of the Lone Pine site could be 
made because the Warm Springs Tribes had agreed to drop their claim for damages to 
fishing sites in the Bonneville pool once they received the $4,047,800 settlement of 
The Dalles Dam damages. "It is the desire of this office to fulfill its obligation ... at the 
earliest possible time," Lipscomb wrote. "The matter has been pending now a 
considerable length of time, in large measure due to the very difficult problem of 
securing the approval of the Indian Tribes and others involved of sites selected or 
alternate sites to be selected. "74 
The recommendation was still pending June 29, when John A. Graf, the acting 
District Engineer, wrote to John Whis [sic}, chairman of the Celilo Fish Committee, 
asking that "there be no alterations or additions to the existing facilities" until the 
transfer to the Interior Department was completed. 75 By year's end, with the transfer 
still pending, the Yakima Tribes called in their attorney. Paul M. Niebell, representing 
the tribes, asked the new District Engineer, Col. J.U. Moorhead, to confirm in writing 
a statement Moorhead had made at a November 29 meeting concerning the transfers. 
According to Niebell, Moorhead had stated that the Justice Department ordered him 
not to transfer the sites to the Interior Department until "certain unrelated claims 
cases" before the Indian Claims Commission were dismissed. The in lieu sites were to 
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replace sites inundated by the Bonneville Dam pool and were not related to the Warm 
Springs, Yakima and Umatilla claims before the commission, Niebell said.76 
Moorhead told him to take it up with the Justice Department. Despite Nie bell's 
contention that the claims were unrelated to the sites, Moorhead said the claim 
contained language stating that Bonneville Dam inundated and destroyed Yakima 
fishing sites, greatly reducing the tribes' property rights to the fish. 77 
Conflicts arose over the sites from two other quarters, sportsmen and county 
government. On August 11, Graf, then again Assistant District Engineer, wrote to Fred 
W. Mintzer, secretary of the Washington State Sportsmen's Council, to answer some 
questions raised by the council. Negotiations for the loss of the fishery from The 
Dalles Dam do not include in lieu fishing sites, Graf wrote, and the Indians will not be 
permitted to fish "in the immediate vicinity of the dam." The Lone Pine and Big White 
Salmon were being used temporarily by the Indians pending site transfers to the 
Interior Department. "This office considers that the use of these sites by the Indians 
will not seriously affect the fish runs in the Columbia River, and in fact, it is not 
known whether they will have any substantial use by the Indians," Graf wrote. 
"Certainly their use will in no way compare with the present use of the Celilo fishery 
or the previous fisheries flooded out by Bonneville Dam." Graf also noted that the 
Washington Department of Fisheries and Oregon Fish Commission objected to Indian 
fishing sites of any kind along the Columbia River, but the Corps "is without authority 
to consider their objections" under the law requiring establishment of the in lieu 
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sites.1s 
On September 15, Wasco County District Attorney Donald E. Heisler asked 
John Whiz [sic], chairman of the Celilo Fish Committee, to help arrange a conference 
over complaints about Indian buildings on the Lone Pine site. In the politely worded 
letter, Heisler suggested holding the meeting in late September or early October, after 
fishing season. "It appears that some conflict has developed between Wasco County on 
the one hand and certain Indians who are constructing buildings of one type or another 
on a portion" of the site, Heisler wrote. He suggested that delegates from the Yakima, 
Warm Springs, Umatilla and Mid-Columbia Indians attend. 79 
At this point the documentation thins out and little is available except a 
summary in a briefing book prepared for Congress in 1988 by the Columbia River 
Inter-Tribal Fish Commission. 
The Yakima claim over The Dalles Dam was settled early in 1955 and on March 
2, the Corps notified J.W. Elliott, superintendent of the Warm Springs Agency that 
"appropriate action will be taken by this office to effect immediate transfer" as soon as 
it received official word of the settlement. The transfer presumably referred to the two 
in lieu fishing sites.80 The Corps did not actually transfer the sites until 1956 and the 
Bureau of Indian Affairs did not accept the transfer until 1957.81 The Corps' 
improvements on the 4.19 acres at Big White Salmon included an incinerator, toilets, 
well with hand pump and 2,800 yards of fill. On the nine acres at Lone Pine, the Corps 
had built an incinerator, toilets and domestic water supply well. 82 
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Congress increased the amount of money for the in lieu sites to $185,000 June 8, 
1955. The Oregon Fish Commission promptly protested any added funds for the sites. 
''They say the in lieu site program is illegal and unwise."83 
Once it had the two sites, the BIA directed the superintendent of the agencies to 
make arrangements for the tribes to assume responsibility for maintenance out of tribal 
funds. The tribes had rejected such a suggestion in 1954 but had indicated they would 
consider it after the sites were developed. 
In 1957, the tribes were restricted to subsistence fishing because of the 
"tremendous fish loss after completion of The Dalles Dam." There was confusion 
among the tribes about which tribe could use each site. And the BIA drew up proposed 
regulations for site use that prohibited construction of permanent buildings. 
"Apparently nobody assumed responsibility for the sites" during 1958 and their 
condition deteriorated, according to the BIA summary. In March 1959 the tribal fish 
committees met with BIA and drew up an agreement for managing the sites. Under the 
agreement, the Yakima Tribes would maintain and police Big White Salmon and the 
Umatilla and Warm Springs Tribes would work out a joint arrangement to maintain 
and police Lone Pine. The committee accused the Corps of not living up to the 1939 
and later agreements, complaining that the improvements were inadequate. By 
September the Umatilla and Warm Springs Tribes had worked out their agreement and 
enacted resolutions accepting responsibility for Lone Pine. Yakima had not acted. 
At that time, the Corps of Engineers recommended that the Chief of Engineers 
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tell Congress that the Corps was unable to finish acquiring the in lieu sites ordered in 
the 1945 legislation. Soon, however, the agreements for Little White Salmon and 
Wind River were completed. 84 
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CHAPTER V: THE SIXTIES - STATUS QUO 
1. Changing Focus 
During the 1960s the government's attention appears to have turned from 
acquiring additional sites and building the promised facilities to conditions on the sites 
it had obtained. At the same time, the states of Oregon and Washington accelerated 
their arrests of Indians, both on Puget Sound and along the Columbia River, in efforts 
to make Indians conform to state rules that the Indians said did not apply to them. The 
increasingly bitter battle was carried into the civil as well as the criminal courts, but it 
was the end of the decade before the Indians won a clear victory. 1 At the opening of 
the decade, 20 years had gone by since the government agreed to acquire 400 acres of 
fishing sites to replace the 3 7 flooded locations. It had acquired four sites, totaling just 
under 40 acres, and had built the fish drying sheds, water and sanitary facilities on only 
two. No effort was made to replace the Indian homes destroyed on the flooded sites. 
In September of 1960, staff members from the Portland Area office of the 
Bureau of Indian Affairs visited the four sites it had accepted on behalf of the Indians. 
Their report indicated the sites were in fair condition - except that six families were 
living in the drying sheds at Lone Pine. 2 
Early that same year, the tribes began urging the Corps of Engineers to acquire 
the eight plus acres of the Cascade Locks site as it was originally proposed. In late 
April commissioners of the Port of Cascade Locks voted 3-2 to permit the Indians to 
fish on the north side of Cascade Locks - the 1.6-acre piece of the property - but only if 
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the non-Indian community approved. The Corps agreed to look at the site to see if the 
Indians could use it effectively as a fishing site despite the fact that access would be 
only by boat, that there would be no sanitation facilities or place to camp and that there 
were several hazards. (There would be no action for two more years.3) 
The BIA took another look at the four sites in late October, starting a series of 
bitter recriminations. The BIA made its report in a series of pictures of the sites, sent 
the photos to the tribes and asked that the tribes enforce the regulations for use of the 
sites. At a later meeting attended by representatives of the BIA, the Celilo Fish 
Committee, the Corps and the U.S. Public Health Service, the tribes bitterly accused 
the Corps of not fulfilling its obligations. Among their complaints about the sites were: 
health hazards, impure water systems, lack of sanitation, improperly constructed sheds, 
failure to remove old buildings, failure to clean up trash and failure to improve access 
roads. The Yakima Nation refused to accept responsibility for the sites on the 
Washington side of the river because of the substandard conditions. The tribe 
suggested that title to the sites be given to the tribes and they would then assume 
responsibility for them. 
An agreement was reached that the Public Health Service would inspect the sites 
for sanitary conditions and the tribes would furnish money for cleanup and garbage 
disposal through contracts administered by the BIA. The Indians also asked that the 
Corps spend the $75,900 remaining from the 1955 appropriation for the sites to make 
the improvements rather than turning the money back to the Treasury. 
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Another conference was held November 22 to discuss sanitary and other 
problems at the sites. The Yakima, Warm Springs and Umatilla Tribes all were 
represented along with the Indian Health Service, BIA and the Corps. The chairman of 
the Yakima Tribal Council, identified only as Mr. Saluskin, presided.4 Again the 
Yakima delegation charged that the Corps had not fulfilled its responsibility to provide 
six sites and the facilities agreed to in the August 9, 1939, resolution. The meeting 
apparently was heated with charges and counter charges. The Yakimas had their 
attorney, James Hovis, present and he outlined the tribe's position: The tribe would not 
accept the sites until they were brought up to standards; if the tribe accepted 
jurisdiction it wanted title to the land. 
The Y akimas also complained that the BIA was asking the tribes to make and 
enforce rules, threatening to take away the sites if they did not meet the agency's 
standards. The tribes cited a letter from the BIA urging the tribes to adopt and enforce 
regulations. In it, the agency quoted a statement by the Secretary of the Interior that, if 
the sites were not properly used, they would be withdrawn and disposed of. 5 
Little happened in regard to the sites during the following year. In related 
activity, the tribes reached agreement with the states of Washington and Oregon on 
general fishing regulations, including a ban on use of gillnets above Bonneville Dam. 
That limited the tribes, but not non-Indian fishermen, who fished below the dam.6 
Only the Umatilla Tribe is recorded as ratifying the agreement.7 In April, the Corps of 
Engineers reported it still had $75,327.62 remaining of the 1955 $185,000 
appropriation. 8 
2. More Site Searching 
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The Umatilla Tribes' fish committee outlined the events of the year related to the 
in lieu sites in a report dated December 27, 1961. Indicating the continued importance 
of the issue to the tribes, nearly the entire report was devoted to acquisition of sites. 
The document also demonstrates the frustration and discouragement the tribes felt as 
government agents agreed to do things, then found reasons they couldn't carry out 
their promises. 
The report began with a meeting of the three tribes with representatives of the 
Corps early in the year, at which the Y akimas announced they had given up finding a 
site to replace the Big Eddy site, which had been removed from Indian use for 
construction of The Dalles Dam. In addition, "after some discussion," the Yakima 
delegates agreed to let the Oregon tribes acquire sites in addition to Lone Pine before 
the Y akimas asked for improvements on the Washington shore sites. 
Merle Lietzke of the Corps asked the Oregon tribal delegates which additional 
sites they wanted. "Reply was it would be hard to say because any Lieu sites the 
Oregon Indians asked for the request was always turned down, was not available or 
could not be bought because of price or was owned by some Oregon State 
organization," the Umatilla committee report said. Lietzke asked for another meeting 
to look at sites. The Oregon tribes told him again "we did not want camp sites, only 
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fishing sites," the report stated. "Because a camp site would be no good to us if we did 
not have a place to catch salmon, besides a camp site would be an expense to the 
Tribes for up keep and for sanitation facilities." Percy A. Brigham, a committee 
member, suggested man made sites, but Lietzke rejected that idea. 
The two tribes and the Corps representatives later looked at the old Rowena 
Ferry landing, a site below Hood River and a location one fourth mile below the old 
Cascade Locks. The Warm Springs delegates looked at a site near the Herman Creek 
hatchery but the Umatilla delegates didn't bother "because the Army Engineers had 
already told us it was unavailable." Lietzke said there was an old building and room 
for camping at the ferry site. The Hood River site, he said, "was quite expensive," 
would require construction of an access road and would need Union Pacific Railroad 
agreement for a crossing. As for the Cascade Locks site, "It looked alright [sic} to the 
ones that seen it, as far as anyone knows it is not known if it would be a good fishing 
place. It looked good that day because the high water caused a good back eddy," the 
report stated.9 
The Warm Springs and Umatilla Tribes agreed informally early in 1962 that the 
Corps should acquire the Cascade Locks sites, 1.6 acres, and defer improvements to 
the other sites. The Umatilla Board approved "immediately" and the Warm Springs 
Tribal Council approved on March 26. The Yakima Tribe did not approve it until June 
12. 10 Meanwhile, on January 9, the Umatilla Board of Trustees authorized Percy 
Brigham to request use of the Cascade Locks site from the Port of Cascade Locks "if 
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request is necessary for tribal use." 11 The Corps began condemnation proceedings to 
acquire the new site near Cascade Locks, which became known as Lower Cascade 
Locks. 
There was another look at the Lone Pine site and conditions there were labeled 
"less than satisfactory with several families living in drying sheds." At a September 
meeting of the Corps and BIA, George Dysart, assistant regional solicitor for the 
Department of the Interior, told the committee the sites were federal property and the 
government could prescribe regulations for their use. 12 
The next year, 1963, saw more progress and less dissension: 
1. The Department of the Interior Solicitor, identified only as U. Plummer, 
issued an opinion that the in lieu sites "were to be used in common with other 
citizens." 13 [The treaties stated that the Indian retained the right to fish off their 
reservations "in common with citizens of the territory."] 
2. The Umatilla fish committee also reported to the tribes' Board of Trustees on 
a potential site below Bonneville Dam between Moffett Creek and McCord 
Creek. The board authorized the fish committee to consult the tribal attorney 
"and report on what action needs to be done or could be taken to acquire the 
site." 14 The only further mention of that site came in minutes of the board for 
May 28, 1963, in which the fish committee reported it had contacted the area 
office of BIA about the site. 15 
3. The Corps acquired the Cascade Locks site and completed construction by 
December. 16 
4. The Corps still had $40,873 left in the site fund and agreed to spend it 
improving the existing sites. 17 
3. Sanitation Problems 
Apparently nothing was done however, until 1965 when action was prompted by 
health officers' inspection of the Lone Pine site in 1964. They found conditions "very 
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bad" and recommended that the site not be used for either overnight camping or 
permanent habitation. The health officials (presumably from the Oregon State Health 
Department, although the briefing book does not identify them) sought action from the 
BIA, which completed a sanitary survey of all the sites in December 1964. 
Early in 1965 the Corps estimated the cost of improving sanitary facilities at the 
four sites at $40,000, almost exactly the amount it had remaining in 1963 from the 
appropriation for the sites. The remainder of the year appears to have been spent in 
wrangling over the sanitary conditions on the sites and who was responsible for 
improving them. The Wasco County District Attorney telephoned the regional solicitor 
for the Department of the Interior after the Wasco County Health Officer made further 
complaints about Lone Pine. The Clark-Skamania District Department of Health in 
Washington state also complained about the sites in that state. The Area Director of 
the BIA reminded the Commissioner of Indian Affairs that he had asked for authority 
to issue regulations governing use of the sites June 12, 1964, but had not yet received a 
reply. Responding to Wasco County, Dysart, the assistant regional solicitor, said he 
hoped regulations would be issued soon and, once they were issued, the federal 
government would need state help in enforcing them. 
The Corps of Engineers Portland District obtained authority from higher 
headquarters to spend the remaining money to improve sanitation conditions, implying 
that authority was needed although there had been no previous reference to restrictions 
on spending the rest of the appropriation on the sites. The Corps said, however, it 
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would make the improvements only on two conditions: That it have no responsibility 
to acquire additional sites, and that, if the work cost more than the amount estimated, 
the BIA must supply the rest of the money. 18 
In 1966, all three tribes approved spending the remaining money to improve 
sanitation at the already-acquired sites and agreed to give up purchase of a sixth site to 
replace Big Eddy. That left the Indians with 41.5 3 acres in five sites - Big White 
Salmon, 4 .19 acres; Little White Salmon, 3 .14 acres, and Wind River, 23 .6 acres, in 
Washington and Lone Pine, 9 acres, and Cascade Locks, 1.6 acres, in Oregon. Despite 
the agreement, no work was done that year except another Public Health Service 
sanitary inspection of the sites in February. The service's officers found that all except 
Big White Salmon had deteriorated since November 1964. The Secretary of the 
Interior proposed rules for use of the sites but the briefing book does not detail them. 19 
Finally, in 1967, the BIA obtained a contract with Cascade Locks port personnel 
to maintain the Cascade Locks site. BIA also arranged regular garbage pickup at Lone 
Pine and Big and Little White Salmon. It could find no one to contract for pickup at 
Wind River but the site was little used and there was "no particular garbage problem." 
The Corps had not built a water supply for Lone Pine because a hook-up to the private 
water system in the area would have cost $20,000. BIA arranged to remove car bodies 
and other debris from Lone Pine.20 
4. New Controversy 
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The same year, 1968, the BIA amended its regulations for in lieu site use, 
touching off another controversy that worked its way eventually to a federal appeals 
court and Congress and resulted 20 years later in a new legislative directive to provide 
more fishing sites for the Indians. The rules, effective in mid-February 1968, barred 
any dwellings or structures other than camping facilities, which were defined as tents, 
tepees, campers and mobile trailers. The rule required that those must be removed 
from the sites whenever the owners were not catching, drying or processing fish. It 
called for removal or demolition of any structure built in violation of the rule. As the 
earlier proposed rules had done, the new regulations included provisions that the sites 
must conform to state and local laws on health, sanitation and safety. The initial 
version of the rules had not completely precluded year-around occupancy of the sites. 
The new rule eliminating permanent residency drew strong opposition from 
Indians who lived along the river. Some sought help from members of the Northwest 
congressional delegation. A survey in May 1969 found 20 Indian-owned dwellings on 
the sites. The Indians argued that they could legally keep a dip net in the river or fish 
for sturgeon all year and therefore could legally live at the sites all year. Some of the 
Indians reminded the government they had been living at the sites flooded by the 
Bonneville Dam pool and that originally the Corps had promised to replace those 
homes. While they were complaining about that part of the government promise going 
unfulfilled, they also reminded the Corps they needed permanent drying sheds because 
drying salmon was a time consuming process. The corrugated metal sheds the Corps 
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had built were not suitable for drying fish - the metal generated too much heat and 
burned the fish. Apparently, the Corps had not consulted Indians before deciding what 
type of drying sheds to build. 
Through the spring and summer, the tribes, the Indians who lived along the 
river, the BIA and others tried to find a solution to the impasse over permanent 
housing. In October, Dysart, the government lawyer, responded to a formal request 
from the BIA with an opinion stating that the housing ban was legal. He said the 
treaties limited the Indians' off-reservation rights to taking fish and erecting temporary 
buildings for curing them. He said the Secretary of the Interior could allow permanent 
homes on the sites but was not required to. 21 
There is nothing in the briefing book and no correspondence available at this 
point to determine why the BIA decided to ban permanent dwellings on the sites. But 
the order came only months after the Sohappys and others filed their direct challenge 
to state authority, the case known as Sohappy v. Oregon. In 1969, U.S. District Judge 
Robert C. Belloni ruled that the Indians were entitled to a share of all the fish destined 
for the tribes' usual and accustomed fishing places. On the basis of that case, which 
became U.S. v. Oregon, the federal court still maintains final authority over 
management of fisheries on the Columbia River. The case, in which Dysart 
represented the Indians, was the forerunner of the famous 1974 Boldt decision in U.S. 
District Court in Washington, which held that the fair share for the Indians was 50 
percent. During this period, non-Indians were blaming Indians for dwindling fish runs 
151 
and the racism so evident in the earlier Cascade Locks and Lone Pine disputes was 
unabated. It is likely, then, that the BIA came under pressure from non-Indians in the 
Northwest and members of the congressional delegation to put as many limits as 
possible on the Indians. In addition, the termination policy under which the 
Eisenhower Administration ended federal recognition of dozens of tribes in the 1950s 
was not officially reversed until 1970 under President Richard Nixon.22 Certainly there 
were many non-Indians who hoped all the tribes would be terminated, particularly 
those with fishing rights on the Columbia. Termination was a threat to the BIA's 
existence - no recognized tribes, no need for BIA - and the bureaucrats who managed 
the agency could have hoped to diminish public antipathy towards the Indians by 
making it impossible for Indians to create villages outside the established reservations. 
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CHAPTER VI: THE SEVENTIES - MORE MONEY, NO ACTION 
1. Call For Help 
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A group of the river Indians, who had organized under the name Treaty Indians 
of the Columbia Inc., went to the United Nations in 1971 seeking help in resolving the 
entire dispute over Indian fishing rights, including the in lieu sites. 1 Nothing came of 
it, but the effort served to call public attention outside the Northwest to the growing 
battle over fish. During the 1970s, pressures on the in lieu sites grew as fish runs 
began to rebound. In addition, non-Indian use of the river rose, increasing competition 
for access sites.2 
While the controversy over both fishing and permanent living quarters on the 
sites continued, the Corps of Engineers created another complication with some help 
from the Bonneville Power Administration. BP A is the federal agency created to 
market the electrical power produced by the federal dams on the Columbia River and 
its tributaries. About 1970, BPA extended its operations with a proposal that came to 
be known as the Hydro-Thermal Power Program. Under that plan, part of the 
Northwest's increasing power needs would be supplied by building coal-fired or 
nuclear plants that would supplement the hydro-power from the dams that then 
supplied nearly all the region's electricity. It is cheaper to increase the flow of water 
through generators in a dam - and therefore the amount of electricity produced - than it 
is to start up and shut off a thermal plant. Therefore, the dams would be used to create 
the extra power needed during periods of highest usage, such as early evening when 
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most families are cooking dinner. This use of the darns is known as "peaking." 
Peaking requires putting changing amounts of water through the darn generators, 
causing the level of the impounded water behind the darns to fluctuate. Bonneville, as 
the darn farthest downstream, would be used to level off the fluctuations to prevent 
interfering with communities, industries and river uses on the lower river. The Corps, 
which operates the dams, decided that efficient use of Bonneville Dam to control those 
fluctuations would require raising the maximum level of the Bonneville pool by three 
feet, to 77 feet above mean sea level. 3 
The Corps first suggested raising the pool in 1970 and, at the request of the 
Bureau of Indian Affairs, surveyed the potential effects on the in lieu fishing sites that 
it had finally acquired and, in some cases, improved for the Indians. That survey 
indicated that only Big White Salmon of the five sites would not be affected by the 
higher water levels.4 
2. More Money, More Delay 
The following year, the BIA obtained funds to build water and sewer systems on 
the sites but construction was delayed because of the plan to raise the pool level. 
Congress approved the full estimated cost of the construction, $211,000, plus $24,000 
for maintenance for one year. Use of the money was restricted to building rest rooms, 
water and sewer systems and other waste disposal systems. "There were no 
suggestions or implications in the appropriations hearings or the legislation itself that 
permit their use for hornesite development," the Inter-Tribal Commission briefing 
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book stated. That did not prevent Treaty Indians of the Columbia from pressing BIA to 
use the money for better homes on the sites. The tribal governments of the Yakima and 
Warm Springs Tribes told the BIA, however, that they wanted the sites available to all 
tribal members for camping, boat launching, fish processing and other temporary uses 
and did not want homes there. The action was part of the long-time conflict between 
the tribal governments, who see themselves as custodians of the treaties and treaty 
rights, and the river Indians, who see themselves as the custodians of tradition and 
inherent rights never relinquished. A report at the time indicated 26 people lived "on 
or near" the sites year-round in addition to the 255 who used them periodically.5 
On March 14, 1972, the Confederated Tribes of the Umatilla Indian Reservation 
and several individual members of the Yakima Tribe filed suit in U.S. District Court in 
Portland seeking an injunction against the Corps of Engineers' plan to raise the 
Bonneville pool. Judge Robert C. Belloni issued a preliminary injunction on March 30 
but stayed its effect while the Indians and the Corps negotiated a settlement, which 
they did the following year.6 
As part of the efforts to settle the suit, another search was made for additional 
sites and, for the first time, the discussion extended to sites on the backwaters of other 
dams. Officials decided the Cooks and Underwood sites were too small for sewer 
systems. Work at Lone Pine was delayed because Oregon Department of 
Environmental Quality regulations were made more stringent and the site's drain field 
was deemed inadequate for a septic system. So work was postponed pending the city 
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of The Dalles' construction of a sewer system in the area, the north part of the city. 
The Warm Springs Tribal Council passed a resolution agreeing not to put permanent 
housing on the in lieu sites. The BIA suggested legislation to allow the Department of 
the Interior to acquire land, build homes and give them to Indians who had been 
displaced by the Bonneville pool and had not been compensated. 7 
In 1973, the Corps and the Bureau of Indian Affairs finally reached agreement 
on use of the $234,000 appropriated in 1971 for improving the in lieu sites. In 
addition, the Corps completed its plan for altering the Bonneville pool and the 
Umatilla suit against the Corps was settled. 
The memorandum of agreement between the two agencies of the federal 
government for spending the $234,000, was attached to a letter dated May 16, 1973, 
from Col. Paul D. Triem, the Portland District Engineer for the Corps, to Dale M. 
Baldwin, Area Director of the BIA. It reads like an international treaty. In summary, 
the BIA agreed to pay its $234,000 appropriation to the Corps, which agreed to design 
and supervise the construction of specific facilities. The work included either 
construction of waste disposal systems "or connection to existing systems as is the 
case for Lone Pine and Cascade Locks." The agreement provided for construction of: 
1. At Wind River and Alternate Little White Salmon - new central water and 
sanitary facilities and fish cleaning and fish drying facilities. 
2. At Big White Salmon - Expansion of the water system, provision of sanitary 
facilities and fish drying and fish cleaning facilities. 
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3. At Cascade Locks - Connection to the city sewer system and construction of 
fish cleaning and fish drying facilities. 
4. At Lone Pine - Expansion of the water system and new sanitary facilities with 
connection to a planned city sewage line; construction of fish cleaning and fish 
drying facilities. 
The Corps agreed to do as much as it could with the money available and the BIA 
agreed to make the request for any additional money needed. The agreement also 
authorized the Corps to remove any existing facilities to accommodate the 
construction.8 BIA attempted to obtain an additional $800,000 to pay for the 
construction but there was no appropriation or allocation. 9 
The Corps completed its plan for fluctuations of the Bonneville pool, including 
its effect on the Indian fishing sites, on May 24. The new operation was scheduled to 
begin with the winter of 1973-74 and the Corps planned to finish preliminary 
construction that October. However, the spring fish drying operations delayed work 14 
days. 10 The fluctuations eventually were delayed until December of 1974 because 
Congress had not enacted the necessary authorization. 11 
3. Suit Settled 
Meanwhile, on August 17, Judge Belloni approved a settlement of the Umatilla 
Tribes' suit against the Army. The judgment stated that Maj. Gen. R. E. McConnell 
had testified March 15, 1973, at hearings before the House and Senate Appropriations 
Committees that the Corps planned to provide protection to three in lieu fishing sites 
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at a cost of $430,000. The work would include raising the lower portion of the sites 
and changing the shoreline to retain "'substantially the same land area above the 
maximum high water levels." The judgment also stated that the Corps and BIA were 
proposing to the Office of Management and Budget that the existing in lieu sites be 
upgraded to National Park standards at an estimated cost of $1,091,000. (The same 
recommendation, incidentally, is part of the current plan to improve the in lieu sites. 
According to Corps officials, the Park Service has told the Corps it has no specific 
standards for such facilities. 12) The Corps also was recommending acquisition and 
improvement of additional sites. The judgment also took note of the Indians' 
continued concern about damage to the fish runs as a result of the dam operations, of 
the Corps of Engineers' promise to continue studies of the runs and of a Columbia 
Basin-wide study by the Corps of water resource management. The judgment directed 
that the Corps complete the protection of the existing in lieu fishing sites before it 
began the peaking fluctuations. It also directed that, "except in unavoidable 
emergencies," the Corps notify the Indians 60 days in advance of any changes in the 
operating limits then in effect for the Bonneville pool. 13 In response to the settlement, 
the Corps built dikes to protect the sites. 14 
In 1974, the BIA proposed legislation authorizing the Corps of Engineers to 
improve the existing sites at a cost of $1,211,000 and to acquire additional sites at a 
cost of $579,00. No action was taken, but the Corps on November 28 awarded a 
contract for $296,240 to build the sanitary facilities agreed on in the 1973 
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memorandum of understanding. 15 There is no explanation in available documents of 
how the Corps was able to award a contract for some $60,000 more than was included 
in the appropriation. However, because the Confederated Tribes' judgment 
acknowledged that the in lieu sites were a responsibility of the Bonneville Dam 
project, it is likely the additional money came from other Bonneville funds. 
4. Keep Trying 
A ceremony was held in May 197 5 to recognize completion of the sanitary 
facilities. By October, a BIA inspection of three of the sites revealed plumbing 
problems although the agency said there was nothing "of major concern." There is no 
record that any repairs were made. The next year, however, an unsuccessful attempt 
was made to get congressional authorization for the Corps to improve the fishing sites 
and to acquire and develop additional sites. Again in 1979, the Assistant Secretary of 
the Interior for Indian Affairs presented another bill that would authorize the Corps to 
improve the fishing sites. Congress took no action. The number of complaints to the 
BIA's area office in Portland indicated that three sites (not listed in the report) 
continued to deteriorate. Care and maintenance of the sites was delegated to the 
Yakima and Warm Springs Agencies of the BIA but questions about enforcement of 
rules governing use of the sites remained. Beginning in 1976, there had been reports of 
non-Indians using the sites for camping and picnicking and garbage cans had been 
stolen from the Big White Salmon site. 16 
Several other events related to the in lieu sites also occurred through the late 
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1970s. In 1976, the government paid compensation to individuals who lost property 
flooded by the Bonneville pool. In 1977, the government granted a permit for 
establishment of fish buying stations at Underwood and Wind River on condition that 
fish sellers maintained certain conditions for water, power and sanitary facilities. In 
1978, there was discussion, but no resolution, about getting money for the sites from 
Bonneville Power Administration on grounds that the acquisitions and improvements 
were classified as costs of Columbia River dam and reservoir projects. 17 
With the Celilo Fish Committee long since having disappeared from any of the 
correspondence or reports, the four tribes with treaty fishing rights established a new 
organization in 1977. Called the Columbia River Inter-Tribal Fish Commission, it 
brought together the Nez Perce, Umatilla, Warm Springs and Yakima Tribes. 
Although it is sometimes slow to act because of its requirement for consensus, the 
commission has developed a staff and expertise that make it a respected participant in 
Columbia River management. Formation of the commission, along with the stubborn 
campaign of David Sohappy for his right to fish and live on the Columbia, marks the 
emergence of the Indians into a major factor in the fisheries issue. 
And as the decade ended the Indians won another major court victory. The 
United States Supreme Court upheld the 1974 ruling by Judge George Boldt that 
Belloni's "fair and equitable share" of the fish meant 50 percent. The reaction to the 
Boldt decision was especially venomous in Washington, where commercial and sports 
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fishermen prodded state government to find away around Boldt and clamp down on 
Indian fishing. 18 
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CHAPTER VII: THE EIGHTIES - EVICTION AND TRIUMPH 
1. Arrests, Evictions & Conflict 
Despite - or perhaps because of - the Indians' victories in the courts and 
increased tribal participation in fishery management on the Columbia, controversies 
over fishing grew increasingly nasty through the early 1980s. Federal and state 
government authorities, especially Washington state officials, blamed Indians for 
declines in the fish runs that resumed in 1978 after a brief upturn in the early 1970s. 
Disappearance of 40,000 salmon between Bonneville and McNary Dams prompted 
federal and state fisheries enforcement officials to launch a massive effort, popularly 
known as Salmonscam, to catch Indian salmon "poachers" in 1982. Ironically, the 
fisheries officials decided - after a dozen Indians were convicted - that the fish had 
spawned lower in the river as a result of an aluminum company chemical spill. 1 
Against this background, the Commissioner of Indian Affairs in 1981 made 
another effort to get congressional authorization to fulfill the 1939 agreement. The bill, 
identical to the 1979 proposal, called for improving the existing sites and acquiring 
additional sites to replace those lost to three dams - Bonneville, The Dalles and John 
Day. At some point, there was optimism that Congress would approve. At an 
enforcement meeting called by Oregon State Police, the issue of the in lieu sites was 
raised. "It has taken 40 years to acquire 40 acres for the use as described in the 1939 
agreement," the Inter-Tribal Commission briefing book stated in its summary of the 
meeting. "Should the current proposed amendment to P.L. 14 (the original in lieu site 
legislation) be enacted by congress, more funding will be available at a later date."2 
Congress, however, did not pass the bill. 
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In March of 1982, the Corps of Engineers demolished five Indian fishing 
platforms adjacent to the Lone Pine in lieu site. At the request of the Yakima Tribe, 
the BIA arranged a meeting April 3 in which the tribe asked the Corps both to explain 
its action and to replace the platforms. The Corps said it destroyed the platforms "for 
concerns of safety for the general public." The Corps was asked if it would comply 
with the 1939 agreement but its response was not recorded. The agency did agree to 
replace one platform. It also drew up a proposed use permit that the BIA refused to 
sign on grounds it was too restrictive and did not allow Indian fishermen free access to 
their platforms. The same year, the Inter-Tribal Commission established a fisheries 
enforcement office at Hood River and assigned officers to patrol the Indian fishing 
zone between Bonneville Dam and McNary Dam. Tensions continued to increase and 
the following year, the BIA sent a uniformed law enforcement officer to Stevenson, 
Wash., in an effort to defuse confrontations between Indian people living on nearby in 
lieu sites and the state and local authorities. 3 
In 1983, within months after the Salmonscam defendants were given sentences 
of one to five years in federal prisons, three Northwest Republican senators, Slade 
Gorton of Washington and Mark 0. Hatfield and Robert Packwood of Oregon 
complained to Interior Secretary James Watt that the BIA's failure to evict the 
residents of Cooks Landing had allowed a permanent colony to develop there.4 BIA is 
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an Interior Department agency and in March 1984, Stanley Speaks, the BIA Portland 
Area Director ordered the people living on the in lieu sites to move out within 30 days. 
By April 19 all personal property was to be removed from the sites. According to the 
Inter-Tribal briefing book, the official reason for the evictions was that the residences 
violated BIA regulations (adopted in 1969) specifically prohibiting permanent 
dwellings on the in lieu sites. The BIA offered to help the residents find other housing 
but said it would ask the U.S. Attorney to take legal action ifthe residents did not 
leave. One left; others appealed to higher BIA authorities. 5 
Elsewhere, other reasons were cited. Unidentified spokesmen for BIA in 
Portland told The Oregonian newspaper that the eviction notices were issued because 
other members of the treaty tribes had complained they were being denied access to 
the sites. Jack L. Schwartz, a Portland attorney who represented the site residents, 
suggested to the newspaper the evictions were retaliation for the government's limited 
success with "Salmonscam" prosecutions. Schwartz also contended that white sports 
fishermen and other non-Indians wanted to "clean up" the river shores by removing the 
Indians. The BIA contended that only a "handful" of Indians were affected by the 
order, but Schwartz estimated that about 50 lived on the five sites. 
Chief Johnny Jackson of the Cascade/Klickitat bands, who still lives at the 
Underwood site (Big White Salmon), told the newspaper he also had received an 
eviction notice the previous year, which he ignored. "If they do get us out, the 
sportsmen are going to be all over," Jackson told the newspaper. "I've told them 
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before I am not going to move. I am going by that treaty ... I asked them last year, 
where did they purchase that land?" David Sohappy, who lived on the Cooks Landing 
site (Alternate Little White Salmon), was a main target of Salmonscam and among 
those evicted. Jackson said Sohappy was targeted "because he is living in the 
traditional way." Jackson and Sohappy were among the site residents who appealed the 
evictions. The BIA agreed not to take legal action until a ruling on the appeal.6 
The appeal through the BIA and the Department of the Interior bureaucracy 
bought the in lieu site residents two years. Meanwhile, neighbors of one site continued 
to complain, BIA turned down a chance to buy an additional site and a proposal to 
create a Columbia Gorge national scenic area threatened the ability of BIA to acquire 
more fishing sites for the Indians. In August 1985, the Port of Cascade Locks 
complained to the BIA that Indians were launching boats from the public boat ramp 
there, causing severe traffic congestion and restricting river access for non-Indians. 
The port boat launch was near the Cascade Locks in lieu site, which was on land 
where construction of a boat launch was impossible. The port asked BIA, however, to 
build a tribal boat launch and moorage on the Oregon side of the river, since neither 
Oregon site had a launching ramp. 
During the year, a real estate agent sent the BIA a letter offering 78 acres on the 
Washington shore of the river for $130,000 but the agency responded that it had no 
funds and no authorization for such a purchase. A citizens group drafted a proposed 
bill to create a national scenic area through the Columbia Gorge. A version of the 
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measure would have made the Secretary of Agriculture the primary official responsible 
for four of the in lieu sites. The BIA offered substitute language to allow for future 
purchases of additional sites. 7 
2. Bureaucracy The Winner - Temporarily 
On April 4, 1986, an administrative judge for the Interior Board of Indian 
Appeals upheld the BIA' s order evicting the in lieu site residents. The BIA interpreted 
the ruling as upholding its authority "to regulate use of the fishing sites for the benefit 
of all Indians entitled to exercise treaty fishing rights on the Columbia River." The 
BIA had concluded that permanent occupancy of the sites gave the residents an 
advantage that the agency could not give non-residents because of space limitations. 
The residents had argued both that the BIA lacked authority to adopt the regulations 
and that it had misinterpreted the regulations to preclude permanent residences. 8 The 
administrative law judge, Jerry Muskrat, wrote that the regulation "clearly 
contemplates only the temporary use of the sites during the fishing season." So, he 
said, the BIA properly interpreted its own rule. However, he also said that the appeals 
board was not the place to consider the main argument made by the residents - that the 
regulation violated both the 1855 treaties and the 1945 law authorizing the sites. 
Muskrat said the appeals board had no authority to change BIA rules, only to 
determine whether an action violated those rules. Because the board could not change 
the rules, it refused to hear any arguments that challenged their validity, the judge said. 
Schwartz, the Indians' attorney, responded, "If the highest board inside the Interior 
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Department can't say whether their own regulations are valid or not, they shouldn't use 
them."9 
Nevertheless, BIA officials said they hoped the Indians would comply with the 
Appeals Board ruling and move out. 10 The residents, however, were not about to go 
without a legal fight. Nine individuals and "the chiefs and council of the Columbia 
River Indians" filed suit in U.S. District Court in Portland claiming that: 
• The evictions violated both the treaties and the 1939 and subsequent 
agreements for acquiring and constructing in lieu sites. 
• The BIA did not allow a hearing with evidence on the eviction notices. 
• Eviction would take their property without compensation. 
• The BIA had no authority to prohibit permanent residency on the sites. 
• By allowing the Indians to remain on the sites for decades, the government had 
lost any right to evict them. 
The complaint, filed by Schwartz and Gary M. Berne on behalf of the Indians, 
asked that the rule against permanent residences be declared invalid, that the BIA be 
required to comply with the treaties and agreements to replace three dozen fishing sites 
and that the court declare that the plaintiffs have a right to live on the sites. The 
complaint also asked for compensation for the Indians' property submerged by 
Bonneville Dam if the court decided they could not live on the in lieu sites. 11 
BIA officials contended they were seeking a peaceful solution to the dispute and 
that their top priority was a federal court decision upholding the regulation against 
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permanent residences. 12 While the suit climbed the rungs of the federal court system, 
the Indians remained in their homes. The dispute drew some public attention outside 
the Northwest. The BIA in Portland and Washington, D.C., reported receiving two 
letters a month from across the nation and W estem Europe inquiring about the in lieu 
sites. 13 
Despite the court action, the issue of additional in lieu sites remained on the 
BIA' s agenda. In 1986, members of Congress from Oregon and Washington 
introduced a new bill to create a federally regulated scenic area in the Columbia 
Gorge, this time proposing a state commission to regulate land use. The BIA devoted 
some time to identifying potential fishing access sites along the river and submitted the 
information to the various parties working on the bill. The BIA also proposed bill 
language that would assure that additional sites could be purchased and developed 
later. 14 
The Indians living on the in lieu sites lost the first round in federal court. In 
October 1987, U.S. Magistrate George Juba recommended that the Indians be evicted 
from the in lieu sites. Juba held that the 1855 treaties entitled the Indians to fish along 
the river but not to live there. 15 Judge Helen Frye confirmed Juba's recommendation. 
The Indians appealed the ruling, won in the 9th Circuit U.S. Court of Appeals and 
finally won in Congress, but not until 1990. 
As the legal action ground on, the BIA and its national leadership faced one of 
the attacks on its management and its existence that have dogged the agency through 
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its history. Among those suggesting the bureau be abolished was its Director, Ross 
Swimmer, who told The Republic newspaper of Phoenix: "The best thing that could 
happen would be for the BIA to go away. Don't terminate the tribes. Terminate the 
BIA." Northwest Indians, however, suggested that Swimmer, not the BIA or the tribes, 
should go away. Schwartz, the in lieu site Indians' attorney, used the controversy to 
argue that the BIA "has attempted to destroy the Columbia River Indian community." 16 
Despite the turmoil over agency operations and the continuing legal action, the 
BIA made more efforts to resolve the in lieu site issue. On April 16, BIA staff 
members met with the Yakima Tribe to discuss refurbishing the boat ramp at the Wind 
River site, which had become so filled with silt that the river was too shallow for boat 
launching. As a result, Indian fishermen had essentially abandoned the area. In May, 
BIA officials met with the Corps of Engineers to discuss the possibility of dredging the 
boat launch area at Wind River. The Corps said it was possible and estimated the cost 
at $1 million. Corps officials said the dredging would take two years and require 
special authorization. 
With passage in 1987 of the Columbia River Gorge Scenic Area Act, the BIA 
also began negotiations with the Corps and the U.S. Forest Service, which was 
designated federal manager of the scenic area, to find property available for additional 
Indian fishing sites. The Corps and BIA requested and obtained land ownership maps 
of the river banks. In October, the two agencies began to discuss the possibility of 
transferring some Corps land to the Department of the Interior for the Indians. 
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In January of 1988, the BIA provided the Corps with a map of the river banks 
showing areas that Indians, on yet another boat tour of the river, had selected as 
preferred fishing sites. Most of them were owned by the Corps. At the request of the 
Corps, the BIA on February 12 provided a list of eight key needs for the fishing sites, 
such as the capability of providing vehicle access from public roads and boat access to 
the river, and the improvements that would be needed, such as a source of potable 
water. On March 4 the two agencies discussed potential methods of acquiring the 
additional sites, either through legislation or agency transfers. The Corps said that any 
acquisitions would require an environmental impact statement because each of the 
suggested sites was near a railroad, near the river and within a national scenic area. On 
March 10, BIA notified the Corps it would not ask for an impact statement until it had 
discussed with the Indian tribes and other Indians the action they preferred. 17 
Early in 1988, U.S. District Court in Oregon approved the Comprehensive 
Fisheries Management Plan under the continuing U.S. v. Oregon case. As Melvin R. 
Sampson, chairman of the Yakima Tribal Council, described the plan on behalf of his 
tribe, "For the first time the United States, as well as the states of Oregon and 
Washington, has, in a written court order, accepted the primacy of the Yakima tribal 
fishery enforcement and management on the Columbia River." 18 The same, of course, 
was true of the other three treaty tribes. 
3. Congress Takes A Hand 
In 1987, the issue of the Indian sites had begun to draw some attention in 
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Congress. Sen. Daniel Inouye, D-Hawaii, became chairman of the Senate Select 
Committee on Indian Affairs. He had taken an interest in the prosecution of David 
Sohappy and others in Salmonscam and in the federal attempt to evict the in lieu site 
residents, probably at the behest of Sohappy's attorney, Thomas P. Keefe of Seattle. 
Keefe was a former aide to Sen. Warren Magnuson, a Washington Democrat whose 41 
years in the Senate overlapped Inouye's service by 18 years. Keefe, who has a flair for 
getting attention to issues of justice, undoubtedly drew Inouye into the Sohappy fray. 
Joining Inouye on the Indian Affairs Committee were Hatfield and Sen. Daniel J. 
Evans, a Washington Republican who did not have Gorton's record of opposition to 
Indians. Gorton, as Washington Attorney General, had vigorously pursued state 
charges in Salmonscam, led a state effort to nullify the Boldt decisions and prosecuted 
a variety of cases opposing Indian rights. Hatfield, despite signing the letter to Watts 
(which involved only sites on the Washington shore), had a history of helping Oregon 
tribes. By 1987, Gorton was no longer in the Senate, having been replaced by 
Democrat Brock Adams, who hired Keefe as an aide. 
On April 19, 1988, the Indian Affairs Committee conducted an oversight hearing 
on the in lieu sites. In poignant and bitter testimony, Levi George, the chairman of the 
Yakima Nation's fish, wildlife and law and order committee, told the senators: 
Our life today is tied to the river, even though our presently living elders 
hardly recognize the river they knew and worshiped only 50 years ago. In that 50 
year period the Columbia has gone from a free flowing river of great beauty, full 
of life giving salmon and other nutrients for the Yakima people to a series of still 
water lakes through which our salmon must struggle for their existence. Under 
these lakes lies the heritage of the Yakima people. Gone are our traditional 
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villages, camp sites, drying sheds, rapids and falls, and usual and accustomed 
fishing places, covered by these lakes in the name of progress. Also gone are 
many promises made to us by the white man during the building of these dams., 
including promises that fish ladders at the dams would fully protect our salmon, 
that our fisheries would not be lost through progress, and that our fishing places, 
at least in part, would be replaced by "in lieu" sites where we could camp, 
launch our boats, fish and prepare our catch ... 
Bonneville was the first of these dams. The secretary of war promised and 
agreed that the United States would provide 400 acres of land along the 
Bonneville Lake for the use of Indian people as places "in lieu" of those 
destroyed by the flooding. Now, after 50 years, and the building of eight 
additional federal dams which destroyed the rest of our traditional acres, the 
United States has provided only 40 of the promised 400 acres. 
In addition, George said, the sites were not adequately maintained and 
non-Indians "are trespassing on these sites with impunity." He recommended a 
five-point program to require the Corps of Engineers to identify all its lands that would 
make suitable fishing sites, to begin development immediately on the suitable sites 
already owned by the Corps and to obtain funds for operation and maintenance of all 
the sites. 19 
George's testimony was echoed by Delbert Frank, Sr., vice chairman of the 
Tribal Council of the Confederated Tribes of the Warm Springs Reservation: 
Additional in lieu sites are badly needed throughout the Columbia River 
Indian fishing area. There are more than 16,000 members of the Warm Springs, 
Yakima, Umatilla and Nez Perce Tribes with treaty fishing rights in Zone 6, the 
140-mile stretch of the Columbia River between Bonneville and McNary dams 
which is an exclusive treaty Indian fish area. More than 300 fisherman have 
participated in recent fall commercial seasons, and a large number of tribal 
members fish the Columbia for subsistence purposes throughout the year. With 
an interstate freeway along the Oregon shore and a state highway and large 
parcels of private land along the Washington shore, the Indian people have a 
hard time simply getting to the river to exercise their fishing rights ... 
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Frank asked the committee to "help to fulfill a promise made to the Indian 
people more than 50 years ago by the federal government when Bonneville Dam was 
constructed. "20 
Congress acknowledged the problems in the report accompanying H.R. 2677, 
which was passed late in 1988. Indian access to the river all along the Columbia is 
largely "through private lands and public parks, increasing tensions between the 
Indians and the general public and taxing public park facilities which are not equipped 
for Indian treaty fishing activities," the report stated. "Highways, railroads and fences 
further hinder access. Also, a phenomenal recent influx of windsurfing or boardsailing 
in the Columbia Gorge has increased overcrowding and tensions. Finally, facilities at 
the existing in-lieu sites are in dire need of repair." 
Before passage of the bill, Senators Hatfield and Evans wrote to Major General 
Henry Hatch, Chief of the Corps of Engineers, on August 3 suggesting that the Army 
could make sites it owned available for Indian use without time consuming 
environmental impact statements. "We are most anxious for the Corps to effectuate the 
transfer of sites before further tension and overcrowding causes [sic] irreparable harm 
to the many parties with an interest along the Columbia," they said. 
The Corps' Director of Civil Works, Brig. Gen. Patrick J. Kelly replied on 
September 6, contending that the Corps had fulfilled its obligation under the 1945 
legislation. Transfer of Corps lands to Indian usage would require congressional 
authorization, he said. In addition, the Corps was to begin preparing a master plan for 
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Columbia River operation that fall and could not declare any of its lands surplus to the 
needs of its river projects until the plan was completed. Kelly referred to meetings 
through the summer between Corps staff and staff members for the two senators in 
Portland. The master plan would require public comment, he said. However, the Corps 
had mapped 30 sites suggested by the Columbia River Inter-Tribal Fish Commission. 
"Any recommendations will be based on regional needs, agency and public 
involvement and resource suitability," Kelly said. 
In September of that year during the Indian Affairs Committee's work session on 
a House-passed bill dealing with other Indian issues, Evans introduced an amendment 
designed to fulfill both the 1939 agreement and the 1973 agreement settling the 
lawsuit over fluctuations of the Bonneville pool. The committee approved the 
amended bill on September 21 and the bill was signed into law by President Reagan on 
November 1. 
The bill: 
• Required federal agencies owning several pieces of land along the river to 
administer them as Indian fishing sites and ordered that improvements be made 
to those sites. 
• Ordered the Corps of Engineers to identify all land for sale adjacent to the 
Bonneville pool and acquire at least six sites on the Bonneville pool after 
consulting with the Indians. 
• Ordered the Corps to develop the sites to National Park Service standards for 
improved campgrounds. 
• Said costs of the acquisition and improvement would be charged to the 
Columbia River dam projects. 
• Authorized spending up to $2 million. 
• Gave the Secretary of the Interior right of first refusal in acquiring any lands 
another agency made available. 
• Limited the acquisitions to 360 acres. 21 
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According to a fact sheet supplied by the office of Sen. Brock Adams, D-Wash., 
the bill identified 23 sites. Two of the sites listed on the Washington shore, North 
Dalles and Maryhill, were not owned by the federal government and so were not 
immediately subject to provisions of the law. Eight of the sites would impact public 
facilities such as boat ramps, access roads, parking areas and sanitary facilities: Avery, 
six miles above The Dalles Dam in Klickitat County, Wash.; Preachers Eddy, one mile 
east of Rufus in Sherman County, Ore.; Cliffs, one mile downstream from John Day 
Dam in Klickitat County, Wash; LePage, near the mouth of the John Day River in 
Sherman County, Ore.; Sundale, near the community of Sundale in Klickitat County, 
Wash.; Roosevelt, near the old Arlington-Roosevelt Ferry in Klickitat County, Wash.; 
Threemile Canyon, 2.5 miles east of Willow Creek in Morrow County, Ore., and Crow 
Butte, on Crow Butte Island in Benton County, Wash. The bill also ordered dredging 
at the Wind River site and construction of a boat ramp at Cascade Locks. The fact 
sheet noted that the law set no time table for the acquisition or improvements and 
added, "It is known that a multi-year program will be necessary ... "22 
4. Delay and Disagreement 
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That assessment was certainly correct. When construction finally began in 1995, 
the Corps of Engineers estimated all the work would be finished by 2002, 63 years 
after the Corps promised six sites and 400 acres and 14 years after the b111 was signed 
into law. These later delays appear to be almost largely due to the pace of the Corps of 
Engineers' process for carrying out the law. 
Eight of the 21 sites listed in the bill were already developed for public use and 
the Corps' first reported action in response to the bill was to announce on May 1, 
1989, that those sites would be shared by the public and the Indian fishermen for the 
remainder of 1989. After that, said Col. Charles Cowan of the Corps' Portland 
District, the Corps and the Bureau of Indian Affairs would negotiate the use of the 
sites annually until the Corps finished a study of the sites and they were set aside 
exclusively for Indian fishing as directed in the law. Congress made no provision for 
additional areas of public access to the river. Cowan said the Corps planned to hold 
half a dozen meetings to describe the law and hear public comment. Speaking at the 
same news conference, Delbert Frank, Sr., vice chairman of the Warm Springs Tribal 
Council, said, "The sites described in the new legislation are places our people have 
fished for generations, not for sport or recreation, but for survival. "23 
It took just about a week for non-Indians to start raising objections. On 
Thursday, June 1, 1989, both outdoor columnists for The Oregonian reported public 
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opposition to setting the sites aside for the Indians. "The question of public access is 
howling like a gorge wind on a 130-mile stretch of the Columbia River between 
Bonneville and McNary dams," Tom McAllister opened his report on the issue. He 
reported that the Oregon Marine Board. Fish and Wildlife Department, Parks Division 
and Police had agreed on a six-point position statement. Key elements were support 
for improved river access for both tribal fishermen and non-Indian recreation users of 
the river. The state agencies also said they wanted to participate in the final plan and 
urged local "public reviews" of the plan. McAllister also offered a sample of 
non-Indian opinion: "River access points are already overcrowded, and now they'd be 
taking away our boat ramp at Rufus and building another for the Indian fishermen a 
few miles upriver at Preachers Eddy,'' said Hobart Manns of Gresham. McAllister also 
quoted John Thomas, president of the White Salmon River Steelheaders, who shared 
the Big White Salmon site with the Indians by agreement. "We've co-existed all this 
time with our Indian friends," he said. If the new law forced the non-Indians off the 
site, they would face a five-mile run on sometimes dangerous water to reach the White 
Salmon River.24 Bill Monroe reported that tribal leaders said they would lobby for 
replacements for non-Indians of the recreation facilities the Indians were taking over. 
Monroe also quoted Levi George of the Yakima Nation and Delbert Frank, Sr. of the 
Warm Springs Tribes as believing that conflicts between recreational and tribal 
fishermen had eased in recent years. The tribes were, however, nervous about the 
growing number of windsurfers, who they said paid no attention to existing uses of 
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facilities, blocked boat ramps and sometimes cut nets.25 
The first of the Corps' public meetings on the new law took place August 2 at 
The Dalles and The Oregonian reported that some speakers were highly critical of the 
new law and of Indian fishermen. One person, Mark Weston of The Dalles, accused 
Indian fishermen of taking over the river. Two Indian fishermen said conflicts arose 
with sportsmen because the tribal fishermen require boat ramps for lengthy periods to 
load and unload gear and unload fish. Nez Perce tribal member Loretta Halfmoon said 
employees of the Corps, windsurfers and others had harassed members of her family. 26 
Similar meetings were held later that month in Hood River, Ore.; Goldendale, Wash.; 
Boardman, Ore., and Richland, Wash. At the final session, The Oregonian reported, 
"Angry sport fishermen have sharply criticized the federal government for designating 
23 Columbia River fishing-access sites for Indian fishermen only." "I don't understand 
why we can't use them equally," said James A. Bates of Kennewick, Wash. "I want use 
of those facilities." Kathryn Brigham, a Umatilla tribal member serving on the in lieu 
site task force, tried to smooth the conflict, saying, "The tribes want to work with you 
to meet your needs and our needs." George Miller, a planner for the Corps, said the 
intent of the law was to separate commercial and sport fishermen, who required 
different amounts of space.27 
By October, the Corps was working on an "interim plan" to keep all the sites 
open to non-Indians. Dick Webster, chief of the Corps' natural resources management 
section for the Po1iland District, told The Oregonian the Corps wanted to work out a 
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multi-year agreement with the tribes and Bureau of Indian Affairs for joint use of the 
sites. He hoped the interim plan would be ready for public review the following spring. 
He conceded that if the Corps followed the letter of the law, it would have to begin 
immediately to administer the contested sites exclusively for Indian use.28 
The in lieu site law also figured in the U.S. 9th Circuit Court of Appeals hearing 
on the efforts to evict permanent residents of the existing in lieu fishing sites. During 
the May 1, 1989, hearing in Portland, Judge Robert Boochever asked government 
attorney Angus E. Crane ifthe new law would change the Secretary of the Interior's 
view on the eviction case. Crane said he had not talked to the Secretary, Manuel Lujan 
Jr. Judge Alex Kozinski said he found it amazing that Crane had not discussed a 
possible change in stance with his client, the Secretary. Crane argued that other tribal 
members were intimidated by presence of the permanent residents and that, with 
13,000 tribal members guaranteed river access "it would be almost inconceivable that 
the sites could hold permanent residences." An attorney for the Indians, Gary M. 
Berne, said the government in the 1930s, 40s and 50s had told the Indians, "We will 
replace the land, we will replace the buildings. Then they didn't do that."29 
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CHAPTER VIII: !HE NINETIES - A SHOVELFUL OF DIRT 
1. OK To Stay 
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As the Corps of Engineers proceeded methodically to plan development of the 
sites, the eviction case proceeded slowly through the courts. In 1990, the Corps began 
a preliminary engineering and design program, dividing the sites into two groups to -
in the Army's words - "accelerate implementation." The first shovelful of dirt was 
turned five years later. 1 How long would it have been had the program not been 
"accelerated?" There is no evidence now that the long time lag from beginning design 
work to construction was the result of anything except that the processes of 
government grind exceedingly slowly. If there was no urgency evident, there also is no 
indication of deliberate delay. The work included not only studies of each site, but 
detailed plans with engineers' drawings for camping sites, parking areas, dumpster 
pads, vault toilets and vegetation plantings at each site. For some sites, there were 
alternate plans. 
Also in 1990, the 9th U.S. Circuit Court of Appeals reversed the order evicting 
the Indians from their homes on the in lieu sites.2 The Appeals Court, in the August 3 
decision, said the in lieu sites were subject to the same conditions as the 400 acres of 
fishing sites that the Indians had lost to the rising waters of the Bonneville pool. By 
allowing year-around dwellings on the sites until 1969 - the year it ordered the 
evictions - the Bureau of Indian Affairs implied that the treaties allowed the sites to 
serve as permanent residences, the Appeals Court said in a 2-1 ruling. However, it sent 
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the case back to the U.S. District Court in Oregon to determine conditions that 
governed the treaty fishing sites that had been lost. Judges Thomas Tang and Robert 
Boochever provided the majority opinion; Judge Alex Kozinski dissented.3 
Congress stepped into the dispute that fall when Sen. Brock Adams, a 
Washington Democrat, inserted a provision in the Interior Appropriations Bill 
prohibiting use of any of the department's money to evict the in lieu site residents 
unless a final court order of eviction had been signed. The accompanying report 
directed the Interior Department to reevaluate the assumptions that led to the decision 
to evict the Indians. 4 The BIA, which initiated the evictions, is an agency of the 
Interior Department. The following year, on Sept. 5, U.S. Magistrate George Juba 
signed the order acknowledging the right of the nine Indian plaintiffs to live on the 
sites. The action came too late for David Sohappy - he died May 7, five months before 
Juba signed the order. The chief issue Juba was called on to decide was whether 
Indians had lived on the original fishing sites. "We had pictures of houses there in 
1937," said Gary N. Berne, who represented the Indians. Without taking additional 
evidence Juba signed the order.5 At least several of the Indians still live at Cooks, 
Underwood and Cascade Locks. 
Meanwhile the Corps managed the additional sites designated in the 1988 law in 
consultation with the four tribes and the BIA. At the same time, the Corps was 
updating its master plan for managing the Bonneville, The Dalles and John Day Locks 
and Dams. That study included an analysis of the effects of the Indian fishing sites on 
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federal lands surrounding the three dams. It also included identification of areas with 
river access that could be developed either for Indian fishing sites or for public 
recreational sites. In addition, the corps wrote general design criteria for fishing sites, 
publishing its findings in two manuals covering sanitary facilities, water distribution 
systems, highway approaches, boat ramps and railroad crossings. Much of this 
material was contained in Columbia River Projects, Master Plan for Resource Use, 
Columbia River, Oregon and Washington, Working Document - Development 
Suitability Analysis of Critical Management Units, Portland District, December 1990.6 
At the same time, the Corps was working on a two-year preconstruction 
engineering and design study. This Phase One Report, submitted to the assistant 
secretary of the Army for civil works March 3, 1993, dealt with development of four 
sites: Bonneville Area Office, one of the new sites designated in the 1988 legislation, 
and Cascade Locks, Underwood and Lone Pine, three of the original in lieu sites. 
These sites were picked for early development because they presented the fewest 
problems. The boundaries did not require changes that would need congressional 
authorization. They would have little environmental impact. The three existing sites 
had the highest use by tribal fishers and provided better river access for the tribes in 
areas where there are conflicts between Indian fishers and recreational users of the 
river. The old sites had boat ramps, drying sheds and sanitary facilities but all needed 
rehabilitation. The Corps expects to have the work finished and tum them over to the 
BIA in 1996. Total cost was estimated at $7,660,000.7 
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2. Beginning to Buy 
The Corps also set about acquiring the six additional sites on the Bonneville 
pool as required in the 1988 legislation. It hired the Portland engineering consulting 
firm of David Evans and Associates to identify potential sites. The company found 58 
possible sites. A review by Corps staff cut the number to 35, eliminating sites where 
there was poor access, critical wildlife habitat or unstable slopes. The company, in its 
November 25, 1991, report, ranked the development potential of the sites, listing 14 as 
good and seven as moderate. The Corps then contacted owners of the property seeking 
willing sellers. It found 14.8 Eventually, the Corps selected six sites to purchase and in 
March 1994 asked for public comments on them.9 No sites had been purchased by late 
1995. The Corps believes the $2 million it is allowed to pay for the additional sites 
will run out before it has acquired the 360 acres the 1988 law authorized. Before 
purchasing property the Corps was preparing a "real estate design memorandum" to 
govern the purchases, which were scheduled to begin in 1995. 10 
The 1988 legislation listed 22 sites along The Dalles and John Day pools that 
were to become treaty fishing access sites. Two of those, however, were not managed 
by the federal government and they were dropped from the plans, leaving 20 sites to be 
developed. The Corps had leased part of another site to the city of Boardman, which 
had built part of its water supply system on the land. An Indian fishing site would 
affect the water supply and that site too was eliminated, leaving 19. Another site, aptly 
named Cliffs, was deemed too steep for development and an area at Maryhill State 
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Park across the river from Biggs, Ore., was substituted. 
Treating the sites as a system of related developments rather than single projects, 
the Corps studied, consulted and wrote plans. Consultation with the tribes led to some 
site boundary adjustments and selection of some alternate sites. The Corps did an 
environmental assessment required by the Environmental Protection Act and found no 
significant impact on the environment. Finally in January 1995 it issued its draft Phase 
Two Report - two volumes a total of 2 Yi inches thick - and called for public comment. 
In April, it issued the final report, little changed from the draft. Then the Corps was 
ready to go to work. 11 
Some studies continued into late 1995, however. The Phase Two Report notes 
that eight of the treaty fishing access sites designated in the legislation are used for 
public access to the river. The public and tribal fishing usage exceeds the capacity of 
the sites. The Corps is authorized to develop only treaty fishing access but is feeling 
"strong public pressure to preserve public river access and recreation facilities" at the 
sites. The tribes and BIA want to avoid public criticism for the loss of public access to 
the river. At the locations with conflicts, the Corps said, "alternatives to provide 
separate fishing access for the Tribal fishers will be investigated." 12 
The 19 sites remaining from the congressional list, or substituted for a site 
designated in the 1988 law, on The Dalles pool: 
•Avery, in Klickitat County, Wash., at river mile 197.4 (measured from the 
Pacific Ocean) 
• Celilo, in Wasco County, Ore., adjacent to a developed Corps of Engineers 
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park on the site of the old Celilo village, at mile 201.5 
•Maryhill, in Klickitat County, Wash., adjacent to Maryhill State Park just east 
of the Highway 97 bridge at mile 208 .2 
•Rufus, in Sherman County, Ore., mile 212.5 
•Preachers Eddy, in Sherman County, Ore., near Giles French Park at mile 
213.5 
Sites on the John Day pool are: 
•North Shore, in Klickitat County, Wash., near John Day Dam, at mile 215.9 
• LePage, in Sherman County, Ore., in LePage Park, at mile 217.8 
• Goodnoe, in Klickitat County, Wash., at mile 225.4 
•Pasture Point, in Klickitat County, Wash., at mile 226.5 
•Rock Creek, in Klickitat County, Wash., at mile 227.5 
• Sundale, in Klickitat County, Wash., at Sundale Park, mile 236.2 
• Roosevelt, in Klickitat County, near the town of Roosevelt, at mile 241. 0 
• Moonay, in Klickitat County, at mile 247.5 
• Pine Creek, in Klickitat County, Wash., at mile 250.2 
• Threemile Canyon, in Morrow County, Ore., at mile 255.0 
• Alderdale, in Klickitat County, Wash., at mile 257.5 
• Alder Creek, in Klickitat County, Wash., at mile 258.0 
•Crow Butte, in Benton County, Wash., on an island, divided between the 
Washington State Parks Commission and Umatilla National Wildlife Refuge, at 
mile 262.0 
•Faler Road, in Morrow County, Ore., at mile 267.5 
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The Corps found impediments to developing many of the sites. Some were 
narrow strips between railroad and river. Others were accessible only on steep roads. 
Some were subject to flooding or earth slides. The Corps recommended alternate sites 
for Roosevelt, North Shore and Crow Butte and boundary changes for a dozen others. 13 
Ironically, while the Corps plodded along with its planning and report writing, 
the number of salmon in the Columbia continued to drop and Indian fishing was 
severely restricted. In 1991 and 1992, the Snake River chinook and sockeye runs that 
make up a major share of the Columbia River fishery were listed for protection under 
the Endangered Species Act. 14 Since then, the tribes have struggled to catch enough 
salmon for their spring ceremonies and commercial fishing has been reduced to a fall 
season of a few days. 15 
Finally, on November 17, 1995, representatives of the four tribes, wearing 
traditional garb, turned over symbolic shovelsful of mud to mark the beginning of 
construction on the first of the new sites, on the Washington shore near Bonneville 
Dam. 16 The Corps' plan says all the sites will be finished by 2002 - 63 years after the 
Corps agreed to replace 40 flooded sites with six totaling 400 acres. The current plan 
will provide 31 sites totaling 335 acres on the pools of three dams, instead of 
Bonneville alone. There will be no homes built to replace those flooded behind 
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CHAPTER IX: CONCLUSION - BLAME TO SHARE 
1. Reasons and Excuses 
This 60-year saga of the Indians' efforts to get the United States government to 
fulfill a promise made in apparent good faith fits a pattern. Not until the Indian Claims 
Commission Act of 1946 could tribes so much as file a land claim against the 
government without special legislation, which Congress only rarely approved. 1 The 
most notable example of delay may be a land claim by the Oneida Tribe of New York 
dating to 1795. The tribe filed suit in 1970 and the Supreme Court ruled in its favor in 
1985.2 Closer to the in lieu issue, the Colville Indians of Washington state finally 
began receiving payments in 1995 from Grand Coulee Dam revenues based on an 
agreement reached in the 1930s.3 In the issue of Bonneville Dam in lieu fishing sites 
there is no single explanation for the delay. Nor is a single individual, agency or 
political agenda responsible. Rather, there is a tangle of larger issues, changing 
policies, good intentions gone awry and procedural impediments that combined to 
prevent the promise from being fulfilled. 
First, larger issues overshadowed the Indians' interests. When Bonneville and 
Grand Coulee Dams were being planned in the 1930s, the nation was focussed on 
alleviating the unemployment of the Depression and on potential growth of the 
Northwest population and economy. The public was thinking of electric power, 
irrigation and river transportation. Even fish passage over Bonneville came as an 
afterthought. News stories of the time emphasize relocation of railroads and highways 
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and compensating landowners for the dam site and property that would be flooded by 
the pool behind the dam. Only after preliminary work began was there a mention of 
fish passage facilities - in the seventh paragraph of an Oregon Journal story. "Another 
problem for the engineers is the planning of fishways," the story said, adding that no 
fish passage had ever been built over a structure as high as the dam but "confidence is 
expressed" that it could be done.4 Not until 1937 did an Indian agent raise the issue of 
fishing sites. 
To give the Corps of Engineers its due, the records give every indication that the 
Corps was fully prepared to carry out its commitment in 1941. The Army included 
$50,000 in its appropriations bill that year to acquire and develop the six sites covered 
in its agreement with the tribes. The United States' entry into World War II changed 
all that. President Roosevelt vetoed all new construction and, along with all other 
civilian construction, the in lieu sites went on hold for the duration. Once the war was 
over, the Army again obtained an appropriation in 1945 and appeared willing to 
proceed.5 
However, growth was once more the driving public force and the Corps had 
grander things on its agenda than a few little Indian fishing sites. The nation was 
prepared for a burst of construction, including all-out development of the hydropower 
and navigation potential of the Columbia and Snake Rivers. This was the kind of thing 
the Corps boasts about in its official histories - big projects with big results.6 For the 
most part, the dam projects also were popular in the region, where exponents of 
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growth saw a vibrant economic future. Only a few Indians, fishermen and 
environmentalists grumbled that the dams would wipe out the salmon. Thus, the 
nagging problems of acquiring land and getting tribal agreement for site changes took 
a lower priority than building more electrical power plants. 
Northwest political power in both parties was devoted to pulling in ever more 
appropriations for developing the Columbia, not mitigating damage done by 
development. State governments in both Oregon and Washington, and especially in 
Washington, traditionally were hostile to Indian interests, particularly to Indian treaty 
fishing rights. Many of the major U.S. Supreme Court rulings on Indian fishing rights 
have come from the Northwest, based on those state-Indian conflicts, beginning in the 
early 1900s. Both states, spurred on by politically influential sports and sometimes 
commercial fishing interests, long tried to control Indian fishing. There is some 
evidence that congressional influence was exerted to delay a site at least once in the 
1950s and to evict Indians from lieu sites in the 1980s. Only in the late 1980s did the 
Indians find some allies in Congress to push their case. 
There were devoted people in the Indian Service, later Bureau of Indian Affairs, 
who tried to help the Indians. However, interest at the higher levels of the agency, at 
least judging from correspondence files, was moderate at best. Through most of the 
period, the agency engaged in changing policies toward the Indians. Only a few years 
before the fishing sites became an issue, federal policy reversed from weakening tribes 
and assimilating their members into the larger society. 7 Thus, the tribal governments 
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were only beginning to gather strength in the early years of the struggle for the sites. 
William Brophy, who headed the BIA in the post World War II years, devoted his 
efforts to decentralizing the administration of Indian affairs. At the same time, 
Congress showed growing hostility to the agency. In the Eisenhower Administration of 
the 1950s, government indifference to treaties and Indian welfare culminated in the 
termination policy, which ended federal recognition of dozens of tribes, including the 
Klamaths in Southern Oregon and all the tribes of Western Oregon. 8 There must have 
been some feeling that all tribes, including those who fished in the Columbia, 
eventually would be terminated and that would solve the site problem. 
2. Justice Delayed ... 
At times, the correspondence indicates that the governmental agency that was 
supposed to serve as the tribes' advocate, the BIA, attempted to push the Corps to go 
ahead with development. At other times, it appeared to require procedures that delayed 
decisions. In any event, the agency had little influence in either the executive branch or 
the Congress. What little influence it did have was used in obtaining a financial 
settlement for the tribes for the loss of the Celilo fishery from the construction of The 
Dalles Dam. Even there, the tribes' own attorneys negotiated the $23 million 
settlement. 
State officials blamed poaching and overfishing by the Indians for the dwindling 
fish runs of the 1960s, 1970s and 1980s. Insisting on their treaty right to fish, the river 
Indians and fishers from the reservations defied state efforts to force them off the river. 
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Their insistence on exercising their treaty rights overshadowed the in lieu site delays 
and won them no support from the non-Indian population. Political efforts were 
focused on ways to stop Indian fishing, not provide them more places to fish. The 
Indians kept winning in court, further angering non-Indian fishers and some members 
of Congress. Many Indians attribute Sen. Slade Gorton' s relentless efforts to halt 
Indian fishing in the 1980s and to cut back Indian programs in the 1990s to his court 
losses on Indian fishing cases when he was Washington's Attorney General. Jack L. 
Schwartz, a Portland attorney who represented the Indians evicted from homes at the 
in lieu sites, summed up the attitudes best: 
The plan is to get rid of the Indian fishery. The public position of the 
government is that the Indians are harming the fishery - and thus the white sport 
and commercial fishery. The Indians are the weakest politically and financially, 
so they get hit. 9 
The protracted prosecution of Indian fishermen coupled with the legal battle 
over the evictions finally brought national publicity and considerable sympathetic 
public attention to the Columbia River fishermen, providing impetus to push through 
Congress a new in lieu site program to settle the matter once and for all. In addition, 
tribal governments were growing stronger and their lobbying more sophisticated. 
Counterbalancing the publicity advantage, however, were the increasing population in 
the Columbia River Gorge and the rise in popularity of wind surfing. The combination 
increased non-Indian use of every access spot along the river and brought wind surfers 
into conflict with fishermen over nets and space. These conflicts were evident in the 
public meetings described in Chapter VII. The Corps' reluctance to annoy the portion 
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of the public who complained about sharing access with Indian fishers is recorded in 
its report on the Indian sites. 10 
In some respects, the Indians hurt their own cause. There was rivalry between 
tribes, as when the Yakima Nation attempted to exclude the Warm Springs from the 
sites on the basis of the bogus 1865 "treaty." There was, and is, conflict between the 
tribal governments and the traditionalists who continue to live along the river aloof 
from the reservations. The Indian tradition of making decisions by consensus, rather 
than majority vote, often delayed a united stance. At least in the early years, the 
Indians seemed not to understand why the Corps could not simply give them the land 
and build the promised facilities. And the Corps and other government agents seemed 
to chafe against the traditional Indian negotiations in which each individual has his full 
say without interruption before any action is taken. For a number of years, many of the 
Indians active in the site issue did not speak English, further slowing communication. 
Army bureaucrats' frustration may have made it possible to put the in lieu site 
issue aside by blaming the Indians' failure to agree on specific actions. On the other 
hand, there is no explanation of the Corps' refusal to go ahead with the sites on which 
it did have full tribal agreement. Eventually, it did so but only after a delay of several 
years. Whether there was some political pressure to find an excuse for delay or 
whether the insistence on all or none was simply the Army's devotion to orderliness is 
impossible to determine from records currently available. In this case, the latter reason 
seems more likely. 
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Finally, the years of delay since 1989 appear due mostly to the complicated, time 
consuming process of planning a government project. With its big Columbia 
construction works behind it, the in lieu sites are almost all that is left in new 
construction. They are hardly of a scale that incites enthusiasm among engineers, but 
the sites are getting the full Corps treatment of study and planning. And that takes 
time. 
In summary, there is no one reason that the federal government has taken nearly 
six decades to fulfill a seemingly simple promise. But the saga of delay illustrates what 
can - and does - happen to a politically powerless minority in a democracy. The tribes 
are no longer powerless; they share management of the Columbia River salmon with 
the states and federal government. But their wait for justice has been far too long. 
There are few fish in the Columbia now and fishing is severely curtailed. Johnny 
Jackson, who is 64 and chief of the Cascade/Klickitat tribes, has spent his adult life 
fighting for the in lieu sites. As ground was finally broken at Bonneville November 17, 
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